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ERM-Morth Central, Inc.
Environmental Rnoorcts Management

102 Wllmot Road • Suite 300 • Deerfieid, Illinois 60015 * (312) 940-7200

February 4, 1988

Ms. Karen Vendl
Remedial Project Manager
U.S. Environmental Protection Agency
Region V
230 South Dearborn Street
Chicago, 1L 60604

RE: ECC Superfund Site

Dear Ms. Vendl:

In response to Ms. Maxwell's request to the ECC Steering
Committee, I am providing additional information on the
conceptual design of a vapor extraction system for the ECC site.

1. The cost of a pilot study to implement a
vapor extraction system is estimated to be
$92,000.

2. The cost of a carbon adsorption system for
treatment of the soil vapor prior to release
is estimated to be $220,000.

If we can provide any additional information, please let us know.

Very truly yours,

ERM-NORTH CENTRAL, INC.

Roy 0. Ball, Ph.D., P.E.
Principal

rmw

cc: Norman W. Bernstein, Esquire
Donald W. Smith

An affiliate of the Environmental Resources Management Croup witn offices in major cities
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SETTLEMENT REMEDIAL ACTION PLAN
PREPARED IN RESPONSE TO THE

SEPTEMBER 1987 RECORD OF DECISION
FOR THE

ENVIRONMENTAL CONSERVATION AND CHEMICAL CORPORATION (ECC)
SITE

ZIONSVILLE, INDIANA

BACKGROUND

To facilitate settlement and without waiver of any rights,
Environmental Resources Management - North Central, Inc. (ERM)
was retained by the ECC Settlers Steering Committee to prepare a
Remedial Action Plan for the ECC site which meets the
requirements of the plan described by the EPA in the September
1987 Record of Decision (ROD). The alternative remedial action
plan presented herein (the Settlement Plan) addresses each of the
environmental concerns associated with the ECC site, is cost
effective, remediates observed contamination at the ECC Site in a
complete and timely fashion, and most closely complies with SARA
requirements since it involves on-site destruction of
contamination.

EPA'S REMEDIAL ACTION PLAN (THE EPA PLAN)

The major components of the EPA Plan include:

o Access control and monitoring,

o A RCRA Performance Cap,

o Ground water interception and collection,



o Ground water treatment with an on-site facility.

The components of the EPA Plan are intended to address the
contaminated soil at the ECC Site as well as contaminated ground
water in the saturated till beneath the site. The ECC site
presently has a surface runoff discharge point at the southern
end of the property, which is an overflow from a sump installed
by EPA as part of its emergency response actions at the ECC site.

ECC SETTLER'S REMEDIAL ACTION PLAN (THE SETTLEMENT PLAN)

The major components of the Settlement Plan include:

o Access restrictions

o Ground water and surface water monitoring

o Diversion of surface water runoff upgradient of
concrete pad

o Collection of contaminated water from beneath
the concrete pad

o Shallow, saturated zone ground water interception and
collection

o Soil vapor extraction, preconcentration and destruction
(carbon adsorption and thermal destruction)

o Soil cover



The primary, active remediation component of the Settlement Plan
is soil vapor extraction. The ECC Settlers Steering Committee
has solicited opinions from consultants, notably Terra Vac,
regarding the suitability of vapor extraction for the ECC site.
Terra Vac, a recognized leader in soil vapor extraction and a
contractor chosen by the USEPA for vapor extraction remediation,
has conducted a pilot-test at the site and the results of that
test (Attachments 1 & 2) demonstrate that vapor extraction is a
viable and effective alternative for the ECC site. The current
estimate is that vapor extraction will be operated for
approximately one year to achieve clean-up limits. A more
accurate estimate can be provided once residual concentrations,
based on risk, have been established.

The ECC Settlers Steering Committee is confident that the
settlement response measures listed above will fully address all
necessary remedial actions for the ECC site. This proposed plan
incorporates, elaborates and expands on the conceptual remedies
proposed previously by the ECC Settlers Steering Committee
(letter to Ms. Karen Vendl of USEPA from ERM-North Central dated
May 19, 1987) and responds to the concerns raised by Mr. Basil
Constantelos in his letter of February 10, 1988 to the ECC
Technical Committee. Furthermore, the Settlement Plan is the
plan that best meets SARA objectives.

This proposed remedial action plan covers remedial action at the
ECC site only, however, a significant amount of coordination with
the NSL remediation design and construction will be required.
Nevertheless, this proposed remedy is fully compatible with the
Northside Landfill (NSL) Steering Committee's Proposed
Alternative Remedy presented to the EPA on February 12 1988,
which we support. The ECC site is physically and chemically
distinct from the NSL site, and physically distinct and separate
from the new source of contamination (the Finley Creek Source)
that was discovered and initially investigated by ERM for the ECC



Settlers Steering Committee. Although chlorinated solvents were
detected at the Finley Creek Source, a careful review of aerial
photographs and analysis of the available hydrogeological data
indicate that the area is physically distinct from the ECC site,
that the contamination does not result from the transport of
contaminants from the ECC site, and that this contamination is a
separate source from the ECC and NSL sites.

DESCRIPTION OF THE SETTLEMENT PLAN

Conceptually, the Settlement Plan consists of 7 components as
previously listed. A detailed description of each component is
presented below and the components are illustrated on Figures 1
and 2.

1) Access Restrictions

Deed restrictions would be placed on the ECC site. The
restrictions should prevent future development of the land to
protect against direct contact with contaminants or further
migration that could result from site excavation and development.
The deed restrictions should also prohibit the use of ground
water or installation of wells on-site in both the saturated till
and the underlying sand and gravel. The ground water use
restrictions would also extend to areas where utilization of the
shallow ground water would result in contamination drawn to those
locations. Access to the ECC Site would be controlled by fencing
around the site perimeter and the posting of signs.

2) Ground Water and Surface Water Monitoring Program

The effectiveness of the Settlement Plan will be assessed through
a ground water and surface water monitoring program. Ground
water would be monitored at three (3) monitoring wells located



downgradient of the southern limit of the ECC property (Figure
1). The wells would be installed in the sand and gravel unit
underlying the near surface till. The wells would be sampled
quarterly the first year and analyzed for parameters on the
Target Compound List (TCL). The sampling frequency and analysis
parameters for subsequent sampling will be determined after
review of the first year data. Surface water would be sampled at
the same frequency at the sampling location shown on Figure 1 and
analyzed for the same parameters as the monitoring wells. The
duration of ground water and surface water monitoring will be
continued beyond the operational period of the active remedial
system based on analytical data from the monitoring wells.

3) Diversion of Surface Water Runoff Upgradient of Concrete Pad

Because an interim soil cap has been placed over the site, the
only known source of contaminants to surface runoff is the
subgrade material beneath the concrete pad on the southern end of
the ECC site. According to the RI for the ECC site, surface
water runoff from the northern part of the site largely flows
south where a berm along the north edge of the concrete pad
redirects runoff to a drainage ditch west of the site. This berm
will be repaired and/or reinforced to ensure that runoff is
diverted and is not able to infiltrate beneath the pad. This
will essentially eliminate the generation of contaminated runoff
into the EPA-installed sump located at the south end of the pad.

4) Collection of Contaminated Surface Hater Beneath the Concrete
Pad

As previously noted, surface water which infiltrates the concrete
pad may become contaminated. A lined collection trench
approximately 4 feet deep by 1 foot in width will be installed
along the south and southeast portions of the concrete pad to
collect potentially contaminated surface water (Figure 1) . The



trench will drain to a holding tank. The collected water will be
conveyed to the NSL pipeline for conveyance to the Indianapolis
sewerage system for final treatment. Once the surface water
diversion system described in 3, above, is installed, the amount
of water flowing into this trench will be negligible.

5) Ground Hater Interception

The ground water interception system will consist of a single
french drain extending east-west south of the ECC site along the
north side of the NSL access road (Figure 1). The drain will be
approximately 230 feet in length, 4 feet in width and will extend
an average of 10 feet beneath the surface (Figure 1) . The
purpose of the drain is to collect contaminated ground water, if
any, from the glacial till. Using the hydrogeologic assumptions
from the ECC Feasibility Study for the design of the french drain
system, approximately 0.5 gallons per minute would flow to the
drain. This water would be the combined volume of infiltration
for the surface, flow through the till, and upward flow for the
underlying sand and gravel. .This water will be collected in the
same holding tank as described in 4. Water collected would be
conveyed to the NSL connection to the Indianapolis sewerage
system for final treatment.

6) Soil Vapor Extraction Preconcentration and Destruction
(Carbon Adsorption and Thermal Destruction)

A conceptual design and preliminary cost estimate memorandum is
included as Attachment 3.

7) Soil Cover

A soil cover, using the highly impermeable native till, will be
installed and compacted over the ECC site to prevent erosion and
water ponding on-site. Prior to placing the till, the site would



be graded, to fill existing depressions, eliminate sharp grade
changes and provide for site drainage. Vegetative cover will
also be established to mitigate potential effects of erosion.

SCHEDULE AMD COST

The estimated time required to complete design and implementation
phases of the Settlement Plan is illustrated in Figure 3. This
schedule is based on the number of weeks for a notice to proceed.

Estimated costs to implement the Settlement Plan are shown on
Table 1.



TABLE 1
PRELIMINARY COST ESTIMATES, SETTLEMENT

REMEDIAL ACTION PLAN. ECC SITE

Direct Capital Component!

1. Access Restrictions

- fencing
- Misc. (Gates, Signs)

Quantity

2,100 LF.

Unit

$ 12/LF

Total

$ 25,200
2.500
27,700

2. Ground Water and Surface Water Monitoring

- wells
- Misc. (Sampling Equipment)

3 EA. 5,000/EA. $ 15,000
1.500
16,500

3. Diversion of Surface Water Runoff Upgradient
of Concrete Pad

- Misc. (Bern regrading/buiIdup etc.)

4. Collection of Residual Leachate Beneath the
Concrete Pad

- excavate trench
line trench (geotextile)
perforated pipe

- gravel backfill
- suap station

holding tank

5. Ground Water Interception

- excavate trench
- liner, piping, etc. ,
- gravel backfill
- wet well, sump pump
- holding tank

10,000

110 CY
4,000 SF
365 LF
100 CY

1 EA.
1 EA.

500 CY
• - -

500 CY
...

1 EA.

8/CY
0.17
6/LF
15/CY

2,000/EA.
2,000/EA.

10/CY
...
15/CY
...

10.000/EA.

S 880
680

2.190
1.500
2,000
2.000
9,250

S 5.000
4,000
7,500
5,000
10.000
31,000



TABLE 1 (cont)
PRELIMINARY COST ESTIMATES. SETTLEMENT

REMEDIAL ACTION PLAN, ECC SITE

Direct Capital Components

6. Soil Vapor Extraction and Treatment

- site preparation
- trench construction
- vapor extraction water piping
- trench backfill and capping
- vapor extraction Manifold system
- vapor extraction blower, notor, controls
- exhaust vapor preconcentration and

destruction
- exhaust vapor stack and Monitoring

7. Soil Cap

- clay layer excavation and placement

Quantity Unit

Ooaratfc ani Itafnta

1. Access Restrictions
2. Ground Water and Surface Water Monitoring Systeai
3. Diversion of Surface Water Runoff Beneath

Concrete Pad
4. Collection of Residual Leachate Beneath

Concrete Pad
5. Ground Water Interception
6. Soil Vapor Extraction and Treatment *
7. Soil Cap

3500 L.F.
2000 CU.YD.
300 L.F.

* 20/L.F.
$ 20/CU.YD
$ 50/L.F.

Sub-Total: Direct Capital Costs:
20X Engineer/Design:

25X Contingency:
TOTAL CAPITAL COSTS:

Coot for Tear 1

S 5,000
20,000
2,000

4,000

7,500
868,000

____10.000

Total

$ 20,000
0

70,000
40,000
15,000
100,000
50,000

30.000
325,000

185,000

$ 604,450
121,000
181.000

$ 906,450

Annual Cost Tear 2

S 5,000
20,000
2,000

4,000

7,500

10.000

916,500 * 48.500

Anticipated operation of 1 year for vapor extraction system.
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INTERIM REPORT
OF

VAPOR EXTRACTION PILOT TEST

JULY 8, 1988

PREPARED BY:

ENVIRONMENTAL RESOURCES MANAGEMENT-NORTH CENTRAL, INC.
102 WILMOT ROAD, SUITE 300

DEERFIELD, IL 60015



INTRODUCTION

Vapor extraction is a process used to remove volatile organics
from contaminated soils. The process works by withdrawing
volatile contaminants from soil, in-situ. A subsurface vacuum is
propagated from extraction wells or an extraction trench which
causes vapors to migrate to the extraction wells or trench. The
vapors are brought from the wells or trench to the surface where
they are vented and destroyed by on-site catalytic incineration
(except during the pilot test).

Terra Vac, Inc. is currently conducting a soil vapor extraction
pilot test at the Envirochem site (ECC), near Zionsville, IN.
Data from the pilot test is to be used to determine the
feasibility and the cost of a full-scale vapor extraction system
at the site.

INSTALLATION OF THE PILOT TEST VAPOR EXTRACTION SYSTEM

Mobilization of Terra Vac, Inc. to the site began on May 31,
1988. The installation operations of a vapor extraction pilot
test system started on June 7. Two 40-foot trenches (HEW 1 and
HEW 2, See Figure 1-1) were excavated to a depth of 9 feet. At
this depth, a small amount of water (<2 gals) was encountered in
the east trench (HEW-1) . A dark brown separate phase was noted
on the water's surface in de minimus quantity (photograph will be
forwarded).

Both trenches were backfilled with pea gravel to the 8-foot
level. A four-inch PVC screen was installed along the entire
length of each trench. A four-inch PVC riser pipe was connected
at each end of the screen and extended above the top of the
trench. The trenches were then backfilled with pea gravel to the
5-foot level. A second layer of PVC screen was placed at the 5-
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foot depth. The trenches were then backfilled with pea gravel to
the 3-foot level. A six-inch layer of wetted-powdered bentonite
seal was placed followed by grout to grade level.

The lower pipe (at the 8-foot depth) was installed to collect any
ground water that collected in the trench. This lower pipe was
not connected to the vapor extraction system. Although no ground
water has accumulated since installation (due to drought
conditions) we intend to attempt to collect representative
samples of ground water for characterization with respect to
ultimate discharge to the City of Indianapolis.

The upper pipe is used in the vapor extraction system process.
The riser pipe is connected to a pipe at the surface. This pipe
leads to the water extraction system, then to the pump where the
vapors are vented. Emission controls were not used during the
pilot test due to the low emission levels in the vented soil
vapors as determined by ambient monitoring.1

1 Since starting up, the system has been continually
monitored by Terra Vac, Inc. using an on-site gas chromatograph.
Vapor samples are collected at several points within the flowline
and at the exhaust stack. Vapor samples were analyzed
approximately every two hours during startup. The sampling
frequency was reduced later in the test to approximately
once/day. Data from the piezometers were also obtained for use
in calculating the zone of influence.

During the system's operation, the site ambient air was monitored
by ERM using a Photovac tip. The monitoring points (AM 1-1
through AM 2-9) enclosed the pilot test area as shown in Figure
1-2. Initially, the points were monitored on an hourly basis.
Values up to 2.5 ppm above background were noted along the outer
circumference. The concentrations measured along the outer
circumference were well below the 5 ppm action level confirming
that no potential health hazards to neighboring residents existed
during the pilot test.

nM RnowMi Manag«iNi«-North CtntraUnc



Ten piezometer wells were installed to monitor the system (Figure
1-1) . Four of the piezometers (VM-1 to VM-4) were drilled and
installed by Engineering and Testing Services, Inc. (ETS) of
Indianapolis. ETS also drilled and installed a vertical
extraction well (VE-l) which Terra Vac, Inc. intends to use to
compare the efficiency of vertical to horizontal collection. The
additional six piezometers (KVM-5 to KVM-10) were drilled and
installed by Terra Vac, Inc. utilizing a hand drill.

Soil samples were collected during all phases of the trenching
and drilling operations. A headspace analysis was performed on
each soil sample utilizing an on-site gas chromatograph.
Headspace concentrations ranged from 100 - 400 ppm. The main
compounds identified included: DCA, DCE, TCE, toluene, PCE, and
xylene. During the trenching and drilling operations, the work
area was constantly monitored for ambient organic vapors by ERM-
North Central personnel, utilizing a Photovac tip. Values
obtained did not exceed the 5.0 ppm action level negotiated with
IDEM for personnel safety protection upgrading.

PILOT TEST OPERATION

Development of the vapor extraction system started on June 13,
1988. The system has since operated continuously, except during
brief shut-down periods for maintenance.

PERFORMANCE ANALYSIS

Based on data provided by Mike Disabato of Terra Vac on June 24,
1988, (a copy of which is attached as Appendix A) ERM-North
Central has calculated the performance score of the vapor
extraction technology using the results of the pilot test being

OOKM Monqgtnxnt-North Carrtrat Inc.
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conducted at ECC. The calculations presented below follow the
procedure described in our technical memorandum "Site Specific
Evaluation of Vapor Extraction Application"2 and are based upon
data collected through June 17, 1988.

Horizontal Extraction Well No. 2

Trench dimensions: 40 ft long x 1 foot wide x 9 feet
deep.

Soil total VOCs concentration: range from 100 to 400
ppm.

Zone of influence: 15 feet (30 feet wide).

Extraction rate at time of development: 57 pounds per
day.

Utilizing the above information, the soil mass affected by the
vapor extraction pilot test is approximately 4 0 f t x 3 0 f t x 9
ft, which equals 400 cubic yards. Assuming 1.5 tons per cubic
yard, this equates to 1.2 x 106 pounds of soil. Based on the RI
data, 400 ppm was conservatively assumed as the initial VOCs
concentration for the entire soil mass. This is equivalent to
480 pounds of VOCs in the affected soil mass. Therefore, with an
extraction rate of 57 pounds per day when the trench was
developed, the initial contaminant mass extraction rate is 11.9
percent per day.

The vapor extraction technology performance is rated as follows,
utilizing Table 2 in the previously referenced "Site Specific
Evaluation of Vapor Extraction":

2 Letter from ERM to Karen Vendl, USEPA, April 27, 1988

- North Cantfql. Inc.



cm.

The zone of influence (weighting factor of 3)
receives a score of 60, since the materials
excavated are predominantly clays and the
zone of influence is 15 feet.

- The initial contaminant mass extraction rate
(weighting factor of 2) receives a score of
80, since the removal is greater than 5
percent of the total concentration within the
mass contained in the zone of influence.

Finally, to be conservative, it is assumed
that emission controls (weighting factor of
1) will be required during initial
remediation, resulting in a score of 60.

These scores are then multiplied by their weighting factors,
added, and divided by 6 to calculate an average performance score
of 66.67 for Horizontal Extraction Well No. 2. If no emission
controls are required during full-scale operation, the resultant
performance score would be 70.

Horizontal Extraction Well No. l

Similar calculations were carried out for Horizontal Extraction
Well No. 1 for the same time period. The pertinent data are
shown below:

Trench dimensions: 40 ft long x 1 ft wide x 9 ft deep.

Soil total VOCs concentration: ranged from 10 to 20
ppm.

Zone of Influence: 15 feet (30 feet wide).

MoM9•Hunt - North Central, inc.
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Extraction rate at the time of development: 15 pounds
per day.

Calculated similarly to Horizontal Extraction Well No. 2, 200 ppm
was conservatively assumed for this area as the average
concentration (based on the RI data). The initial VOC mass
within the affected soil is 200 pounds, and the initial
contaminant mass extraction rate equals six percent. Therefore,
utilizing Table 2 to score the performance of Horizontal
Extraction Well No. 1, the zone of influence receives a score of
60, the initial contaminant mass extraction rate receives a score
of 80, and the emission controls receive a score of 60 with
controls during initial remediation and a score of 80 with no
controls. The resultant performance scores are 66.67 and 70,
with and without controls, respectively.

Referring to Figure 1 of the previously referenced "Site Specific
Evaluation for Vapor Extraction Application," a score of 60 or
greater is necessary to implement vapor extraction and to proceed
with the preliminary design and engineering. Based on the
initial results from the pilot test, the performance of the
system exceeds the criteria for a recommendation to the design
phase.

VAPOR EXTRACTION PILOT TEST EXTENSION

The pilot test has been extended for an additional 4 weeks,
starting July 1, 1988. The pilot test was extended to better
define the expected duration of operation of a full-scale soil
vapor extraction system and the associated cost.

vboiHiwiiful Rnounvs Management - North Central. Inc
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Samples will be collected by ETS 3 times/wk during the extended
test period (a total of 12 additional samples) and sent to Terra
Vac for GC analysis. ETS will continue to perform ambient site
monitoring during sampling. ERM will visit the site once each
week to confirm that the sampling and maintenance duties are
being performed by ETS. ERM will also confirm that the vapor
emissions remain below the action level. The on-site trailer
will remain for the extended test.

SUMMARY

A vapor extraction pilot test has been conducted by Terra Vac at
the ECC site. Based on data received and the criteria previously
set, the vapor extraction system is successful in achieving the
necessary reduction in VOC concentrations at the ECC site. The
pilot test has been extended for an additional four week period.
The benefits of the longer test and the associated expanded data
base include:

o improved prediction of the zone of influence

o enhanced prediction of the steady-state rate
of vapor extraction and soil treatment

o improved design criteria and confidence level
for size, duration and cost of operation.

nM Rnourtct Mqnognmnt-North Central to.
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APPENDIX A

TERRA VAC DATA
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Company: ..

FAX #: 3/2- -

JJdft

Proa:

Company: TE1UU VAC SAN FRANCISCO OFFICE
14204 Doolittie Drive
San Leandro, CA 94577
(415) 351-8900

FAX *: (415) 351-0221 ,

FAX Type; Croup III
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9
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SITE SPECIFIC EVALUATION OF
VAPOR EXTRACTION APPLICATION

INTRODUCTION

Vapor extraction is a process used to remove volatile pollutants
from contaminated soils (1,2,3,4). The process works by
withdrawing volatile contaminants from soil, in situ. A
subsurface vacuum is propagated from extraction wells which
causes vapors to migrate to the extraction wells. The vapors are
brought from the wells to the surface where they are collected
and treated.

The effectiveness of the vapor extraction process is influenced
by the contaminant volatility, the soil stratigraphy and the
location of the ground water table. The implementation of vapor
extraction therefore requires site specific evaluation. This
report describes a procedure to evaluate the application of vapor
extraction technology for a particular site.

SUMMARY OF METHODOLOGY

A site investigation must be performed to determine the type,
extent and severity of contamination. A CERCLA remedial
investigation is generally sufficient for this purpose. Certain
data collected from the site are scored and weighted to determine
the feasibility of vapor extraction for the given site. Based on
the calculated feasibility score, a decision is made either to
reject vapor extraction for the site, to reevaluate alternative
technologies, or to conduct a vapor extraction pilot test.

If site conditions (as defined by the feasibility score) are
favorable, pilot tests are performed. Performance data from the
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pilot test are then evaluated through a scoring and weighting
procedure analogous to the feasibility scoring procedure. A
decision is made either to reject the vapor extraction process as
unsuitable for the site conditions, to reevaluate alternative
technologies, or to affirm that the vapor extraction process can
be applied to the site. The methodology is graphically depicted
in Figure 1.

SITE SPECIFIC DATA REQUIREMENTS

Site remedial investigation activities provide the data needed to
support decisions made in feasibility studies. Vapor extraction
is dependent upon the ability of contaminants to volatilize and
move through the soils to a collection system. A site
characterization study must therefore define the types and extent
of contamination on a site and the soil matrix in which the
contaminants are found. Specifically, the site investigation
must define the contaminants, their distribution and the soil
classification on a site.

The site characterization study must also define the percent of
total contamination in the unsaturated zone. If a significant
portion of the total contaminant mass is contained in the
saturated zone, the 'feasibility of dewatering must also be
defined. Superfund site remedial investigation/feasibility
studies typically provide the site characteristic data described
above.

FEASIBILITY ANALYSIS

Assuming that the required data are available, a feasibility
analysis is performed to determine if the vapor extraction
process should be considered for a site. Initially the most
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important concern is the volatility of the contaminants (2,5).
The volatility of the compounds will determine their transport
from the liquid phase as attached to soil particles to the vapor
phase in the soil gas.

Volatility

For evaluation purposes, volatility is indicated by Henry's Law
constants. The use of adsorption isotherms to account for the
soil/liquid interaction is desirable but adsorption coefficients
are generally unavilable for most compounds and soil types (6).
Contaminants with Henry's Law constants greater than 10~4 (atm-
m3/mol) are considered amenable to removal by vapor extraction.
Compounds with Henry's Law constants less than 10~̂  should be
considered essentially nonvolatile (7) and are poor candidates
for evaporative technologies. Compounds with Henry's Law
constants in the range of 10~4 to 10~7 are considered fair
candidates for vapor extraction.

Stratigraphy

The second factor of concern is the transport of vapor from the
soil to the collection system. This transport is dependent on
the vacuum developed on the site (which is a process operation
parameter) and the characteristics of the soil. The movement of
gasses in porous media is described by Darcy's Law (6) . The
coefficient of permeability used in Darcy's law to describe the
transport of ground water through soil may be used to
characterize the flow of other fluids through soil such as air or
vapor. Soil permeability may be estimated based on a
classification of the representative materials in the soil.
Sandy soils which generally have a coefficient of permeability
greater than 10"-* (cm̂ /cm̂ /sec) (8) are good candidates for the
use of the vapor extraction process. Mixed soils with
coefficients of permeability between 10~3 and 10~6 are considered

Ruourcvs MonQQvivwflt̂ nortn Control, Inc
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fair candidates for the application of this technology. Soils
with coefficients of permeability less than 10~6 are considered
poor candidates for the application of this technology.

Ground Water

The presence of ground water will inhibit the transport of
volatile pollutants from the saturated soil matrix to the soil
gas above. If 90% of the total mass of pollutants are in the
unsaturated zone of the soil, this site is considered a good
candidate for the application of vapor extraction. If a
significant mass of pollutants is in the saturated zone,
dewatering may be used to remove the ground water and enhance the
transport of pollutants from the soil matrix. The practicality
of dewatering a site is dependent on the depth, soil material,
dewatering area, ground water recharge, and discharge
requirements for the ground water. Hydrogeologic and ground
water quality data must be available to evaluate the ability to
dewater a site. If greater than 10% of the total mass of
pollutants on-site is in the saturated zone and dewatering is
feasible, a site is considered to be a fair candidate for vapor
extraction. If greater than 10% of the total mass of pollutants
is below the saturated zone and the site is difficult to dewater,
then the site is considered to be a poor candidate for vapor
extraction.

Initial Screening Score

The overall evaluation of a site uses the weights and parametric
scores as shown in Table 1. The primary parameter is the
volatility of the contaminants which is given a weighting factor
of 3. The transport characteristics of the contaminants in the
soil are of secondary importance and are weighted with a factor
of 2. Finally, the potential for ground water interference is
weighted with a factor of 1. The values of the parameters are

EnvlroniMKal Rttourm Hanoytmmt • Hctth Ctntrat Inc
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scored as good (80 points), fair (60 points), or poor (30 points)
as shown in Table 1.

An overall score is then calculated according to Equation 1 on
Table 1. This score is used to evaluate the feasibility of using
vapor extraction technology on a particular site. A score of 60
or more generally indicates that use of the technology is
feasible and that a pilot test should be conducted. A score less
than 60 but greater than or equal to 50 is marginal and indicates
a need to reevaluate alternate technologies. A score of less
than 50 indicates that vapor extraction technology is not
appropriate for the site and should not be selected for use as a
remediation technology.

PERFORMANCE ANALYSIS

It is necessary to perform a pilot test to determine how the
process will perform for a particular application. The pilot
test is used to determine the zone of influence of the vapor
extraction well, the initial pollutant mass extraction rate, and
the necessity for emission controls. These parameters, in
addition to the site stratigraphy and contaminant distribution,
are critical to determining the cost of a vapor extraction
system.

Zone of Influence

The radial zone of influence of a well will determine the number
of extraction wells required. The zone of influence is a
function of the air extraction rate and the extraction well
negative pressure. As the zone of influence increases, the
number of extraction wells required decrease.

I RVJOOKU MonoyvftMnl • ifofth Central* inc
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Initial Extraction Rate

The initial extraction rate will determine the length of time an
extraction system must be operated. The contaminant mass
extraction rate may be determined by multiplying the air
extraction rate by the extracted air contaminant concentration.
Since the contaminant distribution is known from the site
investigation, the extraction rate may be expressed as a percent
of the total contaminant mass. The initial extraction rates can
be used to estimate the total operating time for site
remediation.

Emission Controls

Emission controls may be used to reduce the concentration of the
extracted air contaminants. Emmission controls may be applied
during the early stages of a vapor extraction remediation
project, when the mass extraction rate is likely to be high.
Emmission controls will increase the cost of a system.

Pilot Test Screening Score

These three factors are as shown in Table 2. A performance
analysis score is then calculated using Equation 1 (Table 1). if
the score is less than 50 points, the vapor extraction technology
is rejected as impractical. If the score be greater than or
equal to 50 but less than 60, the alternative technologies should
be reevaluated. If the score is greater than 60 the process is
recommended for the site.

Verification of Clean Up

Final soil contaminant concentrations may be calculated using
mass balance techniques based on the difference between the
initial contaminant mass on site and the field determined mass

^ Hno«T«Mq



extraction rate. Soil samples may be collected to confirm
calculated results. Alternatively, laboratory soil aeration
studies may be conducted on field collected samples to determine
an effective Henry's Law factor. This factor would incorporate
soil adsorption effects and other interferences expected under
field conditions. This factor, the gas flow rate and soil
characteristics may be used to estimate the aeration time
required to meet final contaminant concentration clean up
standards (6) . However, laboratory studies may require from 4
weeks to 6 months (5) and will not eliminate the need for pilot
testing.

(mental Rnourctn Monogtimnt-North Central, inc
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TABLE 1
VAPOR E X T R A C T I O N F E A S I B I L I T Y A N A L Y S I S T A B L E

Parameter

Rating

Contaminant Henry's
Lew Constant
(at*-M3/*ol)

(Mf-3)__________

Soil
Permeability
(CB3/c«2/sec)

Cnf=2)

Ground Water
Interference

Good
(Score 80) 10 -4

wf » W e i g h t i n g F a c t o r

E q u a t i o n 1. S c o r e = S T

Sands K > 1 0-3
90X of t o t a l
c o n t a m i n a n t mass
in u n s a t u r a t e d
zone

F a i r
(Score 60)

Poor
(Score 30)

Nixed soils >10X in saturated
10"7< Kh <10"4 10~6<K<10~3 zone, feasible

dewatering

>10X in saturated
Kh<10-7 Clays K<10'6 zone, difficult

dewater i ng

w h e r e :
si

t o t a l score
score for p a r a m e t e r i
w e i g h t i n g f a c t o r f o r p a r a m e t e r



TABLE 2

VAPOR E X T R A C T I O N P E R F O R M A N C E A N A L Y S I S TABLE

Parameter

Zone of Influence
I n i t i a l Contaminant
Nass Extraction Rate

£••!ssion
Controls Required

Rating

Good
(Score 80)

>5X t o t a l nass on site/day None

F a i r
(Score 60) 2 0 < Z O I < 5 0 1 0 < Z O I < 2 0 1 X / d a y < E R < S X / d a y

D u r i n g I n i t i a l
R e m e d i at i on

Poor
(Score 30) <25 ft. <10 ft. < 1 X / d a y C o n t i n u o u s l y D u r i n g

R e m e d i a t i on

w f = W e i g h t i n g F a c t o r
ZOI = Zone of I n f l u e n c e
ER - E x t r a c t i o n R a t e
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TERRA VAC PILOT TEST
AT

ENVIRONMENTAL CHEMICAL AND CONSERVATION CORP.
ZIONSV1LLE, INDIANA

INTRODUCTION

This report discusses the results of the vacuum extraction pilot
test conducted by Terra Vac with ERM-North Central at the
Environmental Chemical and Conservation Corporation (ECC) NPL
site in zionsville, indiana. The report discusses the major
projec- activities, data gathered, and significant findings in
the following sections:

I. Summary
II. System Installation
III. Vacuum Extraction Operations
IV. Analytical QA/QC
V. Projection of Clean-Up Time

I. SUMMARY

The vacuum extraction pilot test was successful in demonstrating
the Terra Vac Process as a technically sound and cost effective
method for removing volatile organics from the ECC site soils.
Horizontal extraction wells were shown to be superior to vertical
extraction wells for the site geology. Clean up time for the
site using vacuum extraction was estimated to be 350 days.

During Terra Vac's pilot test and operating period, approximately
548 pounds of VOCs were removed from the site. Tests show an
approximate 20 foot radius of influence for horizontal extraction



wells. Because of the high extraction rates from Horizontal
Extraction Well HEW-2, the majority of extraction operations were
directed there. The extended run time on HEW-2 developed the
data necessary to project clean up time. The vacuum extraction
operations began on June 13 and continued, with only minor shut
downs, until July 20.

II. SYSTEM INSTALLATION

During the week of June 1, Terra Vac's personnel arrived on site
to recei^ and procure materials for the job. Trenching began on
June 7 continued until June 8. Subsurface vacuum monitoring
wells a? 'ertical Extraction Well (VEW-1) were installed during
the remainder of. the week. Following extraction trench
installation, the major components of the extraction system were
manifolded together. Figure 1 is a drawing showing the layout of
the test site.

During trench installation soil samples were taken and analyzed
for VOCs using the headspace method. As expected, the VOC
concentration was highly variable over the length of the trench.
Table 1 is a summary of the chemical analyses of the soil
samples.

III. VACUUM EXTRACTION OPERATIONS

Appendix A is a daily summary of the system's and each well's
operations. Appendix B contains operating and analytical data
taken during the pilot test.



A. Well Development

HEW-2 was initially developed for 22 hours. The results of the
development period showed high VOC extraction rates and a radius
of influence expanding to approximately 15 feet. Following
development of HEW-2, vacuum extraction from HEW-1 and VEW-l was
initiated as a combined development. The combined development
continued for approximately four more days. The results of that
development period indicated that HEW-1 had lower VOC extraction
rates than HEW-2 but a comparable radius of influence. However,
no significant radius of influence was measured from the vertical
extraction well (VEW-l).

B. Operations

Figure 2 is a plot of the Cumulative Pounds of VOC Extracted by
the System versus Run Time. Approximately 548 pounds of VOC were
removed from the site during Terra Vac's operations. After well
development, operations focussed on HEW-2, where VOC
concentrations were expected and found to be highest. HEW-2
remained in operation for a total of 31.4 days, with a total of
470.8 pounds of VOCs removed, as shown in Figure 3. The radius
Of influence stabilized at 15 to 20 feet.

Figure 4 and 5 show cumulative VOCs removed from HEW-l and VEW-l.
The short run times reflect both the slow development of VEW-l
and the decision to operate HEW-2 solely. Following development,
the unexpectedly high flow rates from HEW-2 necessitated its solo
operation so that the pilot system's effectiveness could be
maximized.

Figure 6 shows HEW-2 VOC removal rates vs. run time. This type
of curve is consistent with Terra Vac's previous experience.
Early high rates decline to a relatively stable removal rate that
slowly decreases (spikes before day 10 were caused by



optimization procedures or short term shutdowns). Figure 7,
showing initial and final rates for the major contaminants at
HEW-2, indicates how these changes in VOC removal rate occur.
There are substantial drops in rates from beginning to end for
the more volatile components such as DCE, TCA, and TCE, while
rates for Toluene, PCE, and Xylenes have changed little or
increased. The Total VOC Removal Rate dropped by 87% from its
high point of 76 Ib/day to a low point of 9.9 Ib/day when the
system was shut off.

The extracted VOCs were treated using a dispersion stack under a
variance from the Indiana Department of Environmental Protection.
Air quality testing was performed at the site boundary by ERM-
North Central using a hand held vapor analyzer with a
photoionization detector. At no time did concentrations of the
indicator compounds at the site boundary exceed allowable limits.

IV. ANALYTICAL QA/QC

Several attachments (1-4) are included in this report that
outline GC parameters, sampling and QC procedures. Vapor
analyses were by direct injection of samples into a Shimadzu GC-
9A gas chromatograph equipped with a flame ionization detector
and utilizing a capillary column for separation of the compounds.
Calibration checks or recalibrations were done daily, prior to
sampling. All sample syringes were air purged via pump, with
several blanks run to verify efficiency of purging procedure.
Questionable results (i.e., an unusual change in concentration)
was cause to run a syringe blank and resample to verify initial
analysis.



V. PROJECTION OF CLEAN-UP TIME

Based upon data collected from the operation of HEW-2, the clean-
up time for the site using vacuum extraction technology is
projected to be 300 to 400 days.
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TABLE ONE

ECC SOILS DATA
TERRA VAC PILOT TEST

HEW-1 | I HEW-1HEW-1
SOIL j | ss=8sassss=sss

SAMPLE !
ID !

Tl-3-3
Tl-6-7
Tl-6-9
Tl-12-4
Tl-12-7
Tl-20-2
Tl-25-7
Tl-35-5
Tl-35-6
Tl-40-3
Tl-40-5 {

DEPTH
FT.

3.0
7.0
9.0
4.0
7.0
2.0
7.0
5.0
6.0
3.0
5.0

Tl-40-7 1! 7.0
*BSSSSSSSS5SSS~

HEW-2 I
CATT 1SUlb i
SAMPLE i
ID !

T2-5-3 I
T2-5-7 1
T2-5-9 i
T2-15-2 !
T2-15-8 !
T2-18-5 1
T2-22-3 i
T2-22-8 i
T2-35-3 !
T2-35-4 i
T2-35-7 i
T2-43-5 !
T2-45-2 !
T2-45-5 I

HEW-2

DCE
ppm

.2

.4

.1
2.4
4.5
6.8
3.9
7.7
62.3
6.3
1.5
.7

t ii i

=======
HEW-1

==============
HEW-1 HEW-1

================
HEW-1 HEW-1 HEW-1

SOIL CONCENTRATION (PPH) =«==««===«====«=
TCA
ppm

3.2
2.4
.0

59.6
63.9
18.3
8.8
45.6
96.2
4.3
22.4
67.4

HEW-2

BZ
ppm

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

HEW-2

TCE
ppm

7.7
4.5
.0

99.7
125.0
59.0
24.5
7.9
49.7
2.0
2.6
9.0

=======

HEW-2

TOL
ppm

1.9
2.1
.0

5.1
5.9
10.6
4.0
4.6
9.4
.5
1.0
6.9

=======

HEW-2

PCE
ppm

4.5
9.6
.1

187.5
155.2
2.4
11.5
4.0

103.1
1.6
1.1
1.9

=========

=========
HEW-2

mp-XYL
ppm

1.9
2.2
.0

2.3
2.2
2.9
1.7
1.8
3.8
.2
.5
.6

===========
HEW-2

TOTAL
ppra

19.4
9.4
.2

166.7
199.3
94.5
41.1
65.7
217.6
13.1
27.5
84.1

HEW-2

DEPTH
FT.

3.0
7.0
9.0
2.0
8.0
5.0
3.0
8.0
3.0
4.0
7.0
5.0
2.0
6.0

DCE
ppm

.6
1.1
.2
1.5
1.1
1.1
.4
.1

1.6
.6
1.4
2.5
.9
1.6

TCA BZ TCE TOL
ppm

3.6
180.8
5.1

109.6
83.0
40.2
54.7
1.8
37.9
54.5
68.9
153.5
68.9
116.8

ppm

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
HA
NA
NA
NA

ppm

6.5
10.6
8.5
6.8
16.2
12.0
20.1

.7
58.7
333.9
71.3
24.8
21.7
15.4

F ^

3.3
19.7
1.2
15.3
13.8

.8
4.0
.4

18.1
25.5
19.2
13.3
12.5
14.1

PCE

1.5
4.9
8.7
2.1
2.2
1.9
4.7
.2

26.4
35.0
20.6
5.6
3.8
2.5

mp-XYL

2.3
8.8
1.0
3.4
4.9
.1

1.8
.2

10.1
6.4
13.7
5.8
4.1
4.6

TOTAL
ppra

14.0
212.1
15.0
133.2
114.1
54.2
79.1
3.0

116.2
414.4
160.7
194.1
103.9
147.8
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TERRA VAC/ ECC - ERH SITE / PROJECT 88-304

———————— XX —————————————————————————
XX SUMMARY - BCC VACWM EXTRACTION PILOT TEST

————————— XX ———————————————————————————
SAMPLE THE XX X

XX RUN X FLOW DCE TCA TCE TOL FCE
XX TIKE X RATE RATE RATE RATE RATE RATE

DATE

XYL OTHER T.VCC CUH
RATE RATE RATE VOC

HRS HIM XX (DAYS)X(SCIH) (f/DY) (I/DY) (f/DY) (f/DY) (S/DY) (f/DY) (f/DY) (f/DY) (LBS)

14̂ Jun 12
14-Jun 12
14-Jurv 12
14-Jun 13
14-Jun 13
14-Jun 14
14-Jun 15
14-Jun 15
14-Jun 15
14-Jun 17
14-Jun 20
15-Jun 8
15-Jun 9
15-Jun 11
15-Jun 12
15-Jun 12
15-Jun 12
15̂ Jun 14
15-Jun 15
15-Jun 16
16-Jun 10
16-Jun 13
16-Jun 15
16-Jun 16
16-Jun 19
17-Jun 10
17-Jun 11
17-Jun 11
17-Jun 15

17
18
38
13
31
31
31
40
29
29
42
39
20
30
10
23
27
50
55
2
48
6
45
30
15
45
0
40
0

XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX

.00 X

.00 X

.01 X

.04 X

.05 X

.05 X

.09 X

.10 X

.10X

.14 X

.28 X

.77X

.77 X

.86 X

.89 X

.90 X

.50 X
1.00 X
1.05 X
1.05 X
1.83 X
1.93 X
2.04 X
2.07 X
2.07 X
2.72 X
2.73 X
2.73 X
2.87 X

0
4
4
4
4
4
4
4
4
8
8
17
17
17
16
21
23
38
41
59
79
84
86
98
121
191
0
0
202

0
.9
.8
.9

.7

1.1
.8

1.0

3.2
.8
1.3
.8

1.6

2.9
1.1

.7

0
6.4
10.4
10.3

11.5

20.7
14.2

15.5

8.0
2.9
9.4
11.3

16.6

23.5
6.3

14.2

0
6.3
4.7
4.3

4.7

9.7
8.8

13.4

13.8
1.5
5.3
10.6

15.3

24.4
3.6

14.2

.5

.7

.7

.9

1.9
1.6

2.2

.3

.1
1.0
1.7

2.5

3.2
.5

2.1

1.1
.7
.9

.9

2.1
1.9

3.0

1.4
2.1
4.1
2.4

5.3

8.6
3.4

6.7

.1

.1

.2

.2

.6

.5

.8

.4

.5

.8

1.0
1.0

.6

2.9
3.0
1.9

1.5

2.7
2.1

2.6

.7
1.5
2.7
2.1

3.4

12.3
12.3

3.4

18.2
20.5
.19.2

20.4

38.7
30.1

38.5
38.5
66.1
75.1
62.8
53.6
53.6
53.6
45.5
45.5
45.5

75.9
75.9

41.9

0

1
1
1
1
2
2
2
7
22
22
24
25
25
25
32
35
35
77
82
87
88
88
113
114
114
116



TERRA VAC/ BCC - ERH SITE / PROJECT 88-304

A *-

———————— XX —————————————————————————
XX SUHHARY - BCC VACUIH EXTRACTION PILOT TEST

———————— XX ———————————————————————
SAKPIZTffiE XX X

XX RLHXFLOtf DCE TCA TCE TOL PCE
XX TIKE X RATE RATE RATE RATE RATE RATE

DATE

XYL OTHER T.VOC CUH
RATE RATE RATE VOC

HRS fflN XX (DAYS}X(SCTri) (f/DY) (i/DY) (I/DY) (f/DY) (f/DY) (f/DY) (f/DY) (f/DY) (LBS)

18-Jun 10
19-Jun 10
19-Jun 10
19-Jun 11
20-Jun 9
20-Jun 9
20-Jun 10
20-Jun 15
21-Jun 9
21-Jun 9
21-Jun 10
22-Jun 10
22-Jun 16
23-Jun 10
24-Jun U
24-Jun 14
24-Jun 16
24-Jun 16
24-Jun 17
25-Jun 9
25-Jun 10
27-Jun 11
27-Jun U
27-Jun 16
28-Jun 10
25-Jun 10
30-Jun 9
06-Jul U
13-Jul 11
20-Jul 10

0
30
47
40
20
50
35
0
0
33
30
0
10
0
0
30
34
50
35
15
30
30
45
0
35
0
15
0
0
40

XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX

3.66 X
4.68 X
4.69 X
4.69 X
5.59 X
5.61 X
5.61 X
5.61 X
5.61 X
5.61 X
5.61 X
5.61 X
5.61 X
5.78 X
6.82 X
6.97 X
6.97 X
6.98 X
7.01 X
7.66 X
7.66 X
9.70 X
9.71 X
9.71 X
9.71 X
10.34X
11.31X
17.38X
24.38X
31.37X

240
321
0
0
210
0
0
141
185
0
0
4
4
4
4
5
4
209
209
237
237
319
319
320
322
324
327
362
347
346

1.2
.9
.4

.5

.4

.1

.1

.1

1.3
1.0
.6
.6
.4
.4
.4
.3
.3
.3
.3
.3

12.1
12.8
5.4

5.6

5.9
6.5

.7

.8
1.1
.3
.3

26.6
17.5
7.0
7.0
3.8
3.4
3.3
2.8
2.6
2.4
2.2
2.1

13.7
14.3
2.6

10.5

2.7
3.1

.9

.9
1.1
.3
.3

18.9
16.1
10.9
10.9
8.1
7.8
8.0
6.7
6.1
5.6
4.6
4.5

2.1
2.1
.4

1.6

.4

.5

.1

.1

.1

3.2
2.7
1.6
1.6
1.6
1.5
1.6
1.4
1.3
1.1
.8
.9

6.0
6.9
3.9

2.6

4.9
5.7

.1

.2

.2

5.6
4.6
2.5
2.5
1.8
1.8
1.8
1.6
1.5
1.3
.8
1.0

.8

.8

.8

.6

.6

.1

.2

1.4
1.1
.6
.6
.5
.5
.5
.5
.5
.4
.3
.4

2.3
6.3
6.3

5.2
5.2

.5
1.4

.1

.2

.3

.1

.1

8.3
4.5
5.3
5.3
2.1
2.0
3.7
1.3
2.1
2.0
.5
.7

38.3
44.6
44.6

26.1
26.1

15.1
17.8
17.8

2.0
2.2
2.9
.7
.7

65.2
47.4
28.4
28.4
18.3
18.3
19.3
14.5
14.3
13.1
9.5
9.9
9.9

148
191
191
151
203
203
203
205
217
218
218
219
219
221
223
223
223
223
225
250
251
2S9
299
302
315
330
343
412
479
548



TERRA VAC/ ICC - ERH SITE / PROJECT 88-304

SAMPLE TIKE

DATE HRS HIH

14-vfun 12
14-Jun 12
14-Jun 12
14-Jun 13
14-Jun 13
14-Jun 14
14-Jun 15
14-Jun 15
14-Jun 16
14-Jun 17
14-Jun 20
15-Jun 8
15-Jun 9
15-Jun 11
15-Jun 12
15-Jun 12
15-Jun 12
15-Jun 14
15-Jun 15
15-Jun 16
15-Jun 10
16-Jun 13
16-Jun 15
16-Jun 16
16-Jun 19
17-Jun 10
17-Jun 11
17-Jun 11
17-Jua 15

17
18
38
18
31
31
31
40
29
29
42
39
20
30
10
23
27
50
55
2

48
6

45
30
15
45
0

40
0

1 AA '
X X I
X X -
XX
XX
XX

I XX

XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX

ORIZCWrAL EXTRACTICU VEIL - HEtf-1

RUN
TIKE
(DYS)

.1

.1

.2

.9
1.0
1.1
1.2
1.2
1.8
1.8
1.8
2.0

<« OPERATING SUMMARY >»
FLOW TOTAL KB TCA TCE TOL PCE XYL OTHER
RATE VOC RATE RATE RATE RATE RATE RATE RATE

(SOU) (mg/1) (f/DY) (I/DY) (t/DY) (i/DY) (i/DY) (i/DY) (i/DY)

2
17
17
25
33
34
34
39
52
68

82

58.74
9.97

2.50

2.23
2.23

1.78

.8

.9

.5

.8

.8

.7

2.9
5.2

2.8

4.6
4.6

4.9

1.5
2.3

1.2

1.9
1.9

2.0

.1

.7

.3

.3

.3

.4

2.1
3.7

2.1

3.0
3.0

3.6

1.47
.3 1.70

.1 .62

.1 3.00

.1 3.00

.2 1.44

HEtf-1

T.VCC
RATE

(i/DY)

.00
8.9

14.8
14.8
14.8
14.8
7.5
7.5
7.5

13.6
13.6

13.1

cm
VOC

(LBS)

1.2
1.9
1.9

13.5
14.5
15.4
15.6
15.6
20.0
20.1
20.1
21.0



TERRA VSC/ ECC - ERM SITS / PROJECT 88-304

SAMPLE TIKS

OATS HRS nIK

18-Jun 10
19-Jun 10
19-Jun 10
19-Jun 11
20-Jun 9
20-Jun 9
20-Jun 10
20^Jun 15
21-Jun 9
21-Jun 9
21-Jun 10
22-Jun 10
22-Junl6
23-Jun 10
24-Jun 11
24-Jun 14
24-Jun 16
24-Jun 16
24-Jun 17
25-Jun 9
25-Jun 10
27-Jun 11
27-Jun 11
27-Jun 16
28-Jun 10
25-Jun 10
3CKJun 9
06-Jul 11
13-Jul 11
20-Jul 10

0
30
47
40
20
50
35
0
0

33
30
0

10
0
0

30
34
50
35
15
30
30
45
0

35
0

15
0
0

40

AA •
X X I
X X -
XX
XX
XX
XX

XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX

jQRIZewrAL EXTRACTTOW VEIL - HEfc-1 HEtf-1

<« OPERATIN3 SUffiARY >»
RUM ILOtf TOTAL DCE TCA TCE TQL PCE XYL OTHER T.VDC CUri

TDiE RATE VOC RATS RATE RATS RATE RATS RATE RATE RATE 'VOC
(DYS) (SCEH) Onj/1) (f/DY) (i/DY) (i/DY) (i/DY) (i/DY) (i/DY) (i/DY) (i/DY) (LBS)

2.8 90 1.24
3.8 114 1.40
3.8 1.40
3.8
3.8
3.8
3.8
4.0 141 1.20
4.7 185 1.08
4.7
4.7
4.7
4.7
4.7
4.7
4.7
4.7
4.7
4.7
4.7
4.7
4.7
4.7
.7
.7
.7
.7
.7

4.7
4.7

.5 4.1 1.8 .3 2.8 .1 .50 10.0 30.2

.4 5.0 2.4 .3 3.9 .1 2.29 14.3 42.6

.4 5.0 2.4 .3 3.9 .1 2.29 14.3 42.7
42.7
42.7
42.7
42.7

.5 5.9 2.7 .4 4.9 .1 .49 15.1 44.1

.4 6.5 3.1 .5 5.7 .2 1.37 17.8 56.5
17.8 56.9

56.9
56.9
56.9
56.9
56.9
56.9
56.9
56.9
56.9
56.9
56.9
56.9
56.9
56.9
56.9
56.9
56.9
56.9
56.9
56.9



TEHRA VAC/ ECC - ERM SITE / PROJECT 88-304

f \

SAMPLE TIKE

DATE HRS KIN

14-Jun 12
14->Junl2
14-Jun 12
14-Jun 13
14-Jun 13
.4-Jun 14
.4-Jun 15
i4-Jun 15
14-Jun 16
14-Jun 17
14^Jun 20
15-Jun 8
15-Jun 9
15->Jun 11
15-Jun 12
15-Jun 12
15-Jun 12
15-Jun 14
15-Jun 15
15-Jun 15
16-Jun 10
16-Jun 13
16-Jun 15
16-Jun 16
16-Jun 15
17-Jun 10
17-Jto 11
17->Junll
17-Jun 15

17
18
38
18
31
31
31
40
29
29
42
39
20
30
10
23
27
50
55

2
48

6
45
30
15
45
0

40
0

AA -
XX Y
XX -
XX
XX
XX

f XX

XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX

ERTICAL EXTRACTIOH WEU, -VE-1 VE-1

<« OPERATE*? SUWffiRY >»
Rr- FLCtf TOTAL KE TCA TCE TOL FCE XYL OTHER

r ' RATE VOC RATE RATE RATE RATE RATE RATE RATE
) (SCFK) tag/1) (I/BY) (f/DY) (f/DY) (f/DY) (f/DY) (f/DY) (f/DY)

.1

.2

.2

.9
1.0
1.1
1.2
1.2
1.8
1.8
1.8
2.0

4 73.67
4
4 25.36
8
8

13
13 2.18
15
15
15
17 3.31

3.31

4 2.53

3.2

.4

.1

.3

.3

.1

8.0

4.2

1.0

1.7
1.7

.4

13.8

3.0

.5

1.7
1.7

.2

.3 1.4

.4 .4

.3 .1

.3 .3

.3 .3

.1

.7

.1 1.0

.5

.1 .5

.1 .5

.1

T.VOC
RATE

(f/DY)

27.6
27.6
9.5
9.5
9.5
9.5
2.5
2.5
2.5

5,0
5.0

.9

CUK
voc

(IBS)

.00

.1

.2
2.0
2.5
2.5

10.0
10.5
10.8
10.9
10.9
12.5
12.5
12.5
12.6



TERRA VAC/ BCC - ERH SITE / PROJECT 88-304

SAMPLE TIKE

DATE HRS 1W

18-Jun 10
19-Jun 10
19-Jun 10
19-Jun 11
20-Jun 9
20-Jun 9
20-Jun 10
20-Jun 15
21-Jun 9
21-Jun 9
21-Jun 10
22-Jun 10
22-Jun 16
23-Jun 10
24-Jun 11
24-Jun 14
24-Jun 16
24-Jun 16
24-Jun 17
25-Jun 9
25-Jun 10
27-Jun 11
27-Jun 11
27-Jun 16
28-Jun 10
25-Jun 10
30-Jun 9
06-Jul 11
13-Jul 11
20-Jul 10

0
30
47
40
20
50
35
0
0

33
30
0

10
0
0

30
34
50
35
15
30
30
45
0

35
0

15
0
0

40

AA ~
X X V
X X -
XX
XX
XX

f :oc
.=x
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX

ERTICAL EXTRACTION VUL - VE-1 VE-1

<« OPERATING SUffiARY >»
RUM FLOW TOTAL DCE TCA TCE TCL FCE XYL OTHER T.VOC CUM

TIKE RATE VCC RATE RATE RATE RATE RATE RATE RATE RATE VOC
(DYS) (SCRi) (ng/1) (i/DY) (i/DY) (i/DY) (I/DY) (S/DY) (f/DY) (f/DY) (i/DY) (LBS)

2.8
3.8
3.8
3.8
3.8
3.8
3.8
3.8
3.8
3.8
3.8
4.8
5.0
5.8
6.8
7.0
7.0
7.0
7.0
7.7
7.7
5.7
9.7
9.7
9.7
9.7
9.7
9.7
9.7
9.7

4 2.21 .1 .4 .2 .1
4 2.55 .4 .3 .1

2.55 .4 .3 .1

4 6.35 .1 .7 .9 .1 .1
4 6.78 .1 .8 .9 .1 .2
4 8.89 .1 1.1 1.1 .1 .2
4 2.10 .3 .3
5 2.10 .3 .3
4
4
4
4
4
4 2.55 .4 .3 .1
4
4
4
4
4
4
4
4

.1 .9 13.3

.1 1.0 14.3

.1 1.0 14.3
14.3
14.3
14.3
14.3
14.3
14.3
14.3
14.3

.1 2.0 15.3

.2 2.2 15.8

.3 2.9 17.7

.1 .7 19.5

.1 .7 19.6
19.6
19.6
19.6
19.6
19.6

.1 1.0 20.7
1.0 20.7

20.7
20.7
20.7
20.7
20.7
20.7
20.7



Kill TIC/ ECC - til SIT! / riOJECt 11-304

S1IHI TiU

fill
:::::::

14-Ju
14-Ju
li-Ju
14-Ju
H-Ju
14-Ju
H-Ju
li-Ju
14-Ju
H-Ju
ii-Ju
15-Ju
15-Ju
15-Ju
15-Ju
li-Ju
15-Ju
15-Ju
15-Ju
15-Ju
li-Ju
li-Ju
li-Ju
li-Ju
li-Ju
17-Ju
17-Ju
17-Ju
17-Ju

tii

12
12
12
1)
13
14
IS
IS
li
17
20
i
i

H
12
12
12
14
15
li
19
13
15
li
1)
10
11
11
IS

III
17
11
ii
11
31
31
31
49
2!
25
42
j j
23
39
10
23
27
S3
55
2

4i
i

45
30
IS
(5

9
40
0

ii
II
II
n
ii
n
ii
::»

II
II
II

II

II

II

II

II

II
II

II
II

II
II
II
II
II
II
II
II

II
II
II

II
II
II

II
II

II
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«
Slir
191

777
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115
lit
ill
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iil
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777
114
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777
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OHUTICr UIl
iu nil FIOI
TOl TIC LITE
lilirilHKH}

139 .0
130 .0
199 .3
133 .9
139 .9
100
199
100
133 1
130 1
100 1
130 1
130 1
100 1
100
130
100
100
100
liO
103
100
101
100
100
199
100
590

2
17
17
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34
34
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52
ii

7 12

HO!
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20
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40
40
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100
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ttitl TIC/ ICC - HI SITI / FiOJiCT H-304
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Attachment 1

TERRA VAC CORPORATION

Project 88-304

Gas Chromatograoh Parameters

I. SCOPE

In order to accurately quantitate Volatile Organic Compound (VOC)
content it is necessary to insure peak separation. This is
achieved by the use of an appropriate column, with the aid of a
temperature program. The parameters for this program are set
forth here.

II. EQUIPMENT AND REAGENTS

1. Clean and well lighted work area

2. Temperature progammable gas chromatograph (Shimadzu GC-9A)
equipped with a flame ionization detector (FID) and a
wide bore capillary column.

3. Nitrogen, carrier gas, zero grade or better

4. Hydrogen, combustion gas, zero grade or better

5. Air, combustion gas, zero grade or better

III. PARAMETERS

1. Initial temperature, 40 C

2. Initial hold, 2. minutes

3. Program rate, 5. C/minute

4. Intermediate temperature, 85 C

5. Intermediate hold, 0.5 minutes

6. Secondary ramp rate,lJ5 C/minute

7. Final temperature.150 C

8. Final hold,3minutes

9. Inlet temperature, 150 C

10. Carrier gas flow, 20 ml/minute

11. Combustion gas flow, Air, 350 ml/minute

12. Combustion gas flow, Hydrogen, 55 ml/minute

13. Detector range, IQ̂ j.
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IV. PRECAUTIONS

Do not exceed temperature limit of column. Do not operate oven
without oven fan operating. Periodically check and clean air
filter to electronics. Technician must be fully trained before
attempting to operate the gas chromatograph.



Attachment 2

TERRA VAC CORPORATION

Project 88-304

Integrator Parameters

The parameters stated here are normal operating parameters for use
with a flame ionization detector (FID). These parameters will
require periodic optimization by the operator in order to
achieve maximum sensitivity.

II. EQUIPMENT AND REAGENTS

1. Clean and well lighted work area

2. Integrator (Shimadzu C-R3A)

III. PARAMETERS

1. Zero = 0_

2. Attenuation (ATTN 2 ) = 4.

3. Chart speed (CHT SP) = 10 mm/min.

4. Area reject (AR REJ) » 250

5. Slope = 300

IV. PRECAUTIONS

It is important that the operator has a full understanding of the
instrument in order to achieve optimization. If in doubt about
any procedure, refer to the operation manual.



Attachment 3

TERRA VAC CORPORATION

Project 88-304

Sampling Techniques of Volatile Organic Compounds

I. SCOPE

Volatile Organic Compounds (VOC) are regulated, toxic chemicals
and should be treated with care to avoid personal and
environmental contamination.

When sampling vapors from the vacuum system it will be considered
that the air stream is contaminated with VOC's.

II. EQUIPMEHT AND REAGENTS

1. Clean and wel.l lighted work area

2. Hamilton Gastight Syringes lOOOul, SOOul, 250ul sizes

III. PROCEDURE

1. Purge syringe with clean air

2. Insert syringe into well head septum

3. Purge syringe with air stream to be sampled

4. Draw plunger back to desired volume

5. Withdraw needle from wellhead septum and stopper with a septum

6 Log time, location, wellhead vacuum and flow then return
sample to GC

IV. PRECAUTIONS

Test syringe before use for leaking plunger and tight needle.



Attachment 4

TERRA VAC CORPORATION

Project 88-304

Volatile Organic Compounds Standard

I. SCOPE

The purpose of this procedure is to define the standardization
of the gas chromatograph for reference in the quantitative
analysis of samples containing unknown amounts of Volatile
Organic Compounds.

II. EQUIPMENT AND REAGENTS

1. Clean and well lighted work area

2. Gastight syringes lOOOul,250ul,lOOul.

3. Pure compounds (CAUTION: Some VOC's are known carcinogens and
should be handled with care to avoid possible contamination.)

4. Gas sampling bulb 1000ml size

III. PROCEDURES

Calibration using pure VOC to make gas standard

1. Run a blank of the syringe and 1 liter gas sampling bulb to
be used.

2. Inject a known volume of the liquid VOC (or of an equal volume
mixture of several compounds of interest) into the 1 liter
bulb (verify actual bulb volume beforehand). This is on the
order of 1 ul for 100 to 300 ppm levels.

3. Allow the liquid to vaporize and disperse throughout the
bulb. This may take 5-10 minutes depending on volatility of
the compounds. See precautions.

4. Using a gastight syringe, withdraw a 100-lOOOul sample from
the bulb and inject it into the GC. Volume utilized should
approximate expected field concentrations.

5. Calculation of concentration:

mg/L =» SD.gravity*liq.vol*%purity*inj .volume (ul)
bulb volume * 100% *1000ul
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6. If not within 10% of previous calibration,repeat 4&5. Otherwise
maintain calibration values established.

7. Calibrate to new values when repeatability is shown. See
precautions.

IV PRECAUTIONS

1. In injecting headspace vapor from pure compound, care must be
taken not to overload the column.

2. A wide change in calibration values indicates that
troubleshooting of the system or procedures is necessary.

3. In using a liquid, be sure the volume injected will be well
below vapor saturation for the bulb volume used.

4. Examine the bulb for any droplets or condensation that may
indicate incomplete vaporization of the liquid. Some warming
f the bulb (i.e.,sunlight, rubbing with a cloth, even the "~

CC oven briefly) may hasten the process. The less volatile
the compound, the more problem this becomes.

5. Do not rely on the bulb's integrity for more than an hour.
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ERM-North Central, Inc.
MEMORANDUM

TO:

FROM:

DATE:

RE:

V
f

Don Smith - ECC Technical Committee
Jerry Amber - ECC Technical Committee

Roy O. Ball, ERM-North Central, Inc.

August 30, 1988

Vapor Extraction Design Criteria and
Preliminary Cost Estimate

INTRODDCTION

This report details the design criteria which were derived from
the TERRA VAC Pilot Test conducted from June 13, 1988 to July 20,
1988, at the ECC site. Two horizontal and two vertical
extractions trenches were constructed. The design criteria
described herein were developed from HEW-2, one of the two
horizontal extraction trenches.

DESIGN COMPONENTS

The vapor extraction system includes the following cost elements;

1. Site preparation

2. Trench construction

3 . Vapor extraction and ground water piping

4. Trench backfill and capping
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5. Vapor extraction manifold system

6. Vapor extraction blower, motor and controls, including
moisture trap

7. Exhaust vapor treatment

8. Exhaust vapor stack and monitoring system

Each of these elements is discussed in more detail below. The
estimated costs for each of these elements are presented on Table
1 and the basis for those costs are presented on Table 2.

SITE PREPARATION

Site preparation includes the following cost items:

o Verification of security.

o Minor surface leveling and relocation of moveable
objects to simplify vapor extraction layout.

o Three-phase, 440 volt electrical service to blower
motor location.

o Construction of 20' x 20' concrete pad for blower
emission control system.

o Mobilization of site trailer and minor
utilities.
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The capital cost for this element is $20,000. The expected
operating cost for the first year of operation is $10,000.

TRENCH CONSTRUCTION

Trenches will be constructed to the same cross-section as the
Pilot Test, i.e., 1.5 feet in width and 9 feet in depth.
Trenches will be dug by a conventional backhoe using a narrow^
width bucket. The dirt will be placed directly in a lined, light
dump truck and/or stockpiled for removal by a front-end loader.
The excavated dirt will be placed in windrows on the existing
concrete pad for subsequent vapor extraction (Area 3 on the
attached Figure). In all, a maximum of 1,800 cubic yards is
expected to be excavated. The attached Figure 3 indicates the
general layout of the vacuum extraction system. The Area 1 and
Area 2 trenches will be 150 feet and 100 feet in length,
respectively, with a 35-foot separation. Area 3 will have two
trenches 200 feet in length located 80 feet apart extending under
the concrete pad.

There is no capital cost for this element. The expected
operating cost for the first year of operation is $10,000.

VACUUM EXTRACTION AND GROUND WATER PIPING

The trenches will be excavated to the 9-foot level, with a
minimum 1-foot width. A 4-inch slotted PVC pipe will be placed
at the 8-foot level to drain off any ground water that may
accumulate within the vapor extraction trenches. This pipe will
be connected to a 4-inch PVC riser which will be manifolded at
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the surface and connected to a positive displacement pump, as
necessary, for water removal. The vapor extraction pipe will be
located at the 6-foot level and will consist of 50 feet each of
6,8 and 10-inch slotted PVC pipe. The pipe size is selected to
have a maximum velocity of 40 feet per second (fps) before
transition to the next section. The pipe will be connected via a
10-inch riser to the surface for connection to the above ground
vacuum manifold.

The capital cost for this element is $70,000. The expected
operating cost for the first year of operation is $6,000 (for
water removal, if necessary).

TRENCH BACKFILL AND CAPPING

As part of installation of the piping system the ground water and
vapor collection pipes will be bedded in washed pea gravel. The
trench will be filled to the 5-foot level with pea gravel which
will be covered with a 30 mil or greater polyethylene liner. A
one-foot thick bentonite seal will be constructed on top of the
liner using hydrated bentonite pellets. The trench will be
filled to grade (approximately 4 feet) with a cement grout
mixture to prevent infiltration of surface water and vacuum
breakthrough to the surface. The capital cost for this element
is $40,000. The first year operating cost for this element is
$12,000.
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ABOVE GROUND VACUUM MANIFOLD

Because of the high vapor flow rates, the trench vapors will
likely be collected in an above ground manifold. The manifold
will be appropriately insulated and will change in size from 1' x
1.25' at the start of the manifold system to a nominal 3' x 3' at
the connection to the blower plenum. The blower plenum will be
designed to receive 25,000 SCFM at a nominal 4' x 4' size. The
surface manifold will be sloped to allow the removal of any1

condensation which may form.

The capital cost for this element is $15,000. The expected
operating cost for the first year of operation is $6,000 (for
condensation handling/repair, if necessary).

VAPOR EXTRACTION BLOWER MOTOR AND CONTROL SYSTEM

The vapor extraction blower motor and control system will be
capable of removing a nominal 25,000 SCFM against a resistance of
3" Hg (approximately 400 HP). The Pilot Test indicates a steady-
state soil resistance (after initial extraction development) of
2-1/2" Hg. The piping and manifold system will be designed for a
maximum resistance of 1/2" Hg. The controls will consist of
motor control and starter with automatic shut-off in the event
of: 1) excessive condensation in the vacuum system; 2) high or
low suction pressure levels; and 3) failure of the air pollution
control systems.

The capital cost for this element is $100,000. The expected
operating cost for the first year of operation is $200,000.
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EXHAUST VAPOR TREATMENT SYSTEM
-»

The exhaust vapor treatment system is expected to consist of
granular activated carbon columns operating at a nominal capacity
of 1000 SCFM. The carbon will remove between 200-300 Ibs of VOC
depending upon the compounds extracted. If two blowers are
utilized, each will connect to 12 columns via an exhaust
manifold. The 24 columns should provide enough capacity to
adsorb all of the extracted organics. When the vapor extraction
process is complete the adsorbed vapors will be thermally
destroyed on the columns during on-site contaminant
destruction/carbon regeneration.

The capital cost for this element is $50,000. The expected
operating cost for the one year of operation is $300,000.

EXHAUST VAPOR STACK AND MONITORING SYSTEM

The exhaust vapor from the carbon columns will be manifolded to a
stack with a nominal height of 20 ft. and a nominal diameter of
2.5 feet. The plenum connecting the carbon columns to the stack
will have ports so that samples of exhaust vapor can be collected
for subsequent analysis for volatile organic compounds.

The capital cost for this element is $30,000. The expected
operating cost for the first year of operation is $60,000
(analytical).
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COST SUMMARY

The attached tables summarize the capital and first year
operating cost for each of the eight major cost elements. The
expected total capital cost is estimated to be $325,000 and the
expected total first year operating cost are estimated to be
$604,000. These figures are preliminary in nature with an
expected accuracy of +50/-25%. Please note that the total costs
include a 20% allowance for engineering, 15% for project"
management during the first year of operation, and a 25%
contingency.

EXPECTED DURATION OF THE VAPOR EXTRACTION SYSTEM OPERATION

The Pilot Test indicated an initial removal rate of 75 Ib. of VOC
per day, and a rate of 9.9 pounds per day at the end of the Pilot
Test. The extraction rate appeared well-behaved and can be
represented with a first order rate equation. The equation shown
below provides a good fit to the HW-2 Pilot Test data:

Rt - R0e -Klt

Where R^ * rate at time t, Ib/day/ft of trench
RQ - rate at time o, Ib/day/ft
kl = rate constant, day "~1

t » time, day
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TERRA. VAC has estimated that essentially complete removal will
occur within one year of operation. The exact duration of the
operation will be determined by a risk based analysis of the
residual contamination. It appears, therefore, that one year
should represent a maximum duration of operation for the system,
and has been selected to characterize the operational cost. In
the event the system is operated for less than one year, the
operational costs can be discounted in direct proportion to the
actual duration.

cc: Norman Bernstein - ECC Steering Committee
Timothy Barker - ECC Steering Committee



TABLE 1

VAPOR EXTRACTION
PRELIMINARY COST ESTIMATE

(X $1000)

Cost Element Capital
1 Year

of Operation

1. Site Preparation

2 . Trench Construction

3. Vapor Extraction Water Piping

4. Trench Backfill and Capping

5. Vapor Extraction Manifold
System

6. Vapor Extraction Blower,
Motor, Controls

7 . Exhaust Vapor Preconcentration
and Destruction

8 . Exhaust Vapor Stack &
Monitoring

20

0

70

40

15

100

50

10

10

6

12

325

200

300

_60

604

Engineering/Design

Contingency

65 Proj.Mgmt. 90

98 Contingency 174

488 868



TABLE 2

VAPOR EXTRACTION
PRELIMINARY COST BASIS

Cost Capital Operation

1. Site Preparation

2. Trench Construction

3. Vapor Extraction Water Piping

4. Trench Backfill and Capping

Vapor Extraction Manifold
System

Vapor Extraction Blower,
Motor, Controls

Lump Sum

0

3500 L.F. §
$20/L.F.

2000 cu.yd. @
$20/cu.yd.

300 L.F. §
$50/L.F.

Lump Sum

7. Exhaust Vapor Preconcentration Lump Sum
and Destruction

8. Exhaust Vapor Stack &
Monitoring

Lump Sum

Lump Sum

2000 cu.yd at
$5/cu.yd

$500/mo. for
12 mo.

$1000/mo. for
12 mo.

$500/mo. for
12 mo.

$130,000
electricity @
$0.05 KWH

$ 70,000
maintenance

5500 Ibs. VOCs
Carbon e $3/lb
@ 0.1 capacity
Subsequent
thermal
destruction

$5000/mo. for
12 mo.
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ERM-North Central, Inc.
Environmental Resources Management

102 Wilmot Road • Suite 300 • Deerfleld. Illinois 60015 «(312) 940-7200

November 3, 1988

Elizabeth Maxwell
Office of General Counsel
U.S. Environmental Protection Agency
Region V
230 South Dearborn Street
Chicago, XL 60604

RE: ECC Remedial Action Work Plan

Dear Ms. Maxwell:

As instructed by the ECC Steering Committee, enclosed please find
one (1) copy of the Confidential Preliminary Draft for Settlement
Purposes Only of the Remedial Action Work Plan for the
Environmental Conservation and Chemical Corporation (ECC) site at
Zionsville, Indiana

Very truly yours,

ERM-NORTH CENTRAL, INC.

Roy O. Ball, Ph.D.,P.E
Principal

jls

Enclosures

cc: M. Grummer
K. Vendl
A. Sloan
J. Buck
D. Smith
J. Amber
N. Bernstein
T. Harker

An affiliate of tne Environmental Resources Management Croup with offices In malor cities
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REMEDIAL ACTION WORK PLAN
DETAILED ANALYSIS

ENVIRONMENTAL CONSERVATION AND
CHEMICAL CORPORATION (ECC) SITE

ZIONSVILLE, INDIANA

1.0 INTRODUCTION

This is a Remedial Action Work Plan (RAWP) for the ECC Site. The
RAWP addresses all environmental concerns regarding the site,
namely:

o direct contact with soils containing volatile
organics (VOCs), semivolatile organics, and
heavy metals;

o contamination of ground water by rain water
percolating through soils containing VOCs,
semivolatile organics, and heavy metals;

o contamination of surface waters by overland
migration of water in contact with soil
containing VOCs, semivolatile organics, and
heavy metals;

o ingestion of ground water containing VOCs,
semivolatile organics, and heavy metals; and

Rmmrcw HanaytmtHt• North Centreline.
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o contamination of surface waters by discharge
of ground water containing VOCs, semivolatile
organics and heavy metals.

Additionally, the RAWP most closely complies with the Superfund
Amendments and Reauthorization Act (SARA) of 1986 by removing
VOCs from the soils and destroying them.

The RAWP includes the components listed below (Figure 1):

o soil vapor extraction, concentration and
destruction;

o soil cover;

o diversion of surface water runoff upgradient
of concrete pad and collection of water from
beneath the concrete pad;

o shallow saturated zone ground water
interception and collection;

o access restrictions; and

o ground water and surface water monitoring.

The following sections present for each component: (1)
description and technical basis, (2) objectives, and (3)
performance standards which would be utilized to evaluate their
effectiveness. A schedule for implementation of the work plan is
also presented.

Although the detailed design of the Northside Sanitary Landfill
(NSL) remedial action plan has not been finalized, the plan

Monog«intK - North C«ntml. Inc.
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presented herein is compatible with the proposed remedy for the
NSL site. If necessary, modifications to the design will be done
to merge both remedies appropriately.

2.0 SOIL VAPOR EXTRACTION, CONCENTRATION AND DESTRUCTION

Objectives

o remove and destroy existing VOCs from the
soils (as provided herein) and thereby:

1) prevent contact with contaminated
soils, if any;

2) prevent migration of contaminants,
if any, from the soils to the
ground water; and

3) prevent migration of contaminants,
if any, from the ground water to
the surface water.

Description

Soil vapor extraction would remove existing VOCs from the soils
by enhancing and accelerating volatilization.

To accomplish this, pipelines would be installed in trenches dug
in the soils. The vacuum pressure developed by the extraction
system will cause the VOCs in the soils to migrate to the
pipelines and into the vapor treatment system. The vacuum is
provided by a blower. The vapor treatment system would consist
of preconcentration of the VOCs by adsorption on activated carbon
and destruction of the VOCs by incineration.

-3-
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The effectiveness of vapor extraction for VOC removal from the
soils was demonstrated during a pilot test run by Terra Vac in
June 1988 (Appendix A) . The test showed an initial high VOC
extraction rate of about 1.9 Ib/d per foot of trench that
decreased with time to a steady-state rate of about 0.25 Ib/d per
foot of trench.

Prior to startup of construction of the vapor extraction system,
the following activities would be conducted:

o level out the site's surface;

o relocate movable objects;

o provide three-phase/ 440 volt electrical
service;

o construct a 20' x 20' concrete pad for the
blower emission control system; and

o mobilize a trailer and minor utilities.

The trenches would have the same cross-section as in the pilot
test, i.e., a minimum of 1 foot in width and a total of 9 feet in
depth. Under the concrete pad, the depth of the vapor extraction
trench would be reduced to 5 feet, because the concentrations of
compounds detected in the soils are below the acceptable
remaining soil concentrations calculated below (see page 7).

As shown in Figure 1, the site has been divided into three
separate areas based on the site dimensions. The layout of the
vacuum extraction system is also presented in Figure 1. The Area
1 and Area 2 trenches would have a 35-foot separation, based on a
radius of influence of 15 to 20 feet found during the pilot test

aul R*n>un«i Monogvnwnt-North Control, bit
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(Appendix A) . The trench separation beneath the concrete pad
would be 80 feet, assuming that the radius of influence would
double in the subbase of the concrete pad, which has a higher
permeability than the shallow till. The length of the trenches
would be 150 feet, 100 feet and 200 feet in Areas 1, 2, and 3,
respectively, based on the dimensions of each zone.

Trenches would be dug by a conventional backhoe using a narrow
width bucket. The dirt would be placed directly in a lined,
light dump truck and/or stockpiled for removal by a front-end
loader. The excavated dirt would be placed in windrows on the
existing concrete pad for subsequent vapor extraction (Area 3 on
Figure 1) installing an extraction pipe at the bottom of the
windrows and connecting it to the vapor extraction system. The
trenches under the concrete pad would be laid on the pad's
subbase and dug in a similar way. The concrete debris would be
placed on top of the concrete pad and leveled out. A maximum of
1800 cubic yards is expected to be excavated during trench
construction.

A 4-inch slotted PVC pipe would be placed at the 8-foot level
within the trenches to drain off any ground water that may
accumulate in the trenches. This pipe would be connected to a 4-
inch PVC riser which would be manifolded at the surface and
connected to a positive displacement pump for water removal and
discharge to the ground water interception system.

The vapor extraction pipe would be located at the 6-foot level
and would consist of 50 feet each of 6-, 8- and 10-inch slotted
PVC pipe. The pipe size was selected to have a maximum velocity
of 40 feet per second (fps) before transition to the next
section. The pipe would be connected via a 10-inch riser to the
surface for connection to the above ground vacuum manifold.

nM Resources Hanogcnwitt- North Control inc.
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The trenches would be filled to the 5-foot level with pea gravel,
which would be covered with a 30 mil or greater thickness
polyethylene liner. A one-foot thick bentonite seal would be
constructed on top of the liner using hydrated bentonite pellets.
The trench would be filled to grade (approximately 4 feet) with a
cement grout mixture and slightly mounded with native soil and
visgueen membranes to prevent infiltration of surface water and
vacuum breakthrough to the surface (Figure 2).

The vapor extraction trenches underneath the concrete pad would
be modified as follows: (1) the water and vapor extraction pipes
would be located at the 4-foot and 3-foot level, respectively;
(2) the trench would be filled to the 2-foot level with pea
gravel, covered with a 30-mil liner and filled to the one-foot
level with a bentonite seal; and (3) the trench would be filled
to grade and slightly mounded with a cement grout mixture.

The trench vapors would be collected in an above ground manifold.
The manifold would be insulated and would change in size from 1'
x 1.25' at the start of the manifold system to a nominal 3' x 3'
at the connection to the blower plenum, to accommodate the
increased flow of vapors. The blower plenum would be designed to
receive 25,000 SCFM at a nominal 4' x 4' size. The surface
manifold would be sloped to allow the removal of any condensation
which may form. The water collected in the condensation trap
would be combined with the water collected in the trenches and
conveyed to the Indianapolis sewage treatment system (see Section
5).

The vapor extraction blower motor and control system would be
capable of removing a nominal 25,000 SCFM against a resistance of
3" Hg (equivalent to about 400 HP) . After initial extraction
development during the pilot test, a steady-state soil resistance
of 2-1/2" Hg was measured. Therefore, the piping and manifold
system would be designed for a maximum resistance of 1/2" Hg (a

Environmental Rcsoarcts Managvmant-North Control, inc
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higher vacuum). The controls would consist of motor control and
starter with automatic shut-off in the event of: (1) excessive
condensation in the vacuum system; (2) high or low suction
pressure levels; and (3) failure of the voc
adsorption/concentration system.

The exhaust VOC adsorption/concentration system would collect the
VOCs extracted from the soil and would consist of three 12-foot
diameter unlined carbon steel vessels, each holding approximately
13,600 pounds of granular activated carbon. This is based on:
(1) a flow rate of 25,000 SCFM; (2) concentrations of
trichloroethylene (TCE) and 1,1,1-trichloroethane (TCA) in the
vapors of 34 ppmv and 16 ppmv, respectively, as detected during
the pilot test; (3) a carbon capacity for these two compounds of
about 25% by weight; and (4) an assumed total mass of VOCs of
about 5,500 pounds. This carbon system would be able to handle
the entire mass of VOCs extracted from the soils during the
remediation. Based on the soil samples collected during the RI,
it was estimated that about 4,700 Ib of VOCs were present in the
soils (Table 1) . Therefore, the amount of carbon in the system
is about 20% more than the theoretical required amount.

After vapor extraction is completed, the spent carbon containing
the extracted VOCs would be transported to a licensed off-site
RCRA facility. At the facility, the VOCs would be stripped and
destroyed and the carbon regenerated by high temperature
incineration.

Samples of the extracted vapor and the exhaust vapor would be
collected daily during the first week of operation, weekly for
the following 4 weeks, and monthly thereafter. Samples would be
analyzed for VOCs. Also, flow rate would be monitored and
recorded, to provide enough data to calculate the mass of VOCs
removed from the soils.

Environmental Rttourm Monogtmmt-North Central, inc

-7-



TABLE 1

ECC REMEDIAL ACTION PLAN
ESTIMATE OF VOC MASS IN THE SOILS

Location

TP-1
TP-2
TP-3
TP-4
TP-4
TP-5
TP-5
TP-6
TP-6
TP-6

TP-7
TP-7
TP-8
TP-8
TP-9
TP-9
TP-10
TP-10
TP-11
TP-11

TP-12
TP-1 2
SB-01
SB-02
SB-03
SB-04
SB-06
SB-08
SB-09
SB0104

SB0204
SB0403
SB0805
SB0904

Sampling
depth
ft

1 - 1.5
1 - 1.5
1 - 1.5
1 - 2

2.5 - 3.5
1 - 2
2 - 3
1 - 2
2 - 3
4 - 5

1 - 2.5
2.5 - 4
1 - 2.5
2.5 - 4
1 - 3
3 - 5
1 - 3
3 - 5
1 - 3
3 - 5

1 - 3
3 - 5
2.5 - 4
2.5 - 4
2.5 - 4
2 - 3.5
2 - 3.5
2.5 - 4
2.5 - 4
5.5 - 7

5.5 - 7
5 - 6.5
7 - 8.5
5.7 - 7

Assumed
contamination
depth, ft

2
2
2

2.5
4
2

1.5
2

1.5
1.5

2.5
2

2.5
2
3

2.5
3

2.5
3

2.5

3
2.5
3
3
3

2.5
2.5

3
3
2

2
2
2
2

Total VOCs
concentration

ug/kg

102
28

107,700
97,330

16
22,587

291
10,505,000

22,450
16

231,000
279,200

67
315,600

14,604,000
130
108
92
130
67

34,690
3,609
3,303
12,900
70,070

175
220,900
3,012
60,390

27

34
51
188

8,069

Mass of VOCs
Ib

0.014
0.004
14.827
16.749
0.004
3.109
0.030

1,446.173
2.318
0.002

39.751
38.436
0.012
43.447

3,015.694
0.022
0.022
0.016
0.027
0.012

7.163
0.621
0.682
2.664
14.469
0.030
38.013
0.622
12.470
0.004

0.005
0.007
0.026
1.111

TOTAL VOCS, Ib 4,693.555

* The area contaminated is assumed to be a 25'x25' square around
each sampling location. TP = test pit; SB = soil boring.
Soil concentrations from ECC Rl.



The time required for soil treatment has been estimated by
calculating acceptable remaining concentrations using the
procedures detailed in the Endangerment Assessment Section and
Appendix E of the RI. Table 2 presents the maximum and average
concentrations of indicator VOCs (TCE, tetrachloroethylene (PCE),
chloroform and methylene chloride) as detected in the soil
samples during the RI investigation. The values presented in
Table 2 are very conservative considering that access
restrictions would be maintained and a cover placed on the site.

At the acceptable concentrations presented in Table 2, leaching
of the compounds, if any, to the ground water and subsequent
transport to the surface water would result in a risk at least
two orders of magnitude lower than the predicted risk shown in
Table 6-13 of the RI.

As shown in Table 2, TCE and PCE are the most significant
indicators. Therefore, only the time required to remove these
two compounds was calculated. During the pilot tests (Appendix
A), the steady state removal rates of trichloroethene and
tetrachloroethene were 0.1 Ib/day per foot of trench and 0.02
Ib/day per foot of trench, respectively. Both compounds were
detected at the highest concentration in trench TP-6, at a depth
of 1-2 ft.

In order to estimate the duration of treatment, it was
conservatively assumed that an area of 625 ft2 around sampling
locations has the same concentration of compounds, and therefore
the mass of TCE at TP-6 is 660 Ibs, and the mass of PCE at TP-6
is 90 Ibs. For a 99.92% removal of TCE (Table 2), the current
maximum mass would have to be reduced to 0.6 Ib, which at a rate
of 0.1 Ib/day per foot of trench would take about 265 days (using
a trench length of 25 ft crossing the area). Similarly, for PCE
the required time would be about 180 days. If lower

NMxnM R*SOOK«S Monogtmmt- North Central inc
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TABLE 2

ECC REMEDIAL ACTION PLAN
CALCULATION OF ACCEPTABLE REMAINING SOIL CONCENTRATIONS

BASED ON DATA AND METHODOLOGY IN THE ECC RI

Compound fl)
Parameter_________ TCE PCE CHLO MECH

Maximum concentration,
ug/kg 4,800,000 650,000 2,900 310,000

Location of maximum
concentration TP6(l-2') TP6(l-2') SB02(2.5-4') TP3(l-3'

Excess risk identified
in Tables 2 and 4 of
Appendix E of the ECC RI.
maximum concentration (2> 1.2 E-3 3.0 E-4 2.6 E-6 2.5 E-6

Average concentration,
ug/kg 354,300 52,900 370 32,800

Excess risk identified
in Tables 2 and 4 of
Appendix E of the ECC RI,
average concentration^) 8.8 E-5 2.4 E-5 3.4 E-7 2.7 E-7

Concentration for
acceptable risk,
calculated, (2> ug/kg 4,000 2,100 1,100 124,000

Required removal, %
Maximum concentration 99.92 99.68 62 60
Average concentration 99.0 96.0

(1) TCE = Trichloroethene
PCE » Tetrachloroethene
CHLO - Chloroform
MECH = Methylene Chloride

(2) Based on ingestion of 1 gram of soil per day by a 70 Kg person over
period of 70 years (an intake rate of 0.013 g/Kg/d).



concentrations are present, the treatment duration would be
reduced accordingly.

Performance Standards

The vapor extraction system would have completed its task when:

o the exhaust vapors contain less than 1 ppmv
of VOCs; and

o the average concentrations of TCE, PCE,
chloroform and methylene chloride in the
soils, as determined by vapor measurements
and calculations, are reduced to the
following levels: TCE - 4000 ug/kg; PCE-
2100 ug/kg; chloroform - 1100 ug/kg; and
methylene chloride - 124,000 ug/kg.

3.0 SOIL COVER

Objectives

o prevent human contact with remaining
contaminated soil, if any;

o prevent contamination, if any, of surface
runoff;

o reduce the infiltration of water through the
soils;

o promote evapotranspiration;

Emrironnmim Rnoorns Management-North Central, inc.
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o promote drainage of rain water away from the
site; and

o mitigate erosion.

Description

The soil cover would consist of a 0.5 foot layer of the highly
impermeable native soil, 60 mil HOPE plastic membrane and a 2-
foot layer of top soil to support vegetation (Figure 3).

Prior to placing the soil cover, the site would be graded to fill
existing depressions and eliminate sharp grade changes and would
be sloped at about 1% to promote drainage. Vegetation to be
established would be characterized by fibrous, shallow, laterally
growing roots, such as grass.

The cover would be installed over all the site, after soil
remediation is completed. Approximately 5300 cubic yards (cy) of
native soils, 21,000 cy of top soil and about 23,000 square yards
of plastic membrane would be required.

Performance Standards

o the inflow of ground water to the various
interception trenches would be reduced as a
result of decreased infiltration;

o erosion would be minimal; and

o a vegetative cover would be present over the
site.

Emrironnwntol Knoorcts Management-North Central, to.
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4.0 DIVERSION OF SURFACE WATER RUNOFF UPGRADIENT OF CONCRETE
PAD AND COLLECTION OF WATER FROM BENEATH THE CONCRETE PAD

Objectives

o prevent the infiltration of surface runoff
beneath the concrete pad;

o eliminate the concrete pad subbase as a
migration route for contaminants, if any;

o prevent contamination, if any, of the
saturated surface till beyond the concrete
pad; and

o collect the water, if any, that may become
contaminated through flow beneath the
concrete pad.

Description

Surface water runoff from the northern part of the site largely
flows south, where an existing berm along the north edge of the
concrete pad redirects runoff to a drainage ditch west of the
site. This berm would be repaired and/or reinforced to ensure
that runoff cannot infiltrate beneath the concrete pad (Figure
4). This would essentially eliminate the generation of
contaminated runoff into the USEPA - installed sump located at
the south end of the pad.

An estimated 0.1 gpm would be diverted by this system, assuming a
drainage area equal to 1/2 of the northeastern section of the
site would drain towards the concrete pad (approximately 20,800
ft2), a runoff coefficient of 0.1 and a precipitation rate of 40
in/year.

Eiwltonnxinul Rtiounti Humm«imm-Hofth Cwrtrel. inc
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Prior to placement of the soil cover, the diverted surface runoff
would be conveyed to the Indianapolis Wastewater Treatment Plant.
Subsequent to cover placement, surface water runoff would be
directed, as storm water runoff, to Finley Creek.

In addition to the diversion of surface runoff, a lined
collection trench approximately 4 feet deep by 1 foot in width
would be installed along the south and southeast portions of the
concrete pad (Figure 5) . The trench would be sloped to the
southeastern corner of the pad. The water collected from this
trench will be analyzed periodically, as presented in Section
5.0. The water would then be mixed with the rest of the water
from the site and conveyed to the Indianapolis sewerage system
for final treatment.

Once the surface water diversion system is installed, the amount
of water flowing into this trench would be negligible.
Initially, a flow of 0.6 gpm is estimated based on a
precipitation of 40 in/yr, a 5% infiltration of rain water
through cracks and around the edges of the pad , and a surface
area of 27,300 ft2.

Performance Standards

o minimal amounts of water would go beneath the
concrete pad; and

o contaminated water, if any, infiltrating
beneath the pad would be collected in the
trench.

Envfconmtmql Rnounn ManoynnK - North Central, inc
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5.0 SHALLOW SATURATED ZONE GROUND WATER INTERCEPTION
AND COLLECTION

Objectives

o collect contaminated ground water, if any,
from the saturated till escaping removal by
soil aeration.

Description

The ground water interception system would consist of a french
drain extending east-west south of the ECC site along the north
side of the NSL access road (Figure 1) . The road would remain
open at all times during construction and later operation of the
french drain system. The drain would be approximately 330 feet
in length, 4 feet in width and would be variable in depth
depending upon till thickness.

A schematic of the trench components is shown in Figure 6. A
cross-section of the trench is presented in Figure 7.

A 4-in PVC perforated pipe would be installed at the bottom of
the trench. Gravel would be used for backfilling the trench. A
plastic liner would be installed in the south and lower
boundaries of the trench to prevent collection of uncontaminated,
downgradient water (Figure 6).

The flow of water into the drain is estimated to be 0.70 gpm
(Appendix B) . Three components of flow were included: (l)
regional ground water flow; (2) induced flow due to the trench;
and (3) recharge due to precipitation and upward flow from the
sand and gravel unit, which would be about 1 foot beneath the
drain bottom.

Rtioumi Management-North Cmtral. inc.
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cm.

The water collected in the french drain would then be conveyed
to the Indianapolis sewerage system for final treatment.

Water from the ground water interception drain, the trench around
the concrete pad and the vapor extraction system would be sampled
and analyzed for the TCL parameters weekly, if possible, during
the first 2 months after installation to determine the levels of
contamination, if any, in the collected ground water.
Afterwards, a monitoring program would be implemented according
to the City of Indianapolis sewerage system requirements.

The ground water interception trench would be operated during the
same time as the vapor extraction system. After that, the need
for continued operation of the interception trench would be
assessed based on the volume and quality of the water collected
compared to the associated risk, if any, using the methodology in
the Endangerment Assessment for the site as presented in the RI.

Performance Standards

o prevent contamination, if any, attributable
to the ECC site in the surface water south of
the site; and

o prevent contamination, if any, above
endangerment levels in the sand and gravel
unit beyond the interception trench.

EnvlrannMntal Rnourcn MwMgmwnt-North Central, inc.
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6.0 ACCESS RESTRICTIONS

objectives

o minimize contact with contaminated soils and
water containing VOCs, semivolatile organics,
and heavy metals; and

o prevent further contaminant migration, if
any, that could result from site excavation
and development.

Description

Access restrictions would consist of:

o fencing around the site perimeter and posting
of signs;

o filing of appropriate restrictions with
County registrar of deeds prohibiting usage
of site for excavation and development;

o filing of appropriate restrictions with
County registrar of deeds prohibiting usage
of ground water from the saturated till and
the underlying sand and gravel; and

o filing of appropriate restrictions with
County registrar of deeds prohibiting
installation of new water wells other than
monitoring wells.

EnvfconmiiHal Rnouras Management-North Cmtral. inc
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Ground water use restrictions would extend to areas where
utilization of the shallow ground water would result in
contamination, if any, being drawn to these locations.

Neither the saturated surface till nor the sand and gravel unit
would predictably nor reliably support water supply development.
Therefore, enforcing the restrictions on their use should not be
difficult.

Performance Standards

o the access restrictions to the site soils and
ground water would be enforced by the
appropriate County officials in accordance
with prohibitions described above.

7.0 GROUND WATER AND SURFACE WATER MONITORING

Objectives

o detect VOCs migration, if any, to the ground
water and surface water; and

o detect VOCs in the sand and gravel unit, if
any, that are not captured by the ground
water interception system in the surface
till.

Description

The ground water monitoring network would consist of three (3)
wells, which would be located downgradient of the southern limit
of the ECC property and south of the Northside Sanitary Landfill
(NSL) access road (Figure 1). These wells would be installed in
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the sand and gravel unit underlying the saturated surface till.
The wells would be 2-in PVC with an anticipated screen length
less than or equal to 10 feet. If the sand and gravel unit
intercepted by the boring is greater than 10 feet thick, the
upper 10 feet would be screened. In cases where the sand and
gravel is less than 10 feet thick, the entire sand and gravel
interval would be screened.

The location of the monitoring wells is based on the ground water
elevation contours shown in Figure 8. As part of the remediation
of the NSL site, it is has been proposed that the Unnamed Ditch
be isolated in a concrete conduit. Without the Unnamed Ditch as
a discharge zone, ground water flow beneath the eastern side of
the ECC site will be southerly. Therefore, monitoring wells
located south of the site (Figure 1) are appropriate.

Samples from these wells would be collected quarterly during site
soil remediation and analyzed for the parameters in the Target
Compound List (TCL). Once the soil remediation is completed,
monitoring will be continued for three (3) years, on a semi-
annual basis. Based on the distance to the monitoring wells,
three (3) years will be sufficient time for any VOCs that escaped
collection by vapor extraction to migrate from underneath the
concrete pad to the wells in the sand and gravel unit (Table 3).

The indicator VOC of concern in the sand and gravel unit used for
this analysis is trichloroethene (TCE). The travel time for this
compound in this unit was estimated assuming a distance of 100
feet from the southern border of the concrete pad to the
monitoring wells and permeabilities of 10~3 - 10~2 cm/sec. With
the retardation factor calculated in Appendix C of the RI, the
estimated time required for TCE to reach monitoring wells is 0.3-
3 years (Table 3).

i'H/tommituI Resources Monogtmmt- North Central inc
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TABLE 3

ECC REMEDIAL ACTION PLAN
CALCULATION OF TRAVEL TIME IN THE SAND AND GRAVEL UNIT

BASED ON DATA AND METHODOLOGY IN THE ECC RI

Parameter________ ___TCE

Retardation factor 3.2

Permeability of sand and
gravel unit, cm/sec 10~3 - 10~2

Ground water velocity, ft/yr 100 - 1,000

Distance to monitoring well
from the concrete pad, ft 100

Travel time of compounds to
monitoring well, yrs 0.3-3

(1) TCE » Trichloroethene
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The surface water would be monitored by sampling the Unnamed
Ditch just south of the NSL access road (Figure 1) . Surface
water would be sampled at the same frequency as ground water and
analyzed for the same parameters.

The concentrations of TCE below which the monitoring would cease
for the monitoring wells and the surface water sampling point are
based on endangerment levels and the current historical data for
the site. The threshold level of TCE for both the surface water
sampling point and the monitoring wells would be 100 ug/1. The
100 ug/1 level for the surface water sampling point is based on
the concentration of TCE that would result in a 6 x 10~7

increased carcinogenic risk from wading in Finley Creek (Table E-
14 of the RI) . Using the same 100 ug/1 value for the surface
water sampling point and the monitoring wells is very
conservative, since it assumes there is no dilution .of surface
water or ground water upon discharge to Finley Creek or Unnamed
Ditch, respectively, in contrast to the 1:2 and 1:600 dilution
ratios presented in Table 6-13 of the RI.

The monitoring would cease when the results for two (2)
consecutive semi-annual sampling events, after the initial three
(3) years of semi-annual sampling, are shown to be statistically
significantly below these threshold values. Three (3) years is
the longest calculated travel time to the monitoring point for
the most significant indicator.

Performance Standards

o monitoring wells should be operable at all
times and inspected quarterly;

o sampling should be conducted as specified;
and

Environment* Rnoorm MqnoynmK-North Central, inc
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annual summary reports and an analysis of
results from each sampling interval should be
submitted to the USEPA.

8.0 SCHEDULE

The estimated time required to complete design and implementation
phases of the RAP is illustrated in Figure 9. This schedule is
based on the number of weeks from a notice to proceed. Tasks to
be conducted are:

o soil vapor extraction:
1) design/installation
2) operation

o soil capping

o surface water diversion and collection of
water from beneath the concrete pad

o ground water interception

o access restrictions

o monitoring:
1) installation
2) sampling

Reports which will be prepared for USEPA review and comment are:

o design document

o monitoring well installation

Environmental Rvsourrai Management-North Control, inc
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ESTIMATED PROJECT SCHEDULE

ECC REMEDIAL ACTION WORK PLAN
WEEKS FROM EFFECTIVE DATE OF PLAN APPROVAL

TASK 16 24 40 48 56 72 80 88 96 104

1-SDIL VAPDR EXTRACTION.
DESIGN/INSTALLATION
OPERATION

2-S01L CAPPING

3-SURFACE WATER DIVERSION
AND COLLECTION OF WATER
FROM BENEATH CONCRETE PAD

4-GROUND WATER
INTERCEPTION

5-ACCESS RESTRICTIONS

6-MDNITORINGi
INSTALLATION
SAMPLING

* SAMPLING WOULD BE CONDUCTED SEM1ANNUALLY
AFTER WEEK 104 FOR A MINIMUM OF 2.5 YEARS.
SAMPUNG AFTER THAT TIME WOULD BE AS
DISCUSSED IN SECTION 7.0.

ECC SITE
ESTIMATED

PROJECT SCHEDULE

FIGURE

9
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o vapor extraction system installation

o monthly progress reports during soil
remediation

o quarterly reports of results of analysis

Environmental Rnouras Managtimnt - North Central, int
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TERRA VAC PILOT TEST
AT

ENVIRONMENTAL CHEMICAL AND CONSERVATION CORP.
ZIONSVILLE, INDIANA

INTRODUCTION

This report discusses the results of the vapor extraction pilot
test conducted by Terra Vac with ERM-North Central at the
Environmental Chemical and Conservation Corporation (ECC) NPL
site in Zionsville, Indiana. The report discusses the major
project activities, data gathered, and significant findings in
the following sections:

I. summary
II. System Installation
III. Vapor Extraction Operations
IV. Analytical QA/QC
V. Projection of Clean-Up Time

I. SUMMARY

The vapor extraction pilot test was successful in demonstrating
the Terra Vac Process as a technically sound and cost effective
method for removing volatile organics from the ECC site soils.
Horizontal extraction wells were shown to be superior to vertical
extraction wells for the site geology. Clean up time for the
site using vapor extraction was estimated to be 300-400 days.

During Terra Vac's pilot test and operating period, approximately
548 pounds of VOCs were removed from the soil at the site. Tests
show an approximate 20 foot radius of influence for horizontal

EmkoMMDMl taowcts MonogtiMiM-North Central, inc.
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extraction wells. The extended run time on HEW-2 developed the
data necessary to project clean up time. The vapor extraction
operations began on June 13 and continued, with only minor shut
downs, until July 20.

II. SYSTEM INSTALLATION

During the week of June 1, Terra Vac personnel arrived on site to
receive and procure materials for the job. Trenching began on
June 7 and continued until June 8. Subsurface vapor monitoring
wells and Vertical Extraction Well (VEW-1) were installed during
the remainder of the week. Following extraction trench
installation, the major components of the extraction system were
manifolded together. Figure 1 is a drawing showing the layout of
the test site.

During trench installation soil samples were taken and analyzed
for VOCs using the headspace method. As expected, the VOC
concentration was highly variable over the length of the trench.
Table 1 is a summary of the chemical analyses of the soil
samples.

III. VAPOR EXTRACTION OPERATIONS

Appendix A is a daily summary of the system and the operation of
each well. Appendix B contains operating and analytical data
taken during the pilot test.

A. Well Development

HEW-2 was initially developed for 22 hours. The results of the
development period showed high VOC extraction rates and a radius
of influence extending to approximately 15 feet. Following

EnviroMmntal RHOOKW Managtmwit-North Central, toe.
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development of HEW-2, vapor extraction from HEW-1 and VEW-1 was
initiated as a combined development. The combined development
continued for approximately four more days. The results of that
development period indicated that HEW-1 had lower VOC extraction
rates than HEW-2 but a comparable radius of influence. However,
no significant radius of influence was measured from the vertical
extraction well (VEW-1).

B. Operations

Figure 2 is a plot of the Cumulative Pounds of VOC Extracted by
the System versus Run Time. Approximately 543 pounds of VOC were
removed from the soil at the site during Terra Vac's operations.
After well development, operations focussed on HEW-2, where VOC
concentrations were expected and found to be highest. HEW-2
remained in operation for a total of 31.4 days, with a total of
470.8 pounds of VOCs removed, as shown in Figure 3. The radius
of influence stabilized at 15 to 20 feet.

Figure 4 and 5 show cumulative VOCs removed from HEW-1 and VEW-1.
The short run times reflect both the slow development of VEW-l
and the decision to operate HEW-2 solely. Following development,
the unexpectedly high flow rates from HEW-2 necessitated its solo
operation so that the pilot system's effectiveness could be
maximized.

Figure 6 shows HEW-2 VOC removal rates vs. run time. This type
of curve is consistent with Terra Vac's previous experience.
Early high rates decline to a relatively stable removal rate that
slowly decreases (spikes before day 10 were caused by
optimization procedures or short term shutdowns). Figure 7,
showing initial and final rates for the major contaminants at
HEW-2, indicates how these changes in VOC removal rate occur.
There are substantial drops in rates from beginning to end for
the more volatile components such as DCE, TCA, and TCE, while

Envlionin»ntu< Rtiourws Honoyimnt - North Central, inc.



rates for Toluene, PCE, and Xylenes have changed little or
increased. The Total VOC Removal Rate dropped by 87% from its
high point of 76 Ib/day to a low point of 9.9 Ib/day when the
system was shut off.

The extracted VOCs were exhausted using a dispersion stack with
agreement from the Indiana Department of Environmental
Protection. Air quality testing was performed at the site
boundary by ERM-North Central using a hand held vapor analyzer
with a photoionization detector. At no time did concentrations
of the indicator compounds at the site boundary exceed allowable
limits.

IV. ANALYTICAL

Several attachments (1-4) are included in this report that
outline GC parameters, sampling and QC procedures. Vapor
analyses were by direct injection of samples into a Shimadzu GC-
9A gas chromatograph equipped with a flame ionization detector
and utilizing a capillary column for separation of the compounds.
Calibration checks or recalibrations were done daily, prior to
sampling. All sample syringes were air purged via pump, with
several blanks run to verify efficiency of purging procedure.
Questionable results (i.e., an unusual change in concentration)
was cause to run a syringe blank and resample to verify initial
analysis.

V. PROJECTION OP CLEAN-UP TIME

Based upon data collected from the operation of HEW-2, the clean-
up time for the site using vapor extraction technology is
projected to be approximately 350 days.

EnvfranflMiMol Rnooms Monag«fMnt-North Control inc
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TERRA VAC/ BCC - ERH SITE / PROJECT 88-304

XX ——————————————————————————
XX SIHKARY - ECC VACUUM EXTRACTICW PILOT TEST

SAMPLE TBiE XX X
XX RIW X ELCtf DCE TCA TCE TOL PCS XYL OTHER T.VOC CUH
XX TIHE X RATE RATE RATE RATE RATE RATE RATE RATE RATE VCC

DATE HRS ffiN XX (DAYS)X{SOH) (I/DY) (f/DY) (f/DY) (f/DY) (f/DY) (f/DY) (f/DY) (f/DY) (LBS)

14-Jun 12
14-Jun 12
14-Jun 12
14nfrn 13
14-Jun 13
14-Jun 14
14-Jun 15
14nJun 15
14-Jun 15
14-Jun 17
14-Jun 20
15-Jun 8
15-Jun 9
15-Jun 11
15-Jun 12
15-Jun 12
15-Jun 12
IS^Jun 14
15-Jun 15
15-Jun 15
16-Jun 10
16-Jun 13
15-Jun 15
15-Jun 16
16-Jun 19
17-Jun 10
17-Jun 11
17-Jun 11
17-Jun 15

17 XX
18 XX
38 XX
18 XX
31 XX
31 XX
31 XX
40 XX
29 XX
29 XX
42 XX
39 XX
20 XX
30 XX
10 XX
23 XX
27 XX
50 XX
55 XX
2 XX

48 XX
6 XX

45 XX
30 XX
15 XX
45 XX
0 XX

40 XX
0 XX

.00 X

.00 X

.01 X

.04 X

.05 X

.05 X

.09 X

.10 X

.10X

.14 X

.23 X
.77 X
.77X
.86 X
.89 X
.90 X
.90 X

1.00 X
1.05 X
1.05 X
1.83 X
1.93 X
2.04 X
2.07 X
2.07 X
2.72 X
2.73 X
2.73 X
2.87 X

0
4
4
4
4
4
4
4
4
8
8

17
17
17
16
21
23
38
41
59
79
84
86
98
121
1S1
0
0

202

0
.9
.8
.9

.7

1.1
.8

1.0

3.2
.8
1.3
.8

1.6

2.9
1.1

.7

0
6.4

10.4
10.3

11.5

20.7
14.2

15.5

8.0
2.9
9.4

11.3

16.6

23.5
6.3

14.2

0
6.3
4.7
4.3

4.7

9.7
8.8

13.4

13.8
1.5
5.3

10.5

15.3

24.4
3.6

14.2

.5

.7

.7

.9

1.9
1.6

2.2

.3

.1
1.0
1.7

2.5

3.2
.5

2.1

1.1
.7
.9

.9

2.1
1.9

3.0

1.4
2.1
4.1
2.4

5.3

8.6
3.4

6.7

.1

.1

.2

.2

.6

.5

.8

.4

.5

.8

1.0
1.0

.6

2.9
3.0
1.9

1.5

2.7
2.1

2.6

.7
1.5
2.7
2.1

3.4

12.3
12.3

3.4

18.2
20.5
19.2

20.4

38.7
30.1

38.5
38.5
66.1
75Tl
62.8
53.5
53.6
53.5
45.5
45.5
45.5

75.9
75.9

41.9

0

1
1
1
1
2
2
2
7

22
22
24
25
25
25
32
35
35
77
82
87
88
88
113
114
114
116



TERRA VAC/ ECC - ERH SITE / PROJECT 88-304

———————— XX ——————————————————————————
XX SMflRY - EEC VACUM EXTRACITCH PILOT TEST

————————— XX ————————————————————————————
SAnPLETIKE XX X

XX RLHXJLCtf DCE TCA TCE TOL PCE
XX TIKE X RATE RATE RATE RATE RATE RATE

DATE

XYL OTHER T.VOC OH
RATE RATE RATE VOC

HRS HN XX (DAYS)X(SCFrf) (f/DY) (f/DY) (f/DY) (f/DY) (f/DY) (f/DY) (f/DY) (f/DY) (IBS)

18-Jun 10
19-Jun 10
19-%Jun 10
19-Jun 11
20-Jun 9
20-Jun 9
20-vJun 10
20-Jun 15
21-Jun 9
21-Jun 9
21-Jun 10
22-Jun 10
22-Jun 16
23^Jun 10
24-Jun 11
24-Jun 14
24-Jun 16
24-Jun 16
24-Jun 17
25-Jun 9
25-%Jun 10
27-Jun 11
27-Jun 11
27-Jun 16
28-Jun 10
29-Jun 10
3(Wun 9
Oe^Jul 11
13->Jul 11
20-Jul 10

0
30
47
40
20
50
35
0
0

33
30
0

10
0
0

30
34
50
35
15
30
30
45
0

35
0

15
0
0

40

XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX

3.66 X
4.68 X
4.69 X
4.69 X
5.59 X
5.61 X
5.61 X
5.61 X
5.61 X
5.61 X
5.61 X
5.61 X
5.61 X
5.78 X
6.82 X
6.97 X
6.97 X
6.98 X
7.01 X
7.66 X
7.66 X
9.70 X
9.71 X
9.71 X
9.71 X
10.34X
11.31X
17.38X
24.38X
31.37X

240
321
0
0

210
0
0

141
185
0
0
4
4
4
4
5
4

209
209
237
237
319
319
320
322
324
327
362
347
346

1.2
.9
.4

.5

.4

.1

.1

.1

1.3
1.0
.6
.6
.4
.4
.4
.3
.3
.3
.3
.3

12.1
12.8
5.4

5.6

5.9
6.5

.7

.8
1.1
.3
.3

26.6
17.5
7.0
7.0
3.8
3.4
3.3
2.8
2.6
2.4
2.2
2.1

13.7
14.8
2.6

10.5

2.7
3.1

.9

.9
1.1
.3
.3

18.9
16.1
10.9
10.9
8.1
7.8
8.0
6.7
6.1
5.6
4.6
4.5

2.1
2.1

.4

1.6

.4

.5

.1

.1

.1

3.2
2.7
1.6
1.6
1.6
1.5
1.6
1.4
1.3
1.1
.8
.9

6.0
6.9
3.9

2.6

4.9
5.7

.1

.2

.2

5.6
4.6
2.5
2.5
1.8
1.8
1.8
1.6
1.5
1.3
.8
1.0

.8

.8

.8

.6

.6

.1

.2

1.4
1.1
.6
.6
.5
.5
.5
.5
.5
.4
.3
.4

2.3
6.3
6.3

5.2
5.2

.5
1.4

.1

.2

.3

.1

.1

8.3
4.5
5.3
5.3
2.1
2.0
3.7
1.3
2.1
2.0
.5
.7

38.3
44.6
44.6

26.1
26.1

15.1
17.8
17.8

2.0
2.2
2.9
.7
.7

65.2
47.4
28.4
28.4
18.3
18.3
19.3
14.5
14.3
13.1
9.5
9.9
9.9

148
191
191
151
203
203
203
205
217
218
218
219
219
221
223
223
223
223
225
250
251
299
299
302
315
330
343
412
479
548



TERRA VK/ BCC - ERH SITE / PROJECT 88-304

/"i

SAMPLE TIME

DATE HRSKB

14-Jun 12
14-Jun 12
14-Jun 12
14-Jun 13
14nJun 13
14-Jun 14
14-̂  15
14-Jun 15
14-Jun 15
14-Jun 17
14->Jun 20
15-Jun 8
15-Jun 9
15->Jun 11
15-Jun 12
15-Jun 12
15-%Jun 12
15->Jun 14
15-Jun 15
15-Jun 16
16-Jun 10
16-Jun 13
16-Jun 15
16-Jun 16
16-Jun 19
17-Jun 10
17-Jun 11
17-Oun 11
17-Jun 15

17
18
38
18
31
31
31
40
29
29
42
39
20
30
10
23
27
50
55
2

48
6

45
30
15
45
0

40
0

• AA '
XX F
X X -
XX
XX
XX
XX

XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX

KRIZCHTAL EXTRACTION WELL - HEV-Z

RW FLW
TIKE; RATE
(DYS) (SOW

.1

.1

.1

.1

.1

.1

.3

.8

.8

.9

.9

.9

.9
1.0
1.0
1.1
1.8
1.9
2.0
2.1
2.1
2.7
2.7
2.7
2.9

0
4
4
4
4
4
4
4
4
8
8

17
17
17
16
16
17
17
17
25
33
38
38
44
54
106
0
0

115

<« OPERATE*? SUHrftRY >»
TOTAL DCS TCA TCS TGL FCE XYL OTHER

VDC RATE RATE RATE RATE RATE RATE RATE
fog/1) (i/DY) (I/DY) (I/DY) (I/DY) (I/DY) (I/DY) (I/DY)

49.9
55.9
52.5

52.5

51.1
40.1
51.1

25.7

19.8

10.5

6.0

2.7

.9 6.4

.8 10.4

.9 10.3

.711.5

1.1 20.7
.8 14.2

1.1 20.7

1.0 15.5

.8 11.3

1.0 12.8

1.8 17.2

8.9

6.3
4.7
4.3

4.7

9.7
8.8
9.7

13.4

10.6

13.7

20.8

12.0

.5 1.1

.7 .7

.7 .9

.9 .9

1.9 2.1
1.6 1.9
1.9 2.1

2.2 3.0

1.7 2.4

2.0 3.0

2.7 5.3

1.6 3.1

.1

.1

.2

.2

.2

.2

.6

.5

.5

.8

.5

.6

.9

.9

.4

2.9
3.0
1.9
1.9

1.5
1.5

2.7
2.1
2.1

2.6

2.1

2.3

8.8
8.8

1.9

KEtf-2

T.VOC
RATS

(I/DY)

18.2
20.5
19.2
19.2

20.4
20.4

38.7
30.1
30.1

38.5
38.5
38.5
38.5
38.5
29.3
29.3
29.3
35.4
35.4
35.4

57.4
57.4

27.9

CUn
vex:

(IBS)

0

.3

.8
1.0
1.0
1.4
1.6
1.6
2.4
7.0

21.9
21.9
23.7
24.7
25.1
25.2
29.0
30.6
30.7
53.6
56.7
60.7
61.8
61.8
80.3
80.9
80.9
82.8



TERRA VAC/ BCC - ERH SITE / PROJECT 88-304

/. -\
I I !

SAMPLE TffiE

DATE KRS HK

18-Jun 10
19-Jun 10
19-Jun 10
19-Jun 11
20-Jun 9
20-Jun 9
20-Jun 10
20-Jun 15
21-Jun 9
21-Jun 9
21-Jun 10
22-Jun 10
22-Jun 16
23-Jun 10
24-Jun 11
24-vJun 14
24-Jun 16
24-Jun 16
24^Jun 17
25-Jun 9
25-Jun 10
27-Jun 11
27-Jun 11
27-Jun 16
28-Jun 10
29-Jun 10
30-Jun 9
06-Jul 11
13-Jul 11
20-Jul 10

0
30
47
40
20
50
35
0
0

33
30
0

10
0
0

30
34
50
35
15
30
30
45
0

35
0

15
0
0

40

• AA
XX

• X X
XX
XX
XX

f XX

XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX

HORIZCftFAL EXTRACTION WELL - HEK-2

RUN
TIME
(DYS)

3.7
4.7
4.7
4.7
5.6
5.6
5.6
5.6
5.6
5.6
5.6
5.6
5.6
5.6
5.6
5.6
5.6
5.6
5.7
6.3
6.4
8.4
8.4
8.6
9.4

10.3
11.3
17.4
24.4
31.4

<« OPERATING SlfflHARY >»
TUX TOTAL DCE TCA TCE TOL PCS XYL OTHER
RATE VOC RATE RATE RATE RATE RATE RATE RATE

(SOW (mj/1) (f/DY) (f/DY) (I/DY) (f/DY) (f/DY) (f/DY) (f/DY)

146 2.1
202 1.6
0
0

210 1.4
0
0
0
0
0
0
0
0
0
0
0
0

205 3.6
205 2.6
233 1.4
233 1.4
315 .6
315 .6
315 .7
318 .5
320 .5
323 .5
357 .3
343 .3
341

.7

.5

1.3
1.0
.6
.6
.4
.4
.4
.3
.3
.3
.3
.3

7.7
7.4

5.6

26.6
17.5
7.0
7.0
3.4
3.4
3.3
2.8
2.6
2.4
2.2
2.1

11.7
12.2

10.5

18.9
16.1
10.9
10.9
7.8
7.8
8.0
6.7
6.1
5.6
4.6
4.5

1.8
1.8

1.6

3.2
2.7
1.6
1.6
1.5
1.5
1.6
1.4
1.3
1.1
.8
.9

3.2
2.9

2.6

5.6
4.6
2.5
2.5
1.8
1.8
1.8
1.6
1.5
1.3
.8
1.0

.6

.7

.7

.6

.6

1.4
1.1
.6
.6
.5
.5
.5
.5
.5
.4
.3
.4

1.7
3.9
3.9

5.2
5.2

8.3
4.5
5.3
5.3
2.0
2.0
3.7
1.3
2.1
2.0
.5
.7

HEtf-2

T.VOC
RATE

(f/DY)

27.5
29.3
25.3

26.1
26.1

65.2
47.4
28.4
28.4
17.3
17.3
19.3
14.5
14.3
13.1
9.5
9.9
9.9

CUH
VOC

(LBS)

104.7
133.7
134.0
134.0
145.8
146.4
146.4
146.4
146.4
146.4
146.4
146.4
146.4
146.4
146.4
146.4
146.4
146.7
148.5
173.2
174.7
221.4
221.5
224.8
237.9
252.0
265.3
334.0
401.9
470.8



TERRA VAC/ BCC - ERH SITE / PROJECT 88-304

XX HORIZCWrAL EXTRACTION WELL - HEw-1
4W

SAHHZTffiE XX
XX
XX

DATE HRS KIN XX

14-Jun 12
14-Jun 12
14-Jun 12
14-Jun U
14-Jun 13
14-Jun 14
14-̂ Jun 15
14^7un 15
14^7un 16
14-Jun 17
14-Jun 20
15->Jun 8
15-Jun 9
15-Jun 11
15-Jun 12
15-vJun 12
15-Jun 12
15-Jun 14
15-Jun 15
15-Jun 16
16-Jun 10
16-Jun 13
16-Jun 15
16-Jun 16
16-Jun 19
17-Jun 10
17-Jun 11
17-Jun 11
17-Jun 15

17 XX
18 XX
38 XX
18 XX
31 XX
31 XX
31 XX
40 XX
29 XX
29 XX
42 XX
39 XX
20 XX
30 XX
10 XX
23 XX
27 XX
50 XX
55 XX
2 XX

48 XX
6 XX

45 XX
30 XX
15 XX
45 XX
0 XX

40 XX
0 XX

RtW
TIKE
(DYS)

.1

.1

.2

.9
1.0
1.1
1.2
1.2
1.8
1.8
1.8
2.0

HE3M

<« OPERATOR SMftRY »>
TUX TOTAL DCE TCA TCE TOL PCE XYL OTHER T.VOC
RATE VOC RATE RATE RATE RATE RATE RATE RATE RATE

(SOU) (fflj/l) (f/DY) {f/DY) (f/DY) (I/DY) (f/DY) (f/DY) (f/DY) (f/DY)

2
17
17
25
33
34
34
39
52
68

82

58.74
9.97

2.50

2.23
2.23

1.78

.8

.9

.5

.8

.8

.7

2.9
5.2

2.8

4.6
4.6

4.9

1.5
2.3

1.2

1.9
1.9

2.0

.1

.7

.3

.3

.3

.4

2.1
3.7

2.1

3.0
3.0

3.6

1.47
.3 1.70

.1 .62

.1 3.00

.1 3.00

.2 1.44

.00
8.9

14.8
14.8
14.8
14.8
7.5
7.5
7.5

13.6
13.6

13.1

aw
VOC

(US).

1.2
1.9
1.9

13.5
14.5
15.4
15.6
15.6
20.0
20.1
20.1
21.0



TERRA VAC/ ECC - ERH SITE / PROJECT 88-304

SAMPLE Tint:

DATE HRS KD>

18-Jun
19-Jun
15-Jun
19-Jun
20-Jun
20-Jun
20-Jun
20-Jun
21-Jun
21-Jun
21-Jun
22-Jun
22-Jun
23-Jun
24-Jun
24-Jun
24^Jun
24-Jun
24-Jun
25-Jun
25-Jun
27-Jun
27->3un
27-Jun
28-Jun
25-Jun
30-Jun
06-Jul
13-Jul
20-Oul

10
10
10
11
9
9

10
15
9
9

10
10
16
10
11
14
16
16
17
9

10
11
11
16
10
10
9

11
11
10

0
30
47
40
20
50
35
0
0

33
30
0

10
0
0

30
34
50
35
15
30
30
45
0

35
0

15
0
0

40

XX
• X X

XX
XX
XX

r x x
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX

BGRIZCWrAL EXTRACTION VEIL - HEW-1 HEW-1

<« OPERATING SUhnARY >»
RUH ILOW TOTAL DCE TCA TCE TOL FCE XYL OTHER T.VOC CUH

TIKE RATE VOC RATE RATE RATE RATE RATE RATE RATE RATE VCC
(DYS) (SOW) (ng/1) (f/DY) (I/DY) (i/DY) (|/DY) (f/DY) (f/DY) (f/DY) (f/DY) (L5S)

2.8 90 1.24
3.8 114 1.40
3.8 1.40
3.8
3.8
3.8
3.8
4.0 141 1.20
4.7 185 1.08
4.7
4.7
4.7
.7
.7
.7
.7
.7
.7

4.7
4.7
.7
.7
.7
.7
.7
.7
.7

4.7
4.7
4.7

.5 4.1 1.8 .3 2.8 .1 .50 10.0 30

.4 5.0 2.4 .3 3.9 .1 2.29 14.3 42

.4 5.0 2.4 .3 3.9 .1 2.29 14.3 42
42
42
42
42

.5 5.9 2.7 .4 4.9 .1 .49 15.1 44

.4 6.5 3.1 .5 5.7 .2 1.37 17.8 56
17.8 56

56
56
56
56
56
56
56
56
56
56
56
56
56
56
56
56
56
56
56
56

.2

.6

.7

.7

.7

.7

.7

.1

.5

.9

.9

.9

.9

.9

.9

.9

.9

.9

.9

.9

.9

.9

.9

.9

.9

.9

.9

.9

.9

.9



TEKRA VAC/ BCC - ERH SITE / PROJECT 88-304

SAMPLE TffiE

DATS HRS KB

14->Jun 12
14-Jun 12
14-Jua 12
14-Jun 13
14-Jun 13
14-Jun 14
14-Jun 15
14-Jun 15
14-Jun 16
14^Jun 17
14-Jun 20
15-Jun 8
IWun 9
IS^Jun 11
15->Jun 12
15-Jun 12
ISnJun 12
15-Jun 14
15-Jun 15
15-Jun 16
16-Jun 10
16-Jun 13
16-Jun 15
16-Jun 16
16-Jun IS
17^Jun 10
IT^Jun 11
17-Jun 11
17-Jun 15

17
18
38
18
31
31
31
40
29
29
42
39
20
30
10
23
27
50
55

2
48

6
45
30
15
45
0

40
0

• AA -
X X V

•XX -
XX
XX
XX

rxx
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX

ERTICAL EXTRACnCH WELL -VE-1

<« OPERATE*? SIMfiRY >»
RUN FLO? TOTAL DCS TCA TCE TOL FCE XYL OTHER

TEE RATE VOC RATE RATE RATE RATE RATE RATE RATE
(DYS) (SOW (ng/1) (I/DY) (f/DY) (f/DY) (I/DY) (f/DY) (f/DY) (f/DY)

.1

.2

.2

.9
1.0
1.1
1.2
1.2
1.8
1.8
1.8
2.0

4 73.67
4
4 25.36
8
8

13
13 2.18
•15
15
15
17 3.31

3.31

4 2.53

3.2

.4

.1

.3

.3

.1

8.0

4.2

1.0

1.7
1.7

.4

13.8

3.0

.5

1.7
1.7

.2

.3 1.4

.4 .4

.3 .1

.3 .3

.3 .3

.1

.7

.1 1.0

.5

.1 .5

.1 .5

.1

VE-1

T.VCC
RATE

(f/DY)

27.6
27.6
9.5
9.5
9.5
9.5
2.5
2.5
2.5

5.0
5.0

.9

OSi
vcc

(LBS)

.00

.1

.2
2.0
2.5
2.5

10.0
10.5
10.8
10.9
10.9
12.5
12.5
12.5
12.6



TERRA VAC/ BCC - ERH SITE / PROJECT 88-304

SAKPLE THE

DATE HRS KK

18-Jun
19-Jun
19-Cun
15-Jun
20-Jun
20-Jun
20-Jun
20-Jun
21-Jun
21-Jun
21-Jun
22-Jun
22-Jun
23-Jun
24-Jun
24-Jun
24-Jun
24-Jun
24-Jun
25-Jun
25-Jun
27-Jun
27-Jun
27-Jun
28-Jun
25-Jun
30->Jun
06-Oul
13-Jul
20->3ul

10
10
10
11
9
9

10
15
9
9

10
10
16
10
11
14
16
16
17
9

10
11
11
16
10
10
9

11
11
10

0
30
47
40
20
50
35
0
0

33
30
0

10
0
0

30
34
50
35
15
30
30
45
0

35
0

15
0
0

40

• AA ~

X X V
X X -
XX
XX
XX

[ X X

XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX

ERTICAIi EXTRACnOH WELL - VE-1 VE-1

<« OPERATING SUviARY >»
RUH ILOW TOTAL DCE TCA TCE TOL FCE XYL OTHER T.VOC CUM

TIKE RATE VCC RATE RATE RATE RATE RATE RATE RATE RATE VCC
(DYS) (SOU) (ng/1) (I/DY) (I/DY) (I/DY) (I/DY) (I/DY) (f/DY) (i/DY) (I/DY) (US)

2
3
3
3
3
3
3
3
3
3
3
4

.3

.8

.8

.8

.8

.8

.3

.8

.8

.8

.8

.8
5.0
5.8
6.8
7
7
7
7
7
7
9
9
9
9
9
9
9
9
9

.0

.0

.0

.0

.7

.7

.7

.7

.7

.7

.7

.7

.7

.7

.7

4 2.21 .1 .4 .2 .1
4 2.55 .4 .3 .1

2.55 .4 .3 .1

.1 .9 13.

.1 1.0 14.

.1 1.0 14.
14.
14.
14.

3
3
3
3
3
3

14.3

4 6.35 .1 .7 .9 .1 .1
4 6.78 .1 .8 .9 .1 .2
4 8.89 .1 1.1 1.1 .1 .2
4 2.10 .3 .3
5 2.10 .3 .3
4
4
4
4
4
4 2.55 .4 .3 .1
4
4
4
4
4
4
4
4

14.
14.
14.
14.

.1 2.0 15.

.2 2.2 15.

.3 2.9 17.

.1 .7 19.

.1 .7 19.
19.
19.
19.
19.
19.

.1 1.0 20.
1.0 20.

20.
20.
20.
20.
20.
20.
20.

3
3
3
3
3
8
7
5
6
6
6
6
6
6
7
7
7
7
7
7
7
7
7
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Attachment 1

TERRA VAC CORPORATION

Project 88-304

Gas Chromatoaraph Parameters

I. SCOPE

In order to accurately quantitate Volatile Organic Compound (VOC)
content it is necessary to insure peak separation. This is
achieved by the use of an appropriate column, with the aid of a
temperature program. The parameters for this program are set
forth here.

II. EQUIPMENT AND REAGENTS

1. Clean and well lighted work area

2. Temperature progammable gas chromatograph (Shimadzu GC-9A)
equipped with a flame ionization detector (FID) and a
wide bore capillary column.

3. Nitrogen, carrier gas, zero grade or better

4. Hydrogen, combustion gas, zero grade or better

5. Air, combustion gas, zero grade or better

III. PARAMETERS

1. Initial temperature, 40 C

2. Initial hold, 2. minutes

3. Program rate, 5. C/minute

4. Intermediate temperature, 85 C

5. Intermediate hold, 0.5 minutes

6. Secondary ramp rate,lj5 C/minute

7. Final temperature.150 C

8. Final hold, 3jninutes

9. Inlet temperature, 150 C

10. Carrier gas flow, 20 ml/minute

11. Combustion gas flow, Air, 350 ml/minute

12. Combustion gas flow, Hydrogen, 55 ml/minute

13. Detector range, 10*1



Attachment 1

IV. PRECAUTIONS

Do not exceed temperature limit of column. Do not operate oven
without oven fan operating. Periodically check and clean air
filter to electronics. Technician must be fully trained before
attempting to operate the gas chromatograph.
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Attachment 2

TERRA VAC CORPORATION

Project 88-304

Integrator Parameters

I. SCOPE

The parameters stated here are normal operating parameters for use
with a flame ionization detector (FID). These parameters will
require periodic optimization by the operator in order to
achieve maximum sensitivity.

II. EQUIPMENT AND REAGENTS

1. Clean and well lighted work area

2. Integrator (Shimadzu C-R3A)

III. PARAMETERS

1. Zero » 0_

2. Attenuation (ATTN 2 } - 4_

3. Chart speed (CHT SP) = 10 mro/min.

4. Area reject (AR REJ) = 250

5. Slope » 300

IV. PRECAUTIONS

It is important that the operator has a full understanding of the
instrument in order to achieve optimization. If in doubt about
any procedure, refer to the operation manual.
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Attachment 3

TERRA VAC CORPORATION

Project 88-304

Sampling Techniques of Volatile Organic Compounds

I. SCOPE

Volatile Organic Compounds {VOO are regulated, toxic chemicals
and should be treated with care to avoid personal and
environmental contamination.

When sampling vapors from the vacuum system it will be considered
that the air stream is contaminated with VOC's.

II. EQUIPMENT AND REAGENTS

1. Clean and well lighted work area

2. Hamilton Gastight Syringes lOOOul, SOOul, 250ul sizes

III. PROCEDURE

1. Purge syringe with clean air

2. Insert syringe into well head septum

3. Purge syringe with air stream to be sampled

4. Draw plunger back to desired volume

5. Withdraw needle from wellhead septum and stopper with a septum

6 Log time, location, wellhead vacuum and flow then return
sample to GC

IV. PRECAUTIONS

Test syringe before use for leaking plunger and tight needle.
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Attachment 4

TERRA VAC CORPORATION

Project 38-304

Volatile Organic Compounds Standard

I. SCOPE

The purpose of this procedure is to define the standardization
of the gas chromatograph for reference in the quantitative
analysis of samples containing unknown amounts of Volatile
Organic Compounds.

II. EQUIPMENT AND REAGENTS

1. Clean and well lighted work area

2. Gastight syringes lOOOul,250ul,lOOul.

3. Pure compounds (CAUTION: Some VOC's are known carcinogens and
should be handled with care to avoid possible contamination.}

4. Gas sampling bulb 1000ml size

III. PROCEDURES

Calibration using pure VOC to make gas standard

1. Run a blank of the syringe and 1 liter gas sampling bulb to
be used.

2. Inject a known volume of the liquid VOC (or of an equal volume
mixture of several compounds of interest) into the 1 liter
bulb (verify actual bulb volume beforehand) . This is on the
order of 1 ul for 100 to 300 ppm levels.

3. Allow the liquid to vaporize and disperse throughout the
bulb. This may take 5-10 minutes depending on volatility of
the compounds. See precautions.

4. Using a gastight syringe, withdraw a 100-lOOOul sample from
the bulb and inject it into the GC. Volume utilized should
approximate expected field concentrations.

5. Calculation of concentration:

mg/L * sp.gravity*liq.vol*%purity*inj.volume (ul)
bulb volume * 100% *1000ul
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Attachment 4

6. If not within 10% of previous calibration,repeat 4&5. Otherwise
maintain calibration values established.

7. Calibrate to new values when repeatability is shown. See
precautions.

IV PRECAUTIONS

1. In injecting headspace vapor from pure compound, care must be
taken not to overload the column.

2. A wide change in calibration values indicates that
troubleshooting of the system or procedures is necessary.

3. In using a liquid, be sure the volume injected will be well
below vapor saturation for the bulb volume used.

4. Examine the bulb for any droplets or condensation that may
indicate incomplete vaporization of the liquid. Some warming ̂ ,
of the bulb (i.e..sunlight, rubbing with a cloth, even the
GC oven briefly) may hasten the process. The less volatile
the compound, the more problem this becomes.

5. Do not rely on the bulb's integrity for more than an hour.
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ECC REMEDIAL ACTION PLAN
ESTIMATION OF WATER VOLUMES COLLECTED
IN THE GROUND WATER INTERCEPTION TRENCH
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APPENDIX B

ECC REMEDIAL ACTION PLAN
ESTIMATION OF WATER VOLUMES COLLECTED
IN THE GROUND WATER INTERCEPTION TRENCH

Following the procedure in Appendix B of the FS:

Qt - Qr + Qi + Qrec

where:

Qt - total water flow to the trench, gpm

Qr - regional ground water flow to the trench, gpm

Qi - flow induced due to the presence of the
trench, gpm

Qrec * recharge flow, due to precipitation and
upward recharge from the sand and gravel
unit, gpm

Qr " Kr . Ar . ir

where :

Kr - permeability of till - 10~5 cm/s - 0.212
gal/d.ft2 (section 5 of RI)

d » depth of trench, assume 10 ft

Ar » area of trench in the direction of ground water flow,
ft2 - L x d

L - length of trench, 330 ft

ir - regional gradient - 0.05 ft/ ft south of the
site (Appendix B of FS)

Qi

where :

- permeability of till - 10~5 cm/s - 0.212
gal/d.ft2 (Section 5 of RI)



i^ - gradient induced due to drain - h/1

h » height of water table above the drain centers
» 1/2 maximum depth * 5 ft

1 = z/2 - 20 ft

z - zone of influence of trench in the
perpendicular direction, 40 ft

AI « area of induced flow « L x h

Qrec ™ (wp + wv) Arec

where:

Wp * recharge due to precipitation, assumed to be
7.8 in/yr - 0.013 gal/d.ft2 (Appendix B of
FS)

Wv * recharge due to upward movement from the sand
and gravel unit - kv x iv

kv « vertical permeability of till assumed to be
10"5 cm/3 - 0.212 gal/d.ft2

iv - vertical gradient - 0.25 ft/ft - 3 ft
difference in head over 12 ft of thickness of
shallow saturated zone (Appendix B of FS)

Arec * recharge area, ft2 - L x Z

For the trench to be installed at ECC -

Qr - 0.212 gal/d.ft2 x 330 ft x 10 ft x 0.05 ft/ft
x 1 d/1440 min

» 0.03 gpm

Qi - 0.212 gal/d.ft2 x 330 ft x 5 ft x 0.25 ft/ft
x 1 d/1440 min

» 0.06 gpm

Qrec * 0.013 gal/d.ft2 x 330 ft x 40 ft x 1 d/1440
min + 0.212 gal/d.ft2 x 330 ft x 40 ft x 0.25
ft/ft x 1 d/1440 min

* 0.61 gpm

• 0.03 + 0.06 -I- 0.61 » 0.70 gpm



ERM-North Central, Inc.
Environmental Resources Management

102 Wilmot Road • Suite 300 • Oeerfield. Illinois 60015 s (312) 940-7200

December 7, 1988

Karen Vendl
U.S. Environmental Protection Agency
Region V (5HE-12)
230 South Dearborn Street
Chicago, Illinois 60604

Re: ECC Remedial Action

Dear Ms. Vendl:

As instructed by the ECC Settlers Steering Committee, enclosed
please find, for your review and comments, five (5) copies of the
revised first two sections of Exhibit A to the Consent Decree for
remediation of the Environmental Conservation and Chemical
Corporation (ECC) site at Zionsville, Indiana.

Section 3, the complete design, will be provided in the near
future and will include the following items:

o Project Description;

o Engineering Calculations;

o Identification of Construction/Operation
permits and requirements;

o Detailed engineering specifications and
drawings of:

Building and foundation
Electrical
Mechanical
Piping and instrumentation
Site plans with details
Demolition

An affiliate of the Environmental Resources Management croup with offices in major cities



ERM-North Central, Inc.
Karen Vendl
Page 2
December 7, 1988

o Health and Safety Plan;

o Quality Assurance Project Plan;

o Operation and Maintenance Plan;

o Final Construction Schedule

Please do not hesitate to call if you have any comments,

Very truly yours,

ERM-NORTH CENTRAL, INC.

Roy O. Ball, Ph.D., P.E.
Principal

rms
enclosures

cc: D. Smith, Pratt & Lambert
J. Amber, Ford Motor Company
N. Bernstein, Jenner & Block
T. Harker, The Harker Firm
J. Kyle, Barnes & Thornburg
K. Johnson, Metal Working Lubricants
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PREPARED FOR:

ECC SETTLERS STEERING COMMITTEE

PREPARED BY:

ENVIRONMENTAL RESOURCES MANAGEMENT-NORTH CENTRAL, INC.
102 HILMOT ROAD, SUITE 300
DEERFIELD, ILLINOIS 60015
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SECTION 1.0

INTRODUCTION

This is a description of the alternative Remedial Action Plan
(RAP) proposed by the Environmental Conservation and Chemical
Corporation (ECC) Settlers Steering Committee in response to the
September, 1987 Record of Decision (ROD) issued for the ECC site
by the U.S. Environmental Protection Agency (EPA).
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SECTION 2.0

ALTERNATIVE REMEDIAL ACTION PLAN

The alternative Remedial Action Plan (RAP) proposed by the ECC
Settlers Steering Committee for the ECC site addresses, in a
technical- and cost-effective manner, all environmental concerns
regarding the site, namely:

o direct contact with soils containing volatile
organics (VOCs), semivolatile organics, and
heavy metals;

o contamination of ground water by rain water
percolating through soils containing VOCs,
semivolatile organics, and heavy metals;

o contamination of surface waters by overland
migration of water in contact with soil
containing VOCs, semivolatile organics, and
heavy metals;

o ingestion of ground water containing VOCs,
semivolatile organics, and heavy metals; and

o contamination of surface waters by discharge
of ground water containing VOCs, semivolatile
organics and heavy metals.

Additionally, the RAP complies with the Superfund Amendments and
Reauthorization Act (SARA) of 1986 by removing VOCs from the
soils and destroying them.
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The word "contamination" is used herein to describe the uptake of
chemical elements/compounds by soil, ground water or surface
water at concentrations above those naturally present in these
media.

The RAP includes the components listed below (Figure 2-1):

o soil vapor extraction, concentration and
destruction;

o soil cover;

o diversion of surface water runoff upgradient
of concrete pad and collection of water from
beneath the concrete pad;

o shallow saturated zone ground water
interception and collection;

o access restrictions; and

o ground water and surface water monitoring.

The plan presented herein is compatible with the proposed remedy
for the Northside Sanitary Landfill (NSL) site. If necessary,
modifications to the design will be implemented to merge both
remedies appropriately.
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VAPOR EXTRACTION BLOWER
AND EMISSION CONTROL

AREA 1

PAD SUB BASE
COLLECTION TRENCH

GROUND WATER
COLLECTION TRENCH

LEGEND:
•— PIPE LINE

FENCE LINE.

SURFACE WATER
SAMPLING POINT

SUMP LOCATION
ECC
RA1
9

MONITORING WELL LOCATION
TREWH

CRIO POINT

. FISHING '
> » POND

APPROXIMATE SCALE IN FEET

0 50 100 200

ECC
REMEDIAL ACTION

SCHEMATIC

lERM-North Central. Inc.

FIGURE NO.

2-1

12/s/aa



2.1 Elements of the Alternative RAP

2.1.1 Soil Vapor Extraction, Concentration and
Destruction

The objective of the soil vapor extraction activity is to remove
and destroy existing VOCs from the soils (as provided herein) and
thereby:

1) prevent contact with contaminated
soils;

2) prevent migration of contaminants
from the soils to the ground water;
and

3) prevent migration of contaminants
from the ground water to the
surface water.

Soil vapor extraction will remove existing VOCs from the soils by
enhancing and accelerating volatilization. To accomplish this,
pipelines will be installed in trenches dug in the soils. The
vacuum pressure developed by the extraction system will cause the
VOCs in the soils to migrate to the pipelines and into the vapor
treatment system. The vacuum is provided by a blower. The vapor
treatment system will consist of preconcentration of the VOCs by
adsorption on activated carbon and destruction of the VOCs by
incineration.

The effectiveness of vapor extraction for VOC removal from the
soils was demonstrated during a pilot test run by Terra Vac in
June 1988 (Appendix A). The test showed an initial high VOC
extraction rate of about 1.9 Ib/d per foot of trench that
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decreased with time to a steady-state rate of about 0.25 Ib/d per
foot of trench.

The vapor extraction system trenches will have the same cross-
section as in the pilot test, i.e., a minimum of one-foot in
width and a total of 9 feet in depth.

As shown in Figure 2-1, the site has been divided into three
separate areas based on the site dimensions. The layout of the
vacuum extraction system is also presented in Figure 2-1. All
trenches will have a 35-foot separation, based on a radius of
influence of 15 to 20 feet found during the pilot test (Appendix
A). In addition, the sump located in the southeast corner of the
site will also be connected to the vapor extraction system. The
length of the trenches will be 150 feet, 100 feet and 200 feet in
Areas 1, 2, and 3, respectively, based on the dimensions of each
zone.

Trenches will be dug by a conventional backhoe using a narrow
width bucket. The excavated soil will be placed directly in a
lined, light dump truck and/or stockpiled for removal by a front-
end loader. The excavated soil will then be placed in windrows
on the existing concrete pad for subsequent vapor extraction
(Area 3 on Figure 2-1) by installing an extraction pipe at the
bottom of the windrows and connecting it to the vapor extraction
system. The concrete debris will be placed on top of the
concrete pad and leveled out. A maximum of 2200 cubic yards is
expected to be excavated during trench construction.

A 4-inch slotted PVC pipe will be placed at the 8-foot level
within the trenches to drain off any ground water that may
accumulate in the trenches. This pipe will be connected to a 4-
inch PVC riser which will be manifolded at the surface and
connected to a positive displacement pump for water removal and
discharge to the ground water interception system. Sampling
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ports will be located at the northernmost locations of the
manifold to allow for sampling of water collected in the
northwestern corner of the site.

The vapor extraction pipe will be located at the 6-foot level and
will consist of 50, 33 or 66 feet (in Areas 1,2 or 3,
respectively) each of 6-, 8- and 10-inch slotted PVC pipe. The
pipe size was selected to have a maximum velocity of 40 feet per
second (fps) before transition to the next section. The pipe
will be connected via a 10-inch riser to the surface for
connection to the above ground vacuum manifold.

The trenches will be filled to the 5-foot level with pea gravel,
which will be covered with a 30 mil or greater thickness
polyethylene liner. A one-foot thick bentonite seal will be
constructed on top of the liner using hydrated bentonite pellets.
The trench will be filled to grade (approximately 4 feet) with a
cement grout mixture and slightly mounded with native soil and
visqueen membranes to prevent infiltration of surface water and
vacuum breakthrough to the surface (Figure 2-2).

The trench vapors will be collected in an above ground manifold.
The manifold will be insulated and will change in size from 1' x
1.25' at the start of the manifold system to a nominal 3' x 3' at
the connection to the blower plenum, to accommodate the increased
flow of vapors. The blower plenum will be designed to receive
25,000 SCFM at a nominal 4' x 4' size. The surface manifold will
be sloped to allow the removal of any condensation which may
form. The water collected in the condensation trap will be
combined with the water collected in the trenches and conveyed to
the Indianapolis sewage treatment system.

The vapor extraction blower motor and control system will be
capable of removing a nominal 25,000 SCFM against a resistance of
3" Hg (equivalent to about 400 HP). After initial extraction
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development during the pilot test, a steady-state soil resistance
of 2-1/2" Hg was measured (Appendix A) . Therefore, the piping
and manifold system will be designed for a maximum resistance of
1/2" Hg (a higher vacuum) . The controls will consist of motor
control and starter with automatic shut-off in the event of: (l)
excessive condensation in the vacuum system; (2) high or low
suction pressure levels; and (3) failure of the VOC
adsorption/concentration system.

The exhaust VOC adsorption/concentration system will collect the
VOCs extracted from the soil and will consist of three 12-foot
diameter unlined carbon steel vessels, each holding approximately
13,600 pounds of granular activated carbon. This is based on:
(1) a flow rate of 25,000 SCFM; (2) concentrations of
trichoroethene (TCE) and 1,1,1-trichloroethane (TCA) in the
vapors of 34 ppmv and 16 ppmv, respectively, as detected during
the pilot test; (3) a carbon capacity for these two compounds of
about 25% by weight; and (4) an assumed total mass of VOCs of
about 5500 pounds. This carbon system will be able to handle the
entire mass of VOCs extracted from the soils during the
remediation. Based on the soil samples collected during the RI,
it was estimated that about 4700 Ib of VOCs were present in the
soils (Table 2-1). Therefore, the amount of carbon in the system
is about 20% more than the theoretical required amount.

After vapor extraction is completed, the spent carbon containing
the extracted VOCs will be transported in accordance with RCRA
and any other applicable requirements to a licensed off-site RCRA
facility. At the facility, the VOCs will be stripped and
destroyed and the carbon regenerated by high temperature
incineration.

Samples of the extracted vapor and the exhaust vapor will be
collected daily during the first week of operation, weekly for
the following 4 weeks, and monthly thereafter. Samples will be
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TABLE 2-1

ECC REMEDIAL ACTION PLAN
ESTIMATE OF VOC MASS IN THE SOILS*

Location

TP-1
TP-2
TP-3
TP-4
TP-4
TP-5
TP-5
TP-6
TP-6
TP-6

TP-7
TP-7
TP-8
TP-8
TP-9
TP-9
TP-10
TP-10
TP-11
TP-11

TP-12
TP-12
SB-01
SB-02
SB-03
SB-04
SB-06
SB-08
SB-09
SB0104

SB0204
SB0403
SB0805
SB0904

Sampling
depth
ft

1 - 1.5
1 - 1.5
1 - 1.5
1 - 2

2.5 - 3.5
1 - 2
2 - 3
1 - 2
2 - 3
4 - 5

1 - 2.5
2.5 - 4
1 - 2.5
2.5 - 4
1 - 3
3 - 5
1 - 3
3 - 5
1 - 3
3 - 5

1 - 3
3 - 5
2.5 - 4
2.5 - 4
2.5 - 4
2 - 3.5
2 - 3.5
2.5 - 4
2.5 - 4
5.5 - 7

5.5 - 7
5 - 6.5
7 - 8.5
5.7 - 7

Assumed
contamination
depth, ft

2
2
2

2.5
4
2

1.5
2

1.5
1.5

2.5
2

2.5
2
3

2.5
3

2.5
3

2.5

3
2.5
3
3
3

2.5
2.5

3
3
2

2
2
2
2

Total VOCs
concentration

ug/kg

102
28

107,700
97,330

16
22,587

291
10,505,000

22,450
16

231,000
279,200

67
315,600

14,604,000
130
108
92
130
67

34,690
3,609
3,303
12,900
70,070

175
220,900

3,012
60,390

27

34
51
188

8,069

Mass of VOCs
Ib

0.014
0.004
14.827
16.749
0.004
3. 109
0.030

1,446.173
2.318
0.002

39.751
38.436
0.012
43.447

3,015.694
0.022
0.022
0.016
0.027
0.012

7.163
0.621
0.682
2.664
14.469
0.030
38.013
0.622
12.470
0.004

0.005
0.007
0.026
1.111

ESTIMATED TOTAL VOCS, Ib 4,698.555

* The area contaminated is assumed to be a 25'x25' square around
each sampling location. TP = test pit; SB = soil boring.
Soil concentrations from ECC RI.



analyzed for VOCs. Also, flow rate will be monitored and
recorded, to provide enough data to calculate the mass of VOCs
removed from the soils.

The time required for soil treatment has been estimated by
calculating acceptable remaining concentrations using the
procedures detailed in the Endangerment Assessment Section and
Appendix E of the RI. Table 2-2 presents the maximum and average
concentrations of indicator VOCs (TCE, tetrachloroethene (PCE),
chloroform and methylene chloride) as detected in the soil
samples during the RI investigation.

At the acceptable concentrations presented in Table 2-2, leaching
of the compounds to the ground water and subsequent transport to
the surface water will result in a risk at least two orders of
magnitude lower than the predicted risk shown in Table 6-13 of
the ECC RI. The values presented in Table 2-2 are very
conservative considering that access restrictions will be
maintained and a cover placed on the site.

As shown in Table 2-2, TCE and PCE are the most significant
indicators. During the pilot tests (Appendix A) , the steady
state removal rates of trichloroethene and tetrachloroethene were
0.1 Ib/day per foot of trench and 0.02 Ib/day per foot of trench,
respectively. Both compounds were detected at the highest
concentration in trench TP-6, at a depth of 1-2 ft.

In order to estimate the duration of treatment, it was
conservatively assumed that an area of 625 ft2 around sampling
locations has the same concentration of compounds, and therefore
the mass of TCE at TP-6 is 660 Ibs, and the mass of PCE at TP-6
is 90 Ibs. For a 99.92% removal of TCE (Table 2-2), the current
maximum mass will have to be reduced to 0.6 Ib, which at a rate
of 0.1 Ib/day per foot of trench will take about 265 days (using
a trench length of 25 ft crossing the area). Similarly, for PCE
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TABLE 2-2

ECC REMEDIAL ACTION PLAN
CALCULATION OF ACCEPTABLE REMAINING SOIL CONCENTRATIONS

BASED ON DATA AND METHODOLOGY IN THE ECC RI

Compound fli
Parameter_________ TjCg PCS CHLO

Maximum concentration,
ug/kg 4,800,000 650,000 2,900 310,000

Location of maximum
concentration TP6(l-2') TP6(l-2') SB02(2.5-4') TP3(l-3')

Excess risk identified
in Tables 2 and 4 of "*""
Appendix E of the ECC RI.
maximum concentration (2' 1.2 E-3 3.0 E-4 2.6 E-6 2.5 E-6

Average concentration,
ug/kg 354,300 52,900 370 32,800

Excess risk identified
in Tables 2 and 4 of
Appendix E of the ECC RI,
average concentration(2) 8.8 E-5 2.4 E-5 3.4 E-7 2.7 E-7

Concentration for
acceptable risk,
calculated, (2) ug/kg 4,000 2,100 1,100 124,00̂

Required removal, %
Maximum concentration 99.92 99.68 62 60
Average concentration 99.0 96.0

(1) TCE = Trichloroethene
PCE = Tetrachloroethene
CHLO = Chloroform
MECH - Methylene Chloride

(2) Based on ingestion of 1 gram of soil per day by a 70 Kg person
over a period of 70 years (an intake rate of 0.013 g/Kg/d).



the required time will be about 180 days. If lower
concentrations are present, the treatment duration will be
reduced accordingly.

The soil vapor extraction system will be operated until
calculations using the vapor chemical analyses and flow rate, and
water results from the sampling ports in the northern section of
the water manifold show that the amount of contaminants removed
is equivalent to having soil concentrations below the levels
shown in Table 2-2. Appendix B shows an example of how these
analyses will be used.

2.1.2 Soil Cover

Soil cover installed over the site will:

o prevent human contact with remaining
contaminated soil;

o prevent contamination of surface runoff;

o reduce the infiltration of water through the
soils;

o promote evapotranspiration;

o promote drainage of rain water away from the
site; and

o mitigate erosion.

The soil cover will consist of a one-foot layer of the highly
impermeable native soil, 60 mil HOPE plastic membrane and a 2-
foot layer of top soil to support vegetation (Figure 2-3). The
native soil used will be the silty clay till available in the
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area, which can be compacted by standard methods to a
permeability of 10~7. If soil from the NSL borrow area is not
available, material with similar performance will be obtained
from the nearest source.

Prior to placing the soil cover, the following activities will be
conducted: (1) the existing building will be demolished and the
pieces disposed off-site; (2) the existing tanks will be scrapped
and the metal recycled off-site; (3) the site will be graded to
fill existing depressions and eliminate sharp grade changes; and
(4) the site will be sloped at about 1% to promote drainage.

The cover will be installed over all the site, including the
concrete pad, after soil remediation is completed. Approximately
10,600 cubic yards (cy) of native soils, 21,000 cy of top soil
and about 23,000 square yards of plastic membrane will be
required. Vegetation to be established will be characterized by
fibrous, shallow, laterally growing roots, such as grass.

2.1.3 Runoff Control at and Collection of Water from
Beneath the Concrete Pad

These activities have the following objectives:

o prevent the influx of surface runoff from the
northern portion of the site into the subbase
beneath the concrete pad;

o eliminate the concrete pad subbase as a
potential migration route for contaminants;
and

o collect the water that may become
contaminated by flow through the subbase
beneath the concrete pad.
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Surface water runoff from the northern part of the site largely
flows south, where an existing berm along the north edge of the
concrete pad redirects runoff to a drainage ditch west of the
site. The existing berm will be substituted with a concrete berm
to ensure that runoff cannot infiltrate beneath the concrete pad
(Figure 2-4). This will essentially eliminate the generation of
contaminated runoff from the subbase, which flows into the USEPA
installed sump located at the south end of the pad.

An estimated 0.1 gpm will be diverted by this system, assuming a
drainage area equal to 1/2 of the northeastern section of the
site will drain towards the concrete pad (approximately 20,800
ft2), a runoff coefficient of 0.1 and a precipitation rate of 40
in/year.

Prior to placement of the soil cover, the diverted surface runoff
will be directed to the pad subbase collection trench to be
ultimately conveyed to the Indianapolis Wastewater Treatment
Plant. Subsequent to cover placement, surface water runoff will
be directed, as storm water runoff, to Finley Creek*

In addition to the diversion of surface runoff, the larger cracks
in the concrete pad will be sealed, and a lined collection trench
approximately 4' deep by 1' in width will be installed along the
south and southeast portions of the concrete pad (Figure 2-5)
to intercept ground water flow in the pea gravel layer. The
trench will be sloped to the southeastern corner of the pad. The
water collected from this trench will be analyzed periodically,
as presented in Section 2.1.4. The water will then be mixed with
the rest of the water from the site and conveyed to the
Indianapolis sewerage system for final treatment.

Once the surface water diversion system is installed, the amount
of water flowing into this trench will be negligible. Initially,
a flow of O.Q6 gpm is estimated based on a precipitation of 40
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in/yr, a 5% infiltration of rain water through cracks and around
the edges of the pad , and a surface area of 27,300 ft2.

2.1.4 Shallow Saturated Zone Ground Water Interception
and Collection

The objective of the interception trench is to collect ground
water from the saturated till.

The ground water interception system will consist of a trench
extending east-west south of the ECC site along the north side of
the NSL access road (Figure 2-1) . Access to NSL will be
maintained at all times during construction and later operation
of the trench system. The trench will be approximately 330 feet
in length, 4 feet in width and will be variable in depth
depending upon till thickness.

A schematic of the trench components is shown in Figure 2-6. A
cross-section of the trench is presented in Figure 2-7. The
eastern termination details of the trench will be compatible with
the NSL design details as shown in Section 3.0 (to be prepared).
If the till is continuous at the southeastern corner of ECC, the
ground water interception trench will be tied to the NSL ground
water hydraulic barrier described in the NSL Statement of Work.

A 4-inch PVC perforated pipe will be installed at the bottom of
the trench. Gravel will be used for backfilling the trench. A
30-mil polyethylene liner will be installed in the south and
lower boundaries of the trench to prevent collection of
uncontaminated, downgradient water (Figure 2-6).

The flow of water into the trench is estimated to be 0.70 gpm
(Appendix C) . Three components of flow were included: (1) site
area ground water flow; (2) induced lateral flow due to the
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trench; and (3) recharge due to precipitation and upward flow
from the sand and gravel unit.

The water collected in the trench will then be conveyed in
accordance with IDEM requirements to the Indianapolis sewerage
system for final treatment.

Water from the ground water interception trench, the trench
around the concrete pad, and the vapor extraction system will be
sampled and analyzed for the TCL parameters weekly, if possible,
during the first 2 months after installation to determine the
levels of contamination in the collected ground water.
Afterwards, a monitoring program will be implemented according to
the City of Indianapolis sewerage system requirements.

The ground water interception trench will be operated during the
same time as the vapor extraction system. After that, the need
for continued operation of the interception trench will be
assessed based on the volume and quality of the water collected
compared to the associated risk calculated using the methodology
in the site's Endangerment Assessment as presented in the ECC RI.

2.1.5 Access Restrictions

The objectives of implementing access restrictions are to:

o minimize contact with contaminated soils and
water containing VOCs, semivolatile organics,
and heavy metals; and

o prevent further contaminant migration that
could result from site excavation and
development.
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Access restrictions will consist of:

o fencing around the site perimeter and posting
of signs;

o filing of appropriate restrictions with
County Registrar of Deeds prohibiting usage
of site for excavation and development;

o filing of appropriate restrictions with
County Registrar of Deeds prohibiting usage
of ground water from the saturated till and
the underlying sand and gravel; and

o filing of appropriate restrictions with
County Registrar of Deeds prohibiting
installation of new water wells other than
monitoring wells.

Ground water use restrictions will extend to areas where
utilization of the shallow ground water could potentially result
in contamination being drawn to these locations.

2.1.6 Ground Water and Surface Water Monitoring

The monitoring activities will:

o detect VOCs migration to the ground water and
surface water; and

o verify and monitor the effectiveness of the
remediation.

Contingency plans should the target levels be exceeded are shown
in Section 3.0 (to be prepared).
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The ground water monitoring network will consist of three (3)
wells, which will be located downgradient of the southern limit
of the ECC property and south of the Northside Sanitary Landfill
(NSL) access road (Figure 2-1). These wells will be installed in
the sand and gravel unit underlying the saturated surface till.
The wells will be 2-inch PVC and will screen the total thickness
of the sand and gravel unit.

The location of the monitoring wells is based on the ground water
elevation contours shown in Figure 2-8. As part of the
remediation of the NSL site, it is has been proposed that the
Unnamed Ditch be isolated in a concrete conduit. Without the
Unnamed Ditch as a discharge zone, ground water flow beneath the
eastern side of the ECC site will be southerly. Therefore
monitoring wells located south of the site (Figure 2-1)
appropriate.

Samples from these wells will be collected quarterly during si
soil remediation and analyzed for the parameters in the Targ
Compound List (TCL). Monitoring will be continued on a semi
annual basis as specified below.

The surface water will be monitored by sampling the Unnamed Ditch
just upgradient of the culvert proposed by NSL for the Unnamed
Ditch and at the closest manhole access downstream from the ECC
site (Figure 2-1). Surface water will be sampled at the same
frequency as ground water and analyzed for the same parameters.

The semi-annual ground and surface water monitoring will cease
when the results for two (2) consecutive semi-annual sampling
events, after the initial five (5) years of sampling, are shown
to be statistically below the threshold values shown in Section
2.2. Any sampling conducted after this time will be dependent
upon statutory requirements.
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2.2 Remedial Action Performance Standards

To accomplish remediation of the site, the following performance
standards will have to be met:

o the average concentrations of TCE, PCE,
chloroform and methylene chloride in the
soils, as determined by vapor measurements,
ground water monitoring, and calculations,
will be reduced to the following levels: TCE
- 4000 ug/kg; PCE - 2100 ug/kg; chloroform-
1100 ug/kg; and methylene chloride - 124,000
ug/kg;

o the cover will reduce infiltration through
the site soils. The infiltration reduction
calculations are presented in Section 3.0 (to
be prepared);

o contamination above the levels shown in Table
2-3 attributable to the ECC site in the
surface water south of the site will be
prevented;

o contamination above the levels shown in Table
2-3 in the sand and gravel unit beyond the
interception trench will be prevented.

2.3 Project Schedule

An estimated schedule for Remedial Action implementation is shown
in Figure 2-9. The final schedule is shown in Section 3.0 (to be
prepared).
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TABLE 2-3

ECC SITE
SURFACE AND GROUND WATER ACCEPTABLE LEVELS*

Compound
Acceptable
Levels fug/1) Reference

1.1.1-Trichloroethane
1.1.2-Trichloroethane
Chloroform
Benzene
Ethylbenzene
Methylene chloride
1,1-Dichloroethene
Trichloroethene
Tetrachloroethene
Toluene
Phenol
4-Chloro-3-methyl phenol
Bis(2-EthyIhexyl) phthalate
Vinyl chloride
1,2-Dichloroethane
Di-n-butyl phthalate
Diethyl phthalate
Dimethyl phthalate
Naphthalene
Arsenic
Chromium
Copper
Cyanide
Iron
Lead
Nickel
Zinc

5,280
41.8
15.7

40
3,280
15.7
1.85
80.7
8.85

3,400
570
1
C

525
243
C
C
C

620
0.0175
11
26
5.2
1000
10
100
47

1
2,a
2,a
2,a
2,b
2,a
2,a
2,a
2,a
1
1
1
3
2
2
3
3
3
3,d
2
3
3,e
3
3
3,e
2
3,e



TABLE 2-3 (cont'd)

ECC SITE
SURFACE AND GROUND WATER ACCEPTABLE LEVELS*

a = Based on carcinogenic protection.
b = Based on toxicity concentration.
c - The protection of aquatic life levels for phthalates, as

a class, are 940 ug/1 (acute lowest observed effects level)
and 3 ug/1 (chronic lowest observed effects level).

d = Chronic value
e = Based on water hardness of 250 mg/1 CaC03 equivalent.

1 = One-tenth the 96 hour median lethal concentration. Use of
one-tenth the 96-hour LC is based on State of Indiana
Water Quality Standards, 330 IAC 1-1. 96-hr LC values from
Verschueren K, 1983, Handbook of Environmental Data on
Organic Chemicals.

2 = Water Quality Criteria for the protection of human health,
consumption of aquatic organisms, 1980 Ambient Water Quality
Criteria, as revised in 50 FR 30784, July 29, 1985.

3 = Water Quality Criteria for the protection of aquatic life.
1980 Ambient Water Quality Criteria, as revised in 50 FR
30784, July 29, 1985.

*Taken from Table 1 of the ECC/NSL ROD, September, 1987.
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TERRA VAC PILOT TEST
AT

ENVIRONMENTAL CHEMICAL AND CONSERVATION CORP.
ZIONSVILLE, INDIANA

INTRODUCTION

This report discusses the results of the vapor extraction pilot
test conducted by Terra Vac with ERM-North Central at the
Environmental Chemical and Conservation Corporation (ECC) NPL
site in Zionsville, Indiana. The report discusses the major
project activities, data gathered, and significant findings in
the following sections:

I. Summary
II. System Installation
III. Vapor Extraction Operations
IV. Analytical QA/QC

.V. Projection of Clean-Up Time

I. SUMMARY

The vapor extraction pilot test was successful in demonstrating
the Terra Vac Process as a technically sound and cost effective
method for removing volatile organics from the ECC site soils.
Horizontal extraction wells were shown to be superior to vertical
extraction wells for the site geology. Clean up time for the
site using vapor extraction was estimated to be 300-400 days.

During Terra Vac's pilot test and operating period, approximately
548 pounds of VOCs were removed from the soil at the site. Tests
show an approximate 20 foot radius of influence for horizontal

Environmental Resources Management- North Central, inc.
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extraction wells. The extended run time on HEW-2 developed the
data necessary to project clean up time. The vapor extraction
operations began on June 13 and continued, with only minor shut
downs, until July 20.

II. SYSTEM INSTALLATION

During the week of June 1, Terra Vac personnel arrived on site to
receive and procure materials for the job. Trenching began on
June 7 and continued until June 8. Subsurface vapor monitoring
wells and Vertical Extraction Well (VEW-1) were installed during
the remainder of the week. Following extraction trench
installation, the major components of the extraction system were,
manifolded together. Figure 1 is a drawing showing the layout of
the test site.

During trench installation soil samples were taken and analyzed
for VOCs using the headspace method. As expected, the voc
concentration was highly variable over the length of the trench.
Table 1 is a summary of the chemical analyses of the soil
samples.

III. VAPOR EXTRACTION OPERATIONS

Appendix A is a daily summary of the system and the operation of
each well. Appendix B contains operating and analytical data
taken during the pilot test.

A. Well Development

HEW-2 was initially developed for 22 hours. The results of the
development period showed high VOC extraction rates and a radius
of influence extending to approximately 15 feet. Following

Environmental Resource* Management - North Central, inc.
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development of HEW-2, vapor extraction from HEW-1 and VEW-1 was
initiated as a combined development. The combined development
continued for approximately four more days. The results of that
development period indicated that HEW-1 had lower VOC extraction
rates than HEW-2 but a comparable radius of influence. However,
no significant radius of influence was measured from the vertical
extraction well (VEW-1).

B. Operations

Figure 2 is a plot of the Cumulative Pounds of VOC Extracted by
the System versus Run Time. Approximately 548 pounds of VOC were
removed from the soil at the site during Terra Vac's operations.
After well development, operations focussed on HEW-2, where VOC
concentrations were expected and found to be highest. HEW-2
remained in operation for a total of 31.4 days, with a total of
470.8 pounds of VOCs removed, as shown in Figure 3. The radius
of influence stabilized at 15 to 20 feet.

Figure 4 and 5 show cumulative VOCs removed from HEW-1 and VEW-1.
The short run times reflect both the slow development of VEW-1
and the decision to operate HEW-2 solely. Following development,
the unexpectedly high flow rates from HEW-2 necessitated its solo
operation so that the pilot system's effectiveness could be
maximized.

Figure 6 shows HEW-2 VOC removal rates vs. run time. This type
of curve is consistent with Terra Vac's previous experience.
Early high rates decline to a relatively stable removal rate that
slowly decreases (spikes before day 10 were caused by
optimization procedures or short term shutdowns). Figure 7,
showing initial and final rates for the major contaminants at
HEW-2, indicates how these changes in VOC removal rate occur.
There are substantial drops in rates from beginning to end for
the more volatile components such as DCE, TCA, and TCE, while

Environment ol Resources Management-North Central, inc.



rates for Toluene, PCE, and Xylenes have changed little or
increased. The Total VOC Removal Rate dropped by 87% from its
high point of 76 Ib/day to a low point of 9.9 Ib/day when the
system was shut off.

The extracted VOCs were exhausted using a dispersion stack with
agreement from the Indiana Department of Environmental
Protection. Air quality testing was performed at the site
boundary by ERM-North Central using a hand held vapor analyzer
with a photoionization detector. At no time did concentrations
of the indicator compounds at the site boundary exceed allowable
limits.

IV. ANALYTICAL QA/QC

Several attachments (1-4) are included in this report that
outline GC parameters, sampling and QC procedures. Vapor
analyses were by direct injection of samples into a Shimadzu GC-
9A gas chromatograph equipped with a flame ionization detectc
and utilizing a capillary column for separation of the compounds
Calibration checks or recalibrations were done daily, prior to
sampling. All sample syringes were air purged via pump, with
several blanks run to verify efficiency of purging procedure.
Questionable results (i.e., an unusual change in concentration)
was cause to run a syringe blank and resample to verify initial
analysis.

V. PROJECTION OF CLEAN-UP TIME

Based upon data collected from the operation of HEW-2, the clean-
up time for the site using vapor extraction technology is
projected to be approximately 350 days.

Environmental Resources Monoynwnt • North Central, inc.
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TABLE ONE

ECC SOILS DATA
TERRA VAC PILOT TEST

========================================================
HEW-1
SOIL
SAMPLE
ID

Tl-3-3
Tl-6-7
Tl-6-9
Tl-12-4
Tl-12-7
Tl-20-2
Tl-25-7
Tl-35-5
Tl-35-6
Tl-40-3
Tl-40-5
Tl-40-7 !

HEW-1 HEW-1
==============
DEPTH DCE
FT.

3.0
7.0
9.0
4.0
7.0
2.0
7.0
5.0
6.0
3.0
5.0

ppm

.2

.4

.1
2.4
4.5
6.8
3.9
7.7
62.3
6.3
1.5

7.0 .7

=========================
HEW-1 HEW-1 HEW-1 HEW-1

dUlii CUWCLrU KATIUN \rrfi; ———
TCA BZ TCE TOL
ppm

3.2
2.4
.0

59.6
63.9
18.3
8.8
45.6
96.2
4.3
22.4

ppm ppra ppm

NA 7.7 1.9
NA 4.5 2.1
NA .0 .0
NA 99.7 5.1
NA 125.0 5.9
NA 59.0 10.6
NA 24.5 4.0
NA 7.9 4.6
NA 49.7 9.4
NA 2.0 .5
NA 2.6 1.0

67.4 NA 9.0 6.9

PCE
ppm

4.5
9.6
.1

187.5
155.2
2.4
11.5
4.0

103.1
1.6
1.1

HEW-1

mp-XYL
ppm

1.9
2.2
.0

2.3
2.2
2.9
1.7
1.8
3.8
.2
.5

1.9 .6

HEW-1

TOTAL
PPm

19.4
9.4
.2

166.7
199.3
94.5
41.1
65.7
217.6
13.1
27.5
84.1

============: =s==========================s====s:=====:===r===:=========================

HEW-2 ! ! HEW-2
SOIL
SAMPLE
ID

T2-5-3
T2-5-7
T2-5-9
T2-15-2
T2-15-8
T2-18-5
T2-22-3
T2-22-8
T2-35-3
T2-35-4
T2-35-7
T2-43-5
T2-45-2

j sssssss

DEPTH
FT.

3.0
7.0
9.0
2.0
8.0
5.0
3.0
8.0
3.0
4.0
7.0

! 5.0
i 2.0

T2-45-6 I! 6.0

{ I HEW-2 HEW-2 HEW-2 HEW-2 HEW-2 HEW-2 HEW-2
======= SOIL CONCENTRATION (PPM) ===========

DCE
ppm

.6
1.1
.2

1.5
1.1
1.1
.4
.1
1.6
.6

1.4
2.5
.9
1.6

TCA
ppm

3.6
180.8
5.1

109.6
83.0
40.2
54.7
1.8
37.9
54.5
68.9
153.5
68.9
116.8

BZ TCE TOL
ppm ppm ppm

NA 6.5 3.3
NA 10.6 19.7
NA 8.5 1.2
NA 6.8 15.3
NA 16.2 13.8
NA 12.0 .8
NA 20.1 4.0
NA .7 .4
NA 58.7 18.1
NA 333.9 25.5
NA 71.3 19.2
NA 24.8 13.3
NA 21.7 12.5
NA 15.4 14.1

PCE

1.5
4.9
8.7
2.1
2.2
1.9
4.7
.2

26.4
35.0
20.6
5.6
3.8
2.5

mp-XYL

2.3
8.8
1.0
3.4
4.9
.1

1.8
.2

10.1
6.4
13.7
5.8
4.1
4.6

TOTAL
ppra

14.0
212.1
15.0
133.2
114.1
54.2
79.1
3.0

116.2
414.4
160.7
194.1
103.9
147.8
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TERRA VAC/ ECC - ERH SITE / PROJECT 88-304

XX ——————————————————————————
XX SUMMARY - ECC VACUUM EXTRACTTCM PILOT TEST
XX ——————————————————————————

SAMPLE TIKE XX X
XX RUN X FLOW DCE TCA TCE TOL PCE XYL COHER T.VOC CUH
XX TffiE X RATE RATE RATE RATE RATE RATE RATE RATE RATE VOC

DATE HRS HDf XX (DAYS)X(SOW (»/DY) (f/DY) (8/DY) (8/DY) (*/DY) (f/DY) (S/DY) (8/DY) (L5S)

14-Jun 12
14-Jun 12
14-Jun 12
14-Jun 13
14-Jun 13
14-Jun 14
14nJun 15
14-Jun 15
14-Jun 16
14-Jun 17
14-Jun 20
15-Jun 8
15-Jun 9
15-Jun 11
15-Jun 12
15-Jun 12
15-Jun 12
iŜ Jun 14
15-Jun 15
15-Jun 15
16-Jun 10
16-Jun 13
15-Jun 15
16-Jun 16
16-Jun 19
17-Jun 10
17-Jun 11
17-Jun 11
17-Jun 15

17
13
38
18
31
31
31
40
29
29
42
39
20
30
10
23
27
50
55
2
48
6
45
30
15
45
0
40
0

XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX

.00 X

.00 X

.01 X

.04 X

.05 X

.05 X

.09 X

.10 X

.10X

.14 X

.28 X

.77 X

.77X

.86 X

.89 X

.90X

.90X
1.00 X
1.05 X
1.05 X
1.83 X
1.93 X
2.04 X
2.07 X
2.07 X
2.72 X
2.73 X
2.73 X
2.87 X

0
4
4
4
4
4
4
4
4
8
8
17
17
17
16
21
23
38
41
59
79
84
86
98
121
151
0
0
202

0
.9
.8
.9

.7

1.1
.8

1.0

3.2
.8
1.3
.8

1.6

2.9
1.1

.7

0
6.4
10.4
10.3

11.5

20.7
14.2

15.5

8.0
2.9
9.4
11.3

16.6

23.5
6.3

14.2

0
6.3
4.7
4.3

4.7

9.7
8.8

13.4

13.8
1.5
5.3
10.6

15.3

24.4
3.6

14.2

.5

.7

.7

.9

1.9
1.6

2.2

.3

.1
1.0
1.7

2.5

3.2
.5

2.1

1.1
.7
.9

.9

2.1
1.9

3.0

1.4
2.1
4.1
2.4

5.3

8.6
3.4

6.7

.1

.1

.2

.2

.6

.5

.8

.4

.5

.8

1.0
1.0

.6

2.9
3.0
1.9

1.5

2.7
2.1

2.6

.7
1.5
2.7
2.1

3.4

12.3
12.3

3.4

18.2
20.5
19.2

20.4

38.7
30.1

38.5
38.5
66.1
75:i
62.8
53.6
53.6
53.6
45.5
45.5
45.5

75.9
75.9

41.9

0

1
1
1
1
2
2
2
7
22
22
24
25
25
25
32
35
35
77
82
87
88
88
113
114
114
116



TERRA VAC/ ECC - ERH SITS / PROJECT 88-304

A

————————— XX ————————————————————————————
XX SUMMARY - ECC VACUUM EXTRACTION PILOT TEST

————————— XX ————————————————————————————
SAMPLE TIME XX X

XX RUN X FLOW DCE TCA TCE TOL PCE
XX TIKE X RATE RATE RATE RATE RATE RATE

DATE

XYL OTHER T.VOC CUH
RATE RATE RATE VOC

HRS HIK XX (DAYS)X(SCFri) (f/DY) (i/DY) (i/DY) (i/DY) (i/DY) (I/DY) (i/DY) (i/DY) (LBS)

18-Jun 10
19-Jun 10
19-Jun 10
19-Jun 11
20-Jun 9
20-Jun 9
2CKJun 10
20-Jun 15
21-Jun 9
21-Jun 9
21-Jvn 10
22-Jun 10
22-Jun 16
23-Jun 10
24->Jun 11
24-Jun 14
24-Jun 16
24-Jun 16
24-Jun 17
25-Jun 9
25-Jun 10
27^Jun 11
27-Jun 11
27-Jun 16
28-Jun 10
29-Jun 10
3(Wun 9
06-Jul 11
13-Jul 11
20-Jul 10

0
30
47
40
20
50
35
0
0

33
30
0

10
0
0

30
34
50
35
15
30
30
45
0

35
0

15
0
0

40

XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX

3.66 X
4.68 X
4.69 X
4.69 X
5.59 X
5.61 X
5.61 X
5.61 X
5.61 X
5.61 X
5.61 X
5.61 X
5.61 X
5.78 X
6.82 X
6.97 X
6.97 X
6.98 X
7.01 X
7.66X
7.66 X
9.70 X
9.71 X
9.71 X
9.71 X
10.34X
11.31X
17.38X
24.38X
31.37X

240
321
0
0

210
0
0

141
185
0
0
4
4
4
4
5
4

209
209
237
237
319
319
320
322
324
327
362
347
346

1.2
.9
.4

.5

.4

.1

.1

.1

1.3
1.0
.6
.6
.4
.4
.4
.3
.3
.3
.3
.3

12.1
12.8
5.4

5.6

5.9
6.5

.7

.8
1.1
.3
.3

26.6
17.5
7.0
7.0
3.8
3.4
3.3
2.8
2.6
2.4
2.2
2.1

13.7
14.8
2.6

10.5

2.7
3.1

.9

.9
1.1
.3
.3

18.9
16.1
10.9
10.9
8.1
7.8
8.0
6.7
6.1
5.6
4.6
4.5

2.1
2.1

.4

1.6

.4

.5

.1

.1

.1

3.2
2.7
1.6
1.6
1.6
1.5
1.6
1.4
1.3
1.1
.8
.9

6.0
6.9
3.9

2.6

4.9
5.7

.1

.2

.2

5.6
4.6
2.5
2.5
1.8
1.8
1.8
1.6
1.5
1.3
.8
1.0

.8

.8

.8

.6

.6

.1

.2

1.4
1.1
.6
.6
.5
.5
.5
.5
.5
.4
.3
.4

2.3
6.3
6.3

5.2
5.2

.5
1.4

.1

.2

.3

.1

.1

8.3
4.5
5.3
5.3
2.1
2.0
3.7
1.3
2.1
2.0
.5
.7

38.3
44.6
44.6

26.1
26.1

15.1
17.8
17.8

2.0
2.2
2.9
.7
.7

65.2
47.4
28.4
28.4
18.3
18.3
19.3
14.5
14.3
13.1
9.5
9.9
9.9

148
191
191
191
203
203
203
205
217
218
218
219
219
221
223
223
223
223"
225
250
251
299
299
302
315
330
343
412
479
548
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TERRA VAC/ BCC - ERH SITE / PROJECT 88-304

rl i

SAMPLE TIKE

DATE HRSfflH

14-Jun 12
14-Jun 12
14-Jun 12
14-Jun 13
14-Jun 13
14-Jun 14
14-Jun 15
14-Jun 15
14-Jun 15
14^Jun 17
14^Jun 20
15-Jun 8
15-Jun 9
iS^Jun 11
15-Jun 12
15-Jun 12
15-Jun 12
15-Jun 14
15-Jun 15
15-Jun 16
16-Jun 10
16-Jun 13
16-Jun 15
16-Jun 16
16-Jun 19
17-Jun 10
17-Jun 11
17-Jun 11
17-Jun 15

17
18
38
18
31
31
31
40
29
29
42
39
20
30
10
23
27
50
55
2

48
6

45
30
15
45
0

40
0

1 AA '
X X P

•XX -
XX
XX
XX
XX

XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX

JORIZCHTAL EXTRACnCH VEIL - HEtf-2

RIH TUX
THE RATE
(DYS) (SCEW

.1

.1

.1

.1

.1

.1

.3

.8

.8

.9

.9

.9

.9
1.0
1.0
1.1
1.8
1.9
2.0
2.1
2.1
2.7
2.7
2.7
2.9

0
4
4
4
4
4
4
4
4
8
8

17
17
17
16
16
17
17
17
25
33
38
38
44
54
106
0
0

115

HEV-2

<« OPERATING SlMflRY >»
TOTAL DCS TCA TCE TOL FOE XYL OTHER T.VOC CUK

VOC RATE RATE RATE RATE RATE RATE RATE RATE VOC
(mg/1) (I/DY) (K/DY) (J/DY) (*/DY) (f/DY) (f/DY) (J/DY) (I/DY) (IBS)

49.9
55.9
52.5

52.5

51.1
40.1
51.1

25.7

19.8

10.5

6.0

2.7

.9 6.4

.8 10.4

.9 10.3

.7 11.5

1.1 20.7
.8 14.2

1.1 20.7

1.0 15.5

.8 11.3

1.0 12.8

1.8 17.2

8.9

6.3
4.7
4.3

4.7

9.7
8.8
9.7

13.4

10.6

13.7

20.8

12.0

.5 1.1

.7 .7

.7 .9

.9 .9

1.9 2.1
1.6 1.9
1.9 2.1

2.2 3.0

1.7 2.4

2.0 3.0

2.7 5.3

1.6 3.1

.1

.1

.2

.2

..2
.2

.6

.5

.5

.8

.5

.6

.9

.9

.4

2.9
3.0
1.9
1.9

1.5
1.5

2.7
2.1
2.1

2.6

2.1

2.3

8.8
8.8

1.9

18.2
20.5
19.2
19.2

20.4
20.4

38.7
30.1
30.1

38.5
38.5
38.5
38.5
38.5
29.3
29.3
29.3
35.4
35.4
35.4

57.4
57.4

27.9

0

.3

.8
1.0
1.0
1.4
1.6
1.6
2.4
7.0

21.9
21.9
23.7
24.7
25.1
25.2
29.0
30.6
30.7
53.6
56.7
60.7
61.8
61.8
80.3
80.9
80.9
82.8
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TERRA VAC/ BCC - ERH SITE / PROJECT 88-304

SAMPLE TIHE

DATE HRSKK

18-Jun 10
19-Jun 10
19-Jun 10
19-Jun 11
20-Jun 9
20-Jun 9
20-vJun 10
20-Jun 15
21-Jun 9
21-Jun 9
21-Jun 10
22-^Jun 10
22-Jun 16
23-Jun 10
24-Jun 11
24-Jun 14
24-Jun 16
24-Jun 16
24^Jun 17
25-Jun 9
25-Jun 10
27-Jun 11
27-Jun 11
27-Jun 16
28-Jun 10
29-Jun 10
30-Jun 9
06-Jul 11
13-Jul 11
20-Jul 10

0
30
47
40
20
50
35
0
0

33
30
0

10
0
0

30
34
50
35
15
30
30
45
0

35
0

15
0
0

40

• AA
XX

• X X
XX
XX
XX

r x x
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX

HORIZONTAL EXTRACTION VEIL - HEtf-2

RUN
TIME
(DYS)

3.7
4.7
4.7
4.7
5.6
5.6
5.6
5.6
5.6
5.6
5.6
5.6
5.6
5.6
5.6
5.6
5.6
5.6
5.7
6.3
6.4
8.4
8.4
8.6
9.4

10.3
11.3
17.4
24.4
31.4

<« OPERATING SUMMARY >»
FLOtf TOTAL DCE TCA TCE TGL PCS XYL OTHER
RATE VOC RATE RATE RATE RATE RATE RATE RATE

(SOU) (ng/1) (I/DY) (f/DY) (I/DY) (I/DY) (S/DY) (f/DY) (f/DY)

146 2.1
202 1.6
0
0

210 1.4
0
0
0
0
0
0
0
0
0
0
0
0

205 3.6
205 2.6
233 1.4
233 1.4
315 .6
315 .6
315 .7
318 .5
320 .5
323 .5
357 .3
343 .3
341

.7

.5

1.3
1.0
.6
.6
.4
.4
.4
.3
.3
.3
.3
.3

7.7
7.4

5.6

26.6
17.5
7.0
7.0
3.4
3.4
3.3
2.8
2.6
2.4
2.2
2.1

11.7
12.2

10.5

18.9
16.1
10.9
10.9
7.8
7.8
8.0
6.7
6.1
5.6
4.6
4.5

1.8
1.8

1.6

3.2
2.7
1.6
1.6
1.5
1.5
1.6
1.4
1.3
1.1
.8
.9

3.2
2.9

2.6

5.6
4.6
2.5
2.5
1.8
1.8
1.8
1.6
1.5
1.3
.8
1.0

.6

.7

.7

.6

.6

1.4
1.1
.6
.6
.5
.5
.5
.5
.5
.4
.3
.4

1.7
3.9
3.9

5.2
5.2

8.3
4.5
5.3
5.3
2.0
2.0
3.7
1.3
2.1
2.0
.5
.7

HETrf-2

T.VOC
RATE

(I/DY)

27.5
29.3
29.3

26.1
26.1

65.2
47.4
28.4
28.4
17.3
17.3
19.3
14.5
14.3
13.1
9.5
9.9
9.9

OH
VOC

(IBS)

104.7
133.7
134.0
134.0
145.8
146.4
146.4
146.4
146.4
146.4
146.4
146.4
146.4
146.4
146.4
146.4
146.4
146. f
148.5
173.2
174.7
221.4
221.5
224.8
237.9
252.0
265.3
334.0
401.9
470.8



TERRA VAC/ ECC - ERH SITE / PROJECT 88-304

SAMPLE TIKE:

DATE MRS HK
14-Jun 12
14-Jun 12
14-Jun 12
14-Jun 13
14-Jun 13
14-Jun 14
14-Jun 15
14-Jun 15
14-Jun 16
14-Jun 17
14-Jun 20
ISnJun 8
15-Jun 9
15-Jun 11
15-Jun 12
15-Jun 12
15-Jun 12
15-Jun 14
IS^Jun 15
15-Jun 16
16-Jun 10
16-Jun 13
16-Jun 15
16-Jun 16
16-Jun 19
17-Jun 10
17-Jun 11
17-Jun 11
17-Jun 15

17
18
38
18
31
31
31
40
29
29
42
39
20
30
10
23
27
50
55
2

48
6

45
30
15
45
0

40
0

• AA '

XX I
XX •
XX
XX
XX

f X X

XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX

CRIZCWTAL EXTRACTION VEIL - HEif-1

RUN
TIME
(DYS)

.1

.1

.2

.9
1.0
1.1
1.2
1.2
1.8
1.8
1.8
2.0

«< OPERATING SU4ORY >»
FLOW TOTAL DCE TCA TCE TOL PCE XYL OTHER
RATE VOC RATE RATE RATE RATE RATE RATE RATE

(SCFH) (mg/1) (f/DY) (|/DY) (f/DY) (f/DY) (f/DY) tf/DY) (S/DY)

2
17
17
25
33
34
34
39
52
68

82

58.74
9.97

2.50

2.23
2.23

1.78

.8

.9

.5

.8

.8

.7

2.9
5.2

2.8

4.6
4.6

4.9

1.5
2.3

1.2

1.9
1.9

2.0

.1

.7

.3

.3

.3

.4

2.1
3.7

2.1

3.0
3.0

3.6

1.47
.3 1.70

.1 .62

.1 3.00

.1 3.00

.2 1.44

HEW-1

T.VOC
RATE

(I/DY)

.00
8.9

14.8
14.8
14.8
14.8
7.5
7.5
7.5

13.6
13.6

13.1

OJH
VOC

(LBS)

1.2
1.9
1.9

13.5
14.5
15.4
15.6
15.6
20.0
20.1
20.1
21.0



TERRA VAC/ BCC - ERH SITE / PROJECT 88-304

SAMPLE TIME

DATE HRS KB

18-Jun
19-Jun
15-Jun
19-Jun
20-Jun
20-Jun
20-Jun
20-Jun
21-Jun
21-Jun
21-Jun
22-Jun
22-Jun
23^Jun
24-Jun
24-Jun
24-Jun
24-Jun
24-Jun
25^Jun
25-Jun
27-Jun
27-Jun
27-Jun
28-Jun
25-Jun
30-Jun
06-Jul
13-Jul
20-Jul

10
10
10
11
9
9

10
15
9
9

10
10
16
10
11
14
16
16
17
9

10
11
11
16
10
10
9

11
11
10

0
30
47
40
20
50
35
0
0

33
30
0

10
0
0

30
34
50
35
15
30
30
45
0

35
0

15
0
0

40

• AA '
XX

• XX
XX
XX
XX

[ X X

XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX

BORIZCWrAL EXTRACTION WELL - HEW-1 HEtf-1

«< OPERATING SUMMARY >»
RUN FLOW TOTAL DCE TCA TCE TQL FCE XYL OTHER T.VOC OK

TffiE RATE VOC RATE RATE RATE RATE RATE RATE RATE RATE VCC
(DYS) (SOU) {mg/1} (f/DY) (f/DY) (f/DY) (f/DY) (f/DY) (f/DY) (f/DY) (S/DY) (LBS)

2
3
3
3
3
3
3
4
4
4
4
4
4
4
4
4
4
4
4
4

4
4
4

.8 90 1.24

.8 114 1.40

.8 1.40

.8

.3

.8

.8

.0 141 1.20

.7 185 1.08

.7

.7

.7

.7

.7

.7

.7

.7

.7

.7

.7

.7

.7

.7

.7

.7

.7

.7

.7

.7

.7

.5 4.1 1.8 .3 2.8 .1 .50 10.0 30

.4 5.0 2.4 .3 3.9 .1 2.29 14.3 42

.4 5.0 2.4 .3 3.9 .1 2.29 14.3 42
42
42
42
42

.5 5.9 2.7 .4 4.9 .1 .49 15.1 44

.4 6.5 3.1 .5 5.7 .2 1.37 17.8 56
17.8 56

56
56
56
56
56
56
56
55
56
56
56
56
56
56
56
56
56
56
56
56

.2

.6

.7

.7

.7

.7

.7

.1

.5

.9

.9

.9

.9

.9

.9

.9

.9

.9

.9

.9

.9

.9

.9

.9

.9

.9

.9

.9

.9

.9



TEkRA VAC/ BCC - ERH SITE / PROJECT 88-304

SAMPLE TOE

DATE HRS KIN

14-Jun 12
14-Jun 12
14-Jun 12
14^Jun 13
14^Jun 13
14-Jun 14
14-Jun 15
14-Jun 15
14-Jun 16
14-Jun 17
14-Jun 20
15-Jun 8
15-Jun 9
ISnJun 11
15-Jun 12
15-Jun 12
15-Jun 12
15-Jun 14
15-Jun 15
15-Jun 15
16-Jun 10
16-Jun 13
16-Jun 15
16-Jun 16
16-Jun 19
17-Jun 10
IT^Jun 11
17-Jun 11
17^Jun 15

17
18
38
18
31
31
31
40
29
29
42
39
20
30
10
23
27
50
55
2

43
6

45
30
15
45
0

40
0

• AA -
X X V
XX -
XX
XX
XX

f XX

XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX

ERTICAL EXTRACTION WELL -VE-1 VE-1

<« OPERATING SlHftRY >»
RUN FLCW TOTAL DCE TCA TCE TOL PCE XYL OTHER T.VOC

TffiE RATE VOC RATE RATE RATS RATE RATE RATS RATE RATE
(DYS) (SCFH) (mg/1) (#/DY) (#/DY) (f/DY) (I/DY) (I/DY) (f/DY) (f/DY) (f/DY)

.1

.2

.2

.9
1.0
1.1
1.2
1.2
1.8
1.8
1.8
2.0

4 73.67
4
4 25.36
8
8

13
13 2.18
15
15
15
17 3.31

3.31

4 2.53

3.2

.4

.1

.3

.3

.1

8.0

4.2

1.0

1.7
1.7

.4

13.8

3.0

.5

1.7
1.7

.2

.3 1.4

.4 .4

.3 .1

.3 .3

.3 .3

.1

.7

.1 1.0

.5

.1 .5

.1 .5

.1

27.6
27.6
9.5
9.5
9.5
9.5
2.5
2.5
2.5

5.0
5.0

.9

OH
VOC

(LBS)

.00

.1

.2
2.0
2.5
2.5

10.0
10.5
10.8
10.9
10.9
12.5
12.5
12.5
12.6



TERRA VAC/ BCC - ERH SITE / PROJECT 88-304

A*.

SAMPLE TIKE

DATE HRSHK

18-Jun 10
19-Jun 10
19-Jun 10
19-Jun 11
20-Jun 9
20-Jun 9
20-Jun 10
20-Jun 15
21-<Iun 9
21-Jun 9
21-Jun 10
22-Jun 10
22-Jun 16
23->Jun 10
24-Jun 11
24-Jun 14
24-Jun 15
24-Jun 16
24-Jun 17
25-Jun 9
25-Jun 10
27-Jun 11
27-Jun 11
27-Jun 16
28-Jun 10
23-Jun 10
30-Jun 9
06-Jul 11
13-Jul 11
2<HJul 10

0
30
47
40
20
50
35
0
0

33
30
0

10
0
0

30
34
50
35
15
30
30
45
0

35
0

15
0
0

40

AA -

X X V
XX -
XX
XX
XX

f X X

XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX
XX

ERTTCAL EXTRACnCW WELL - VE-l VE-l

<« OPERATING SUHHARY »>
RUN FLOW TOTAL DCE TCA TCE TOL PCE XYL OTHER T.VCC OJH

TIKE RATE VOC RATE RATE RATE RATE RATE RATE RATE RATE VOC
(DYS) (SCFH) {mg/1) (f/DY) (f/DY) (i/DY) (I/DY) (f/DY) (f/DY) (f/DY) (f/DY) (LBS)

2.8
3.8
3.8
3.8
3.8
3.8
3.8
3.8
3.8
3.8
3.8
4.8
5.0
5.8
6.8
7.0
7.0
7.0
7.0
7.7
7.7
9.7
9.7
9.7
9.7
9.7
9.7
9.7
9.7
9.7

4 2.21 .1 .4 .2 .1
4 2.55 .4 .3 .1

2.55 .4 .3 .1

4 6.35 .1 .7 .9 .1 .1
4 6.78 .1 .8 .9 .1 .2
4 8.89 .1 1.1 1.1 .1 .2
4 2.10 .3 .3
5 2.10 .3 .3
4
4
4
4
4
4 2.55 .4 .3 .1
4
4
4
4
4
4
4
4

.1 .9 13.3

.1 1.0 14.3

.1 1.0 14.3
14.3
14.3
14.3
14.3
14.3
14.3
14.3
14.3

.1 2.0 15.3

.2 2.2 15.8

.3 2.9 17.7

.1 .7 19.5

.1 .7 19.6
19.6
19.6
19.6
19.6
19.6

.1 1.0 20.7
1.0 20.7

20.7
20.7
20.7
20.7
20.7
20.7
20.7



APPENDIX B



Tiiil ilC/ ICC - Ell SIIZ / riOJECT 11-304

—————— a ————————— .
II iOUIGim EltilCTIOI

..„„„...... n „...„.„„..„..„..
mm mi u « OKZUIOI sm

om m
::::::::::

14-Ju 12
14-Ju 12
14-Ju 12
14-Ju 13
14-Ju 13
14-Ju 14
14-Ju 15
14-Ju 15
14-Ju Ii
14-Ju 17
14-Ju 29
15-Ju t
15-Ju )
15-Ju H
15-Ju 12
15-Ju 12
15-Ju 12
15-Ju 14
15-Ju 15
15-Ju ii
li-Ju 19
ii-Ju 13
ii-Ju 15
li-Ju Ii
li-Ju 1)
17-Ju 19
17-Ju 11
17-Ju 11
17-Ju 15

II
II SII?

Ill II Kl

17 II 777
11 II 19i
31 II 197
11 II 191
31 II 5:5
31 II 777
31 II 19)
49 II )))
2i II 777
2) II 119
42 II 111
ii II )»
29 II 777
39 II 112
19 II (((
23 U (d
27 II m
59 II Hi
55 II 117

2 II Hi
<i II lei
i II 1:9
o II iii
39 U )M
15 II 777
45 II 1:5

9 II 55)
49 U 777

9 II 12!

IN FELL flu!
iQl ilC ill!

(ill ( ' ifllSCH)

199 19.9 4
199 19.9 4
199 19.9 4
199 19.9 4
199 19.9 4
199 7.5 4
199 i.9 4
199 5.9 4
199 1.5 1
190 5.0 i
199 5.3 17
109 5.9 17
199 5.0 17
199 19.9 ii
199 19.9 It
1«9 5.9 17
199 1.5 17
199 3.5 17
199 1.5 25
199 ?.» 33
199 5.1 31
199 5.0 ){
199 1.9 44
199 12.9 54
199 7.1 lOi
199 1.9 9
199 1.9 9
199 5.9 115

Fill - EEF-2

» ii
FLOf ii 1.1
LITE ii DCE

« CIS CEiOUTOCllPI iiiDOC! »
1,1,1
ICl ICE TOl PCE

I,P- IOI11
in, UEI

I1CFI) :Hi f / l i ( i ( / l l ( i f / l ) ( i f / l l ( i | / l l ( i t / l ) 19001

i i5 :: .in
5 ii .14i
5 :: .K2
5 ii
5 ii
5 :: .121
5 !i
5 ::

19 ii .193
19 !i .977
29 ::
29 ::
29 ii .04!
29 ii
29 ii
29 ;:
29!!
29 !! .93i
39 ii
49 1!
45 i! .029
45 i!
45 i!
79 i!

123 ii .014
1!
1 1

i3i :: H

1.170 1.159
USI .iij
1.179 .7)1

2.21i .)93

1.553 .515
1.321 .121

.724 .(2i

.529 .4)1

.2i( .2(3

.134 .1(2

.9(9 .911

.9)4

.121

.12)

.171

.Ii2

.152

.194

.977

.942

.021

.911

.200
.19)
.1)2

.131

.131

.139

.194

.314

.951

.954

.91(

j
.01) 1029
.924 1195
.931 )39

.941 ))9

.057 )2I
.051 721

.03! 475

.025 35i

.912 HI

.997 i4)

.993 59

IEf-2

1 11 1
i! 1.1
!! DCE
l i d f / i l

n
:: 2.445
!! 2.1)9
!i 2.439
t |
1 1
1 1
I 1

i! 1.707
1 1
1 1
!i 1.437
i! 1.199
I t
1 1
I 1

;; .isi1 11 11 1• i1 11 11 11 11 1 if,1 1 •'»'
: i1 1
i i1 1
i i .2(7
: i1 1
1 11 1
: i1 1

i i .ii)
I 1
1 1
1 i
1 1
1 1
I I

« FILLUU
1,1.1
TCl ICE

17.55 17.25
2(.35 12.J5
21.95 11. it

2). 55 12.94

27.25 12.77
11.57 11.7i

19.34 l.:4

7.J19 / .Hi

3.!1( 4.9t:

I.iil 2.11!

.(57 1.157

COfGIITllIiCI )>

Tub PCE

!.l!!i!!!!!!i!
l.<10 3.000
l . t iS 1.5:5
1.535 2 . < ( 5

2.2)9 l.ni

2.549 2.721
2.171 2.5ii

l.Ui 2.. 069

i.127 i . ;J5

.(03 .i04

.2t4 .554

.157 .399

I.F-
iTL 01 Eli

!!!!!!!!!!!
.2t5 7.52
.3(9 i .27
.<ei 5.31

.t49 3.:4

1*1 1 ?5

.1:3 .'.H

* • i • • *.n4 Lit

.jfi l . j j

.172 .t(

.0:5 .jj

.945 .11



TEH! flC/ ECC - III SITE / PiOJiCT 11-304

—————— u ......................
U iOilZOiTU IiniCTICI

........... ___ TT - - - - ___ -

silfli Till II «

ilTI m

ll-Jil 10
IHu 10
IJ-Ja 10
l!-Ju 11
29-Ju )
20-Ju !
20-Ju 10
20-Ju 15
21-Ju )
2i-Ju )
21-Ju 10
22-Ju 10
21-Jii li
23-Ju 10
24-Ju 11
24-Ju 14
24-Ju li
2i-Ju li
24-Ju 17
25-Ju )
2:-Ju 10
27-Ju 11
27-Ju 11
27-Ju li
2i-Ju 10
25-Jit 10
30-Ju J
Oi-Jcl 11
13-.:«1 11
20-Jil 10

II
II S1E?

inn in
0 II 151

30 II l;i
47 II i!)
40 II 777
20 II 157
50 II Hi
35 II
i II
0 II

31 II
50 U
9 II

10 II
0 II
0 II

30 II
34 U 777
50 II 155
55 II I5i
15 II 157
30 II 157
30 II 15!
45 II 15!
0 II HI

55 II Ii2
0 II 1(3

15 II Ii4
0 II 171
0 II 172

40 II !!!

CruiHOI Bill
IN nil rior
iOl TIC ilfl

III) i'ljHJCFIj

500 i.) 14i
533 5.1 202
130 1.0 0
100 1.0 0
500 7.0 210
100 1.9 0
100 1.0 0
100 1.8 0
100 .0
100 .0
100 .0
100 .9
100 .0
100 .0
100 .0 0
100 1.0 0
100 1.0 0
530 7.2 205
500 7..' 205
500 5.! 231
500 5.! 251
581 4.3 315
500 4.1 315

1000 4.2 315
1000 1.1 111
1000 1.5 120
1000 1.0 123
1000 2.0 157
1000 2.0 341
1000 2.1 541

rill - tii-2

» :: « cis uuuTMUH
Fifli i! 1.1
UTI ii fiCE

1,1.1
TC1 TCE TOl

iEf-2

iElDOCT )> ii (( FELL'EID
I.F- TGT1L ii i.I 1.1.1

KE in un :: tci TCI TCE
COiCHTUTiCI ))

TOL
u-

rCI in OIEIi
(ICFI) :i{if/l)(i |/l)(ifftl(ifrlifif/il{it/l) IMIl lMif / lHif / lHif / iHif / l l l i f / lHif / I i l i f '

Ii4 ii .021
225 !i .012

i i
!!

240 ii i<
n1 1
1 1n
iiu
1 1n
1 1n

255
255
2»0
2iO
340
540
340
340
540
540
370
355
355

.027

.020

.011

.011

.OOi

.OOi

.012

.010

.00!

.001

.010

.00!

.252 .554

.m .271

.115 .211

.5:1 .3:1

.3(2 .553

.155 .20!

.155 .23!

.051 .IK

.051 .111

.101 .2(4

.ii? .205

.0(1 .lil

.074 .173

.Oil .145

.Ot) .147

.054

.05!

.332

.Oii
.055
.330
.330
.023
.321
.341
.042
.05!
.055
.024
.350

.07) .01! 225 ,'i .0:3 .517 .Hi

.053 .015 IH ii .150 .407 .(72
i!
1!

.040 .012 1(1 i! .300 .5:1
1 1ni t
ii
!!
; j
1 1
i!
! i
uu

.0(7 .021 377

.072 .023 25!

.037 .012 1(4
.037 .012 1(4
.020 .007 71
.020 .007 71
.040 .Oli 157
,03i .014 127
.031 .014 11)
.050 .012 110
.025 .010 54
.031 .011 !2

i
ii
j
i .0/1 1.459 1.02!
i .353 .553 .»7i
! .027 .53i .523
! .027 .55i .5:3
i .014 .11) .275
i .014 .12! .275
! .014 .117 .2(4
! .011 .03) .255
i .019 .0!2 .21)
i .00! .012 .1)2
i .010 .Oil .145
i .00) .3(! .1(7

u

.157

.357

.3(3

.17.

.145
.375
.vo
.0:4
.5:4
.0:i
.341
.044
.03!
.324
.050

iii tit..fi ,',\l

.1(1 .657

.13i .031

.35] .£74

.250 .3(1

.122 .«•!

.!;•' .O.IJ

.Oil .vii

.Oil .Oli

.Oi5 .ii!

.057 .Oli

.i-jl .i-li
.047 .015
.025 . C I O
.051 .315

.'.I

.'.i

.45

.25

.25
.25
.37
.37
.13
.05
.07
.07
.02
.C'2



!iiU TIC/ ECC - til SITE / FiOJECT 11-304

H... ............ .......... ..„...„.
ii lomonu iiTucTioi nil, - IIH EEH KM

SUrLE THE

mi m in
li-Ju 12
li-Ju 12
K-Ju 12
li-Ju 1)
14-Ju 13
14-Ju ii
li-Ju IS
14-Ju IS
14-Ju Ii
14-Ju 17
I4-Ju 29
15-Ju i
15-Ju S
15-Ju 11
15-Ju 12
15-Ju 12
15-Ju 12
15-Ju 14
15-Ju 15
15-Ju Ii
li-Ju 19
li-Ju 13
li-Ju 15
li-Ju Ii
li-Ju 1)
17-Ju 19
17-Ju 11
17-Ju 11
17-Ju 15

17
11
ii
It
31
31
31
49
2!

(2
3)
29
30
10
23
27
50
55

2
41
i

45
39
15
45

9
49

0

ii
II
II
II
II

II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II
II

«

Jltf
m

777
114
115
lit
111
ill
122
iil
Hi
777
r.(
in
777
127

oFEiiiiof
IIJ TELL
TOL TIC

109
100
109
199
100
199
109
109
109
109
109
100
109
199
100
100
109
109
109
199
109
199
109
109
100
109
500

1.9
1.9
1.9
1.9
1.9
1.9
1.9
1.9
1.9

1.9
1.0
1.9
1.9
1.0
1.5
j.S
5.5
i.S
i.»
i.l
I.I
1.9
1.9
1.4
1.9
1.9
J.7

Dill »
FLO? nor
UTZ UTE
sen) urn;

2
17
17
25
33
34
34
j j
52
ii

12

2
29
29
JO
49
49
49
49
51
19

109

!i « CIS CElOUTOttlfl U1BOR » !! « iZLLEZU COKEKUiTIGI )>
ii 1,1 1.1,1 I.F- TOUI, i! 1,1 1.1.1 I .F-
i! 3CE til TCE TOL rCl III liil i! &CE TCl ICE TOL PCE ITL O I E E i
!!(if/i)ii|/l)(if/l){if/l)(if/lHi(/'l) 10001 !iU;/l](i;/lHi)/lj{i;/l](if.'im;/li<i;/ii

1 11 11 11 11 11 11 1
i i1 1i i1 11 11 1

1 1
1 11 11 1

1 11 1
:: .377 i.3io
!! .94ft .241
1 11 1
1 11 1
1 1
ii .012 .Oi)
i!
1 11 1
j j
i! .909 .054
i!
J J
:: .031 .227

.701

.107

.02?

.022

.050

.034 1.015 .001

.439 .179 .015

.OOi .04) .093

.003 .9Ji .091

.011 .lii .007

i i

1 1
S 11 1
1 11 1
: i1 1
1 11 1
1 11 1
1 11 1
! i
1 1
1 11 1
1 1

1219 i!
154 ::

l i
1 11 1
1 11 1

i( i!
i i
: i1 1
i i

54 i i
!J
| j

151 ii

5.2i
.5}
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Attachment 1

TERRA VAC CORPORATION

Project 88-304

Gas Chromatograph Parameters

I. SCOPE

In order to accurately quantitate Volatile Organic Compound (VOC)
content it is necessary to insure peak separation. This is
achieved by the use of an appropriate column, with the aid of a
temperature program. The parameters for this program are set
forth here.

II. EQUIPMENT AND REAGENTS

1. Clean and well lighted work area

2. Temperature progammable gas chromatograph (Shimadzu GC-9A)
equipped with a flame ionization detector (FID) and a
wide bore capillary column.

3. Nitrogen, carrier gas, zero grade or better

4. Hydrogen, combustion gas, zero grade or better

5. Air, combustion gas, zero grade or better

III. PARAMETERS

1. Initial temperature, 40 C

2. Initial hold, 2. minutes

3. Program rate, 5. C/minute

4. Intermediate temperature, 85 C

5. Intermediate hold, 0.5 minutes

6. Secondary ramp rate, 1.5 C/minute

7. Final temperature.150 C

8. Final hold,3minutes

9. Inlet temperature, 150 C

10. Carrier gas flow, 20 ml/minute

11. Combustion gas flow. Air, 350 ml/minute

12. Combustion gas flow, Hydrogen, 55 ml/minute

13. Detector range, 10*1



Attachment 1

IV. PRECAUTIONS

Do not exceed temperature limit of column. Do not operate oven
without oven fan operating. Periodically check and clean air
filter to electronics. Technician must be fully trained before
attempting to operate the gas chromatograph.
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Attachment 2

TERRA VAC CORPORATION

Project 88-304

Integrator Parameters

I. SCOPE

The parameters stated here are normal operating parameters for use
with a flame ionization detector (FID). These parameters will
require periodic optimization by the operator in order to
achieve maximum sensitivity.

II. EQUIPMENT AND REAGENTS

1. Clean and well lighted work area

2. Integrator (Shimadzu C-R3A)

III. PARAMETERS

1. Zero a 0

2. Attenuation (ATTN 2 ) = 4_

3. Chart speed (CHT SP) = 10 mm/min.

4. Area reject (AR REJ) - 250

5. Slope = 300

IV. PRECAUTIONS

It is important that the operator has a full understanding of the
instrument in order to achieve optimization. If in doubt about
any procedure, refer to the operation manual.
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Attachment 3

TERRA VAC CORPORATION

Project 88-304

Sampling Techniques of Volatile Organic Compounds

I. SCOPE

Volatile Organic Compounds (VOC) are regulated, toxic chemicals
and should be treated with care to avoid personal and
environmental contamination.

When sampling vapors from the vacuum system it will be considered
that the air stream is contaminated with VOC's.

II. EQUIPMENT AND REAGENTS

1. Clean and well lighted work area

2. Hamilton Gastight Syringes lOOOul, SOOul, 250ul sizes

III. PROCEDURE

1. Purge syringe with clean air

2. Insert syringe into well head septum

3. Purge syringe with air stream to be sampled

4. Draw plunger back to desired volume

5. Withdraw needle from wellhead septum and stopper with a septum

6 Log time, location, wellhead vacuum and flow then return
sample to GC

IV. PRECAUTIONS

Test syringe before use for leaking plunger and tight needle.
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Attachment 4

TERRA VAC CORPORATION

Project 88-304

Volatile Organic Compounds Standard

I. SCOPE

The purpose of. this procedure is to define the standardization
of the gas chromatograph for reference in the quantitative
analysis of samples containing unknown amounts of Volatile
Organic Compounds.

II. EQUIPMENT AND REAGENTS

1. Clean and well lighted work area

2. Gastight syringes lOOOul,250ul,lOOul.

3. Pure compounds (CAUTION: Some VOC's are known carcinogens and
should be handled with care to avoid possible contamination.)

4. Gas sampling bulb 1000ml size

III. PROCEDURES

Calibration using pure VOC to make gas standard

1. Run a blank of the syringe and 1 liter gas sampling bulb to
be used.

2. Inject a known volume of the liquid VOC (or of an equal volume
mixture of several compounds of interest) into the 1 liter
bulb (verify actual bulb volume beforehand). This is on che
order of 1 ul for 100 to 300 ppm levels.

3. Allow the liquid to vaporize and disperse throughout the
bulb. This may take 5-10 minutes depending on volatility of
che compounds. See precautions.

4. Using a gastight syringe, withdraw a 100-lOOOul sample from
the bulb and inject it into the GC. Volume utilized should
approximate expected field concentrations.

5. Calculation of concentration:

mg/L = sp.qravity*liq. vol*%purity *in"i .volume (ul)
bulb volume * 100% *1000ul
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6. If not within 10% of previous calibration,repeat 4&5. Otherwise
maintain calibration values established.

7. Calibrate to new values when repeatability is shown. See
precautions.

IV PRECAUTIONS

1. In injecting headspace vapor from pure compound, care must be
taken not to overload the column.

2. A wide change in calibration values indicates that
troubleshooting of the system or procedures is necessary.

3. In using a liquid, be sure the volume injected will be well
below vapor saturation for the bulb volume used.

4. Examine the bulb for any droplets or condensation that may
indicate incomplete vaporization of the liquid. Some warming ^
of the bulb (i.e.,sunlight, rubbing with a cloth, even the
GC oven briefly) may hasten the process. The less volatile
the compound, the more problem this becomes.

5. Do not rely on the bulb's integrity for more than an hour.
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APPENDIX B

ECC REMEDIAL ACTION PLAN
ESTIMATION OF WATER VOLUMES COLLECTED
IN THE GROUND WATER INTERCEPTION TRENCH

Following the procedure in Appendix B of the FS:

Qt • Qr + Qi + Qrec

where:

Qt = total water flow to the trench, gpm

Qr - regional ground water flow to the trench, gpm

Qi = flow induced due to the presence of the
trench, gpm

Qrec = recharge flow, due to precipitation and
upward recharge from the sand and gravel
unit , gpm

where :

Kr - permeability of till = 10"5 cm/s = 0.212
gal/d.ft2 (section 5 of RI)

d = depth of trench, assume 10 ft

Ar - area of trench in the direction of ground water flow,
ft2 - L x d

L » length of trench, 330 ft

ir = regional gradient = 0.05 ft/ ft south of the
site (Appendix B of FS)

where :

permeability of till = 10"5 cm/s - 0.212
gal/d.ft2 (Section 5 of RI)



ii = gradient induced due to drain - h/1

h » height of water table above the drain centers
» 1/2 maximum depth = 5 ft

1 = Z/2 = 20 ft

z = zone of influence of trench in the
perpendicular direction, 40 ft

= area of induced flow - L x h

rec

where:

Wp - recharge due to precipitation, assumed to be
7.8 in/yr = 0.013 gal/d.ft2 (Appendix B of
FS)

Wv = recharge due to upward movement from the sand
and gravel unit = kv x iv

kv = vertical permeability of till assumed to be
10~5 cm/s = 0.212 gal/d.ft2

iv = vertical gradient = 0.25 ft/ft = 3 ft
difference in head over 12 ft of thickness of
shallow saturated zone (Appendix B of FS)

Arec = recharge area, ft2 - L x Z

For the trench to be installed at ECC =

Qr = 0.212 gal/d.ft2 X 330 ft X 10 ft X 0.05 ft/ft
x 1 d/1440 min

- 0.03 gpm

- 0.212 gal/d.ft2 X 330 ft X 5 ft X 0.25 ft/ft
x 1 d/1440 min

» 0.06 gpm

Qrec " 0.013 gal/d.ft2 x 330 ft x 40 ft x 1 d/1440
min + 0.212 gal/d.ft2 x 330 ft x 40 ft x 0.25
ft/ft x 1 d/1440 min

= 0.61 gpm

0.03 + 0.06 + 0.61 =0.70 gpm
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APPENDIX B

DETERMINATION OF END POINT FOR VAPOR EXTRACTION

The procedure consists of: (1) calculating the remaining soil
concentration using the vapor concentrations; and (2) evaluating
whether the concentrations of VOCs in soils are above acceptable
levels by using the analysis results from water samples collected
from individual trenches. An example is shown below.

1. Concentrations in Soils Based on Vapor Concentration

The concentration of VOCs in the extracted vapors can be
related to the concentration in the soil through Henry's Law
and the soil-water partition coefficient, on the basis that
within the soil matrix, soil particles, moisture and soil
vapor are in equilibrium.

The concentration of a VOC in soil moisture which is in
equilibrium with soil particles can be estimated by the
equation (Superfund Public Health Evaluation Manual, EPA,
October, 1986) :

Where:

concentration of VOC in soil moisture, ug/1
k<j = soil-water partition coefficient, I/Kg
Cs - soil concentration of VOC, ug/Kg

The soil vapor VOC concentration in equilibrium with the
soil moisture can be calculated using Henry's Law:

H .

-1-



Where :

Cy » soil vapor VOC concentration, mg/m3

H = nondimensional Henry's Law constant

To account for the differences in soil concentrations, it
will be assumed that, as vapor extraction proceeds, the VOC
concentrations in the soils will follow the same
distribution as currently present in the soil. To determine
the acceptable average soil concentration, the following
equation will be used:

cs,avg = cs,acc • cs,50/cs,95

Where:

cs,avg = acceptable average soil concentration, ug/Kg
Cs acc = acceptable soil concentration, ug/Kg
cs,50 ** value which represents a 50% probability that

the samples collected on-site had concen-
trations less than or equal to this value,
ug/Kg

cs 95 = value which represents a 95% probability that
the samples collected on-site had concen-
trations less than or equal to this value,
ug/Kg

The shut-off vapor concentration will be calculated as:

GV,off = H . K<j . Cs^acc . Cs,50/cs,95

The vapor extraction system will be operated until vapor
concentrations are reduced to the shut-off levels. For
example, the shut-off vapor concentration for TCE is 0.0363
mg/m3, calculated using the following data:

-2-



H - 0.378 Superfund Public Health Eval.
Manual, October, 1986

k<i =0.24 Table 5-3 of ECC RI
cs 50 = I5 U9/K9 Table B-l attached
cs 95 = 150,000 ug/Kg Table B-l attached
cs,acc " 400° U9/K<3 Appendix C-l of ECC RI

If a TCE vapor concentration of 0.1 mg/m3 is detected, the
corresponding soil concentration would be:

Cs = Cv . Cs/95/(CSf50 . H .
Cs = (0.1 mg/m3) x (150,000 ug/Kg)/ ((15 ug/KG) x

(0.378) x (0.24))
= 11,020 ug/Kg

2. Concentration in Soils Based on Water Concentrations

It is assumed that a sample of water from one of the
sampling ports in the water manifold of the vapor extraction
system had a TCE concentration of 1200 ug/1.

The trench is 150 feet long. Assuming that only 10 feet of
trench receive water from soils with TCE concentrations
higher than the acceptable 4000 ug/Kg level, the actual
concentration of TCE in the water is (1200 ug/1) x (150
ft/10 ft) = 18,000 ug/1. This water can be assumed to be in
equilibrium with the soil concentrations, due to the slow
ground water travel velocity in the fill.

From the ECC RI, Table 5-3, the soil-water partition
coefficient is k^ - 0.24. The soil concentration in
equilibrium with the collected water is:

(18,000 ug/1) x (0.24) - 4320 ug/Kg

-3-



Therefore, the TCE soil concentration in this area is above
acceptable levels, and vapor extraction operations must be
continued.

-4-



TABLE B-l

DISTRIBUTION OF TCE SAMPLING RESULTS

Location Depth
Concentration

fua/Ka)

TP-1
TP-2
TP-5
TP-6
TP-11
TP-1
TP-4
TP-6
TP-11
SB-04
SB0104
SB0204
SBO403
SB0805
TP-10
TP-9
TP-8
TP-10
SB-08
SB-01
SB0904
TP-12
TP-4
SB-03
TP-12
TP-5
SB-09
TP-7
TP-3
TP-7
TP-8
SB-02
SB-06
TP-9
TP-6

2

5
5

2
2
5

2

2
2

2
2

1-1.5
1-1.5
2-3
2-3
1-3
4-5
.5-3.5
4-5
3-5
2-3.5

.5-7

.5-7
5-6.5
7-8.5
3-5
3-5
1-2.5
1-3

.5-4

.5-4

.7-7
3-5
1-2

.5-4
1-3
1-2

.5-4

.5-4
1-1.5
1-2.5

.5-4

.5-4
2-3.5
1-3
1-2

ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
ND
3J
6

13
14
15
16 J
39
76
86
280B
340
410
580
640

1800
3400B
6000

66,000
68,000
110,000
150,000

4,800,0008

Probability
Rank of Occurrence

1 2.78
2 5.56
3 8.33
4 11.11
5 13.89
6 16.67
7 19.44
8 22.22
9 25.00
10 27.78
11 30.56
12 33.33
13 36.11
14 38.89
15 41.67
16 44.44
17 47.22
18 50.00
19 52.78
20 55.56
21 58.33
22 61.11
23 63.89
24 66.67
25 69.44
26 72.22
27 75.00
28 77.78
29 80.56
30 83.33
31 86.11
32 88.89
33 91.67
34 94.44
35 97.22

Probability of Occurrence = rank/(total number of samples +1)
ND: Not detected
B : Analyte has been found in the laboratory blank as well as

in the sample. Indicates probable contamination.
J : Indicates an estimated value. When mass spectral data

indicates the presence of a compound that meets the
identification criteria and the result is less than the
specified detection limit but greater than zero.
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APPENDIX C

ESTIMATION OF WATER VOLUMES COLLECTED
IN THE GROUND WATER INTERCEPTION TRENCH

Following the procedure in Appendix B of the FS:

Qt " °-r + Qi + Qrec

where :

Qt = total water flow to the trench, gpm

Qr =» regional ground water flow to the trench, gpm

Qi = flow induced due to the presence of the
trench , gpm

Qrec » recharge flow, due to precipitation and
upward recharge from the sand and gravel
unit, gpm

where :

Kr - permeability of till - 10~5 cm/s = 0.212
gal/d.ft2 (section 5 of RI)

d - depth of trench, assume 10 ft

Ar « area of trench in the direction of ground water flow,
ft2 - L x d

L » length of trench, 330 ft

ir = regional gradient =• 0.05 ft/ ft south of the
site (Appendix B of FS)

Qi - Kj. . iz . Ai

where :

- permeability of till - 10~5 cm/s - 0.212
gal/d.ft2 (Section 5 of RI)



ii * gradient induced due to drain - h/1

h = height of water table above the drain centers
=•1/2 maximum depth =» 5 ft

1 = z/2 = 20 ft

z =» zone of influence of trench in the
perpendicular direction, 40 ft

A = area of induced flow = L x h

rec v rec

where:

Wp = recharge due to precipitation, assumed to be
7.8 in/yr - 0.013 gal/d.ft2 (Appendix B of
FS)

Wv = recharge due to upward movement from the sand
and gravel unit *» kv x iv

kv = vertical permeability of till assumed to be
10~5 cm/s - 0.212 gal/d.ft2

iv - vertical gradient - 0.25 ft/ft - 3 ft
difference in head over 12 ft of thickness of
shallow saturated zone (Appendix B of FS)

Arec = recharge area, ft2 - L x Z

For the trench to be installed at ECC =

Qr - 0.212 gal/d.ft2 x 330 ft x 10 ft x 0.05 ft/ft
x 1 d/1440 min

« 0.03 gpm

Qi - 0.212 gal/d.ft2 x 330 ft x 5 ft x 0.25 ft/ft
x 1 d/1440 min

«• 0.06 gpm

Qrec " 0.013 gal/d.ft2 x 330 ft x 40 ft x 1 d/1440
min + 0.212 gal/d.ft2 x 330 ft x 40 ft x 0.25
ft/ft x 1 d/1440 min

=0.61 gpm

« 0.03 + 0.06 + 0.61 » 0.70 gpm



ERM-North Central, Inc.
Environmental Resources Management

102 Wilmot Road • Suite 300 • Deerfield. Illinois 60015 « 13121 940-7200

December 8, 1988

Ms. Karen Vendl
U.S. Environmental Protection Agency
Region V (5HE-12)
230 South Dearborn Street
Chicago, Illinois 60604

Re: ECC Site Remediation Plans

Dear Karen:

At the request of the ECC Settlers Steering Cpmmittee and
Technical Committee, the enclosed materials are provided for your
information. This material is the conceptual plan for the
documents which are being prepared regarding the ECC site
remediation.

If you have any questions, please call.

Very truly yours,

ERM-NORTH CENTRAL, INC.

John P. Imse
Senior Geologist

rms
enclosures

cc: Al Sloan, CH2M-Hill
John Buck, Indiana Department of Environmental Management
D. Smith, Pratt & Lambert
J. Amber, Ford Motor Company
N. Bernstein, Jenner & Block
T. Harker, The Harker Firm
J. Kyle, Barnes & Thornburg
K. Johnson, Metal Working Lubricants

An affiliate of the Environmental Resources Management Croup with offices in major cities



PROJECT SCHEDULE

The Remedial Design (RD) activities will consist of preparing a
document package that will include the implementation plans and
specifications for this remedial action.

Remedial Design Report Overview

Table 1 presents an outline of the contents of the RD report.
The specific requirements of each major heading are described
below.

Introduction

This section will present the objectives of the RD, as well as
the project background.

Site Description

The site conditions will be described as they relate to the
design activities. This will include location, climate,
topography and drainage, geological and hydrogeological setting,
surface structures and concentrations of compounds.

Design Criteria

The specific requirements for design of the Remedial Action (RA)
will be described in this section, including the remediation
goals, performance criteria and engineering requirements.

Engineering Analyses

This section will describe the calculations performed to design
the RA to meet the design criteria. All design considerations
will be presented, including sizing of pipelines, selection of
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blower, stability of trenches, rate of volatile organic compounds
(VOCs) removal, etc.

Remedial Action Construction Requirements

Construction requirements include the final plans and
specifications, the Quality Assurance Project Plan (QAPP), and
the Health and Safety Specifications. The final plans and
specifications will have been proofread, edited and cross-checked
to ensure that the bid form, specifications and drawings are
consistent with each other.

The QAPP will identify the project organization and
responsibilities for quality control and quality assurance.

The Health and Safety Specifications will be detailed to allow
the RA contractor to prepare a site-specific Health and Safety
Plan that will ensure protection of the on-site personnel from
any site hazards. The Health and Safety Specifications will
present the minimum requirements for a Health and Safety Plan to
comply with all applicable laws and regulations. Table 2 lists
the references to be used in preparing the Health and Safety
Plan.

Operation and Maintenance Requirements

The Operation and Maintenance Plan will include the basic
elements shown in Table 3. Normal and emergency operation
procedures, maintenance activities, schedule of operation and
maintenance, monitoring required, records, and annual budget will
be described in this plan.



Post-Remedial Action Construction Requirements

This section will present the procedure to evaluate and report
the RA performance through: (1) ground and surface water
monitoring; and (2) vapor extraction system water and vapor
monitoring. Also, the specifications for equipment start-up and
operator training will be detailed.

Estimated Remedial Action Schedule

The RD will include a schedule for implementing the plans and
specifications as prepared.

Remedial Design Tasks

The RD tasks include:

o Design preparation;
o Preliminary design; and
o Prefinal/final design.

Design Preparation

This task will involve reviewing all available data,
requirements, goals and criteria. Any data deficiency will be
identified and any necessary additional data will be acquired
during this task. For example, geotechnical test of potential
cover materials might be necessary if soils from the NSL borrow
area are not available.

Preliminary Design

Preliminary construction plans and specifications will be
submitted when at least 30% of the design has been completed.
This will include: (1) a review of the technical requirements of
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the project; (2) a preliminary design to accomplish those
requirements; (3) the identification and addressing of all
required construction/operation permits and other requirements of
any applicable Federal, State or local laws and regulations; (4)
any additional information obtained; (5) calculations governing
the selection of equipment, pipelines, number of trenches, etc.;
and (6) any drawings that could be drawn at this stage.

The preliminary design will be reviewed by EPA at this time to
evaluate whether it will meet the remediation criteria and goals.

Prefinal/Final Design

Construction plans and specifications will be submitted to the
EPA for approval when they are 95% completed. The prefinal
design will include all specifications, drawings, cost estimates
and schedule.

Once any required changes are completed, the final design report
and documents will be submitted.in a reproducible form ready for
bid advertisement.
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IMPLEMENTATION OF REMEDIAL ACTION

After the Remedial Design (RD) is approved, implementation of the
Remedial Action (RA) will be completed by a contractor selected
by the ECC Potentially Responsible Parties (PRPs). Procedures
and responsibilities for project activities are described below.

Procurement Activities

The PRPs will be responsible for the selection of a contractor to
implement the RA. This will include bid advertisement, site
inspection with the bidders, review of bids and final selection.

Inspection and Oversight

Construction inspection will be the responsibility of the PRPs or
their contractor. The EPA will oversee the construction
activities to ensure that the remedial action is appropriately
implemented.

The PRPs or their contractors will select one full-time
inspector, who will be responsible for determining whether: (1)
the work is done in accordance with the specification and
environmental reguirements; (2) the Health and Safety Plan is
adhered to; and (3) the Quality Assurance Project Plan (QAPP)
provisions are met.

Reporting

A monthly progress report will be prepared by the PRPs or their
representative for submission to the EPA and the State of
Indiana. The site inspector will review and initial all reports.
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The purpose of the progress reports is to allow EPA to monitor
the construction activities. The progress reports will include
the elements shown in Table 4.

Final Acceptance

Final acceptance activities include prefinal construction
conference, inspection and report preparation; final inspection;
RA report preparation; and acceptance of completed project.

Prefinal Construction Conference

The prefinal construction conference will be attended by
representatives of the PRPs, their contractor, the EPA. and the
State of Indiana. The agenda will include the items shown in
Table 5. The purpose of the conference is to specify the
requirements and schedule for project completion.

Prefinal Inspection

The same parties represented at the Prefinal Conference will be
represented at the prefinal inspection. At the time of prefinal
inspection, all construction work at the site must be completed,
including equipment start-up and operator training. The
inspection will consist of a walk through the site to determine
what remains to be done according to the plans and
specifications.

Prefinal Inspection Report

The PRPs or their representative will prepare a prefinal
inspection report for submission to EPA and the State of Indiana.
The report will include any unfinished construction items found
during the prefinal inspection, how they will be resolved,
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expected date of completion, and proposed schedule for final
inspection.

Final Inspection

The final inspection will also consist of a walk through the
facility to check the construction items found unresolved during
the prefinal inspection. All clean-up and demobilization
activities will be completed before the final inspection.
However, equipment necessary to correct construction problems may
remain on site.

Should any construction problem be detected, a second prefinal
inspection report will be issued and another final inspection
scheduled.

Remedial Action Report

Once the final inspection has been completed and the construction
work is found to be satisfactory, a RA report including the items
listed in Table 6 will be prepared by the PRPs or their
representative and submitted to the EPA and the State of Indiana
for approval.

Operation and Maintenance Assumption

The PRPs will assume responsibility for the operation and
maintenance (O & M) activities at the site on the date the RA
construction work is certified as completed in the RA report.
O & M reports will be submitted to the EPA as specified in the
RD.
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Acceptance of Completed Project

Once the EPA and the State of Indiana review the RA report and
agree that the remedy has been appropriately implemented and is
performing according to specifications, the EPA Region V
Administrator will notify the PRPs in writing that the EPA is
satisfied with the completed project.

Deletion of Site from the National Priorities List
«

The EPA will recommend deletion of the site from the National
Priorities List if the site meets the criteria listed in the EPA
memorandum "Interim Procedures for Deleting Sites from National
Priorities List".
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TABLE 1

ECC SITE
REMEDIAL DESIGN REPORT OUTLINE

1. Introduction

2. Site Description

3. Design Criteria

4. Engineering Analyses

5. Remedial Action Construction Requirements

6. Operation and Maintenance Requirements

7. Post-Remedial Action Construction Requirements

8. Estimated Remedial Action Cost and Schedule

APPENDICES

A. Project Specifications

B. Operation and Maintenance Plan

C. Quality Assurance Project Plan

D. Health and Safety Specifications



TABLE 2

ECC SITE REMEDIAL DESIGN
HEALTH AND SAFETY PLAN REFERENCES*

CERCLA sections 104(f) and lll(c)(6)

EPA Order 1440.2 - Health and Safety
Requirements for Employees Engaged in Field
Activities

EPA Order 1440.1 - Respiratory Protection

EPA Occupational Health and Safety Manual

EPA Interim Standard Operating Safety Guide
(September 1982)

Part 1910 of 29 CFR revised 1 July 1982, OSHA
Standards for General Industry and proposed
changes of August 10, 1987 for Hazardous
Waste Operations

NIOSH, (National Institute of Occupational
Safety and Health) Manual of Analytical
Methods. Volumes I-VII

Threshold Limit Values (TVL) for Chemical
Substances and Physical Agents in the Work
Environment with Intended Changes Adopted by
ACGIH (American Conference of Governmental
Industrial Hygienists), latest edition

ANSI Z 88.2 - 1980, American National
Standard Practices for Respiratory Protection

Air Sampling Instruments for Evaluation of
Atmospheric Contaminants, 6th Edition, 1983,
American Conference of Government Industrial
Hygienists

Appropriate State health and safety statutes

*Frora U.S. EPA "Superfund Remedial Design and Remedial Action
Guidance,"June 1986. OSWER Directive 9355.0-4A.



TABLE 3

ECC SITE REMEDIAL DESIGN
BASIC ELEMENTS OF OPERATION AND MAINTENANCE PLAN*

A. Description of Normal Operation and Maintenance

1. Description of tasks for operation
2. Description of tasks for maintenance
3. Description of prescribed treatment or

operating conditions
4. Schedule showing frequency of each O & M

task

B. Description of Potential Operating Problems

1. Description and analysis of potential
operating problems

2. Sources of information regarding problems
3. Common remedies

C. Description of routine Monitoring and Laboratory
Testing

1. Description of monitoring tasks
2. Description of required laboratory tests

and their interpretation
3. Required QA/QC
4. Schedule of monitoring frequency and when,

if so provided, to discontinue

D. Description of Alternate O & M

1. Should systems fail, alternate procedures
to prevent undue hazard

2. Analysis of vulnerability and additional
resource requirements should a failure
occur

E. Safety Plan

1. Description of precautions, of necessary
equipment, etc., for site personnel

2. Safety tasks required in event of systems
failure (May be linked to site safety plan
developed during remedial responses)



TABLE 3 (cont'd)

F. Description of Equipment

1. Equipment necessary to plan
2. Installation of monitoring components
3. Maintenance of site equipment
4. Replacement schedule for equipment and

installed components

G. Records and Reporting Mechanisms Required

1. Daily Operating Logs
2. Laboratory Records
3. Records for Operating Costs
4. Mechanism for reporting emergencies
5. Personnel and maintenance records
6. Monthly/Annual Reports to State agencies

*From U.S. EPA "Superfund Remedial Design and Remedial Action
Guidance," June 1986. OSWER Directive 9355.0-4A.



TABLE 4

ECC SITE REMEDIAL ACTION
PROGRESS REPORT OUTLINE

1. Summary of work performed during the
reporting period.

2. Community relations activities

3. Problems found and how they were/will be
solved

4. Estimate of project completion in terms of
percentage

5. Work scheduled for the next reporting period



TABLE 5

ECC SITE REMEDIAL ACTION
PREFINAL CONSTRUCTION CONFERENCE AGENDA*

1. Final 0 & H Plan submission

2. Clean-up responsibilities

3. Demobilization Activities

4. Prefinal inspection schedule

5. Facility start-up and testing

6. Operator training

*From EPA "Superfund Remedial Design and Remedial Action
Guidance," June 1986, OSWER Directive 9355.0-4A.



TABLE 6

ECC SITE
REMEDIAL ACTION REPORT OUTLINE*

Summary of work described in Exhibit A of the
consent decree;

Modifications to Exhibit A of the consent
decree and justification for them;

Description of prefinal inspection
outstanding items and how they were resolved;

Final Construction Inspection;

Certification that the work included in
Exhibit A of the consent decree has been
completed;

Certification that the remedy is operational
and functional; and

Specific documentation required to delete the
site from the NPL list.

*From U.S. EPA "Superfund Remedial Design and Remedial Action
Guidance,11 June 1986, OSWER Directive 9355.0-4A.
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PROPOSED CLEANUP STANDARDS
ENVIRONMENTAL CONSERVATION AND CHEMICAL CORPORATION

(ECC) SITE

1.0 INTRODUCTION

This document presents a set of site-specific soil cleanup
standards to be used at the ECC site to determine the end point
of vapor extraction activities and to accomplish "Clean Closure"
of the site.

Achieving these standards, in accordance with Federal
Regulations, will result in the cleanup of the soil and ground
water at the site so that without any further remedial action,
thereafter, the site will not adversely affect any environmental
media, including ground water, surface water, or the atmosphere
so that direct contact through dermal exposure, inhalation, or
ingestion will not result in a threat to human health or the
environment.

2.0 CLEANUP STANDARDS
i

» _ Table 1 lists the proposed cleanup limits. The equations for
, calculation of the risks, supporting data and complete references
[* are included in the Appendix.

i:vj| The calculation of risk-based concentrations shown in Table 1
follows the procedures presented in the USEPA Draft RCRA Facility

L| Investigation (RFI) Guidance, July, 1987. The assumed ingestion
* rates for soil are either 0.2 grams of soil per day for a 70
"3 kilogram person for 70 years (for compounds with potency factors)
'.3
¥ or 1 gram of soil per day for a 17 kilogram child for 5 years
r,,. (for compounds with reference doses). The ingestion rate for

!. J

*"* DmlroMmnM Rmxroi Honajmiat-North C«ntfat Inc.



TABLE 1 (Page 1 of 2)
PROPOSED CLEANUP STANDARDS

ENVIRONMENTAL CONSERVATION AND CHEMICAL CORPORATION (ECC) SITE

Acceptable
Ground Water

Acceptable
Stream

Acceptable
Soil Concentration

I
Compounds

VOLATILE ORGANICS (VOCs):
Acetone
Chlorobenzene
Chloroform
1 , 1-Dichloroethane
1 , 1-Dichloroethene
Ethylbenzene
Methylene Chloride
Methyl Ethyl Ketone
Methyl Isobutyl Ketone
Tetrachioroethene
Toluene
1,1, 1-Trichloroethane
1,1, 2-Trichloroethane
Trichloroethene
Total Xylenes

BASE NEUTRAL/ACID ORGANICS:
Bis( 2-ethylhexy 1 )phthalate
Di-n-Butyl Phthalate
Diethyl Phthalate
Isophorone
Naphthalene
Phenol

PESTICIDES/PCBs:
PCBs

INORGANICS:
Antimony
Arsenic
Barium
Beryllium
Cadmium
Chromium
Lead
Manganese
Nickel
Silver
Tin
Vanadium
Zinc
Cyanide

/oncentranc
(ug/1]

3,500
1,050
100

0.38
7

3,500
4.7

1,750
1.750
0.69

10.500
200

0.61
5

70.000

2 5
3,500
28,000

8.5
14,000
1,400

14
50

1,000
175
10
50
50

7,000
700
50

21,000
245

7.000
700

>n 1 1 ) t
1

RB
RB
MCL
RB
MCL
RB
RB
RB
RB
RE
RB
MCL
RB
HCL
RB

RB
RB
RB
RB
RB
RB

RB
MCL
MCL
RB
MCL
MCL
MCL
RB
RB
MCL
RB
RB
RB
RB

-oncenxration ̂
(ug/1)

15.7

1.35
3,230
15.7

3.85
3,400
5.280
41.8
80.7

50.000
154,000
52,100

620
570

(7)

11
10

100

47
5.2

} _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _
Value (ug/kg)

490
177,000
2,300

5.7
120

1,200,000
20
730

8.900
130

1,250,000
7,200

22
240

31,000.000

5,500
1,700,000
11,300,000

52
3,480,000

9,800

10,000

500,000
97,000

5,000,000
7,000
10,000

1,500,000
700,000

7,000,000
700,000
5,000
20,000
500.000

2,000,000
340,000

Method

(3)
(3)
(3)
(3)
(3)
(3)
(3)
(3)
13)
C3)
(3)

. (3)
(3)
(3)
(3)

(4)
(4)
'(3)
(3)
(3)
(3)

(5)

(6)
(6)
(6)
(6)
(6)
(6)
(6)
(6)
(6)
(6)
(6)
(6)
(6)
(4)



TABLE 1 (Page 2 of 2)

NOTES:

(1) MCL = Drinking water Maximum Contaminant Level. 40 CFR 141.
RB = risk-based standard. U.S. EPA, Draft RCRA Facility Investigation
Guidance, 1987.

(2) Stream Criteria, from Table 1 of the Record of Decision for the
site, September 25, 1987.

(3) Acceptable soil value is based on ingestion of ground water at the
site boundary, assuming a dilution of leachate to ground water of 1:136.

(4) Acceptable soil value is based on ingestion of soil, assuming an ingestion
rate of 1 gram of soil per day by a 17 kilogram child, as per the RCHA
Facility Investigation Guidance.

(5) 40 CFR Fart 761.125 .
(6) Upper limit of background concentrations listed in U.S. Geological Survey,

Background Geochemistry of Some Rocks, Soils, Plants, and Vegetables in the
Conterminous United States, Professional Paper 57.4-F, 1975.

(7) Value in Table 1 of the ROD is below treatability and detection limits.



ground water is 2 liters of water per day by a 70 kg person for
70 years.

Three columns of data, corresponding to ground water, surface
water and soil cleanup standards, are presented in Table 1.
Ground water concentrations are based on either the drinking
water Maximum Contaminant Level (MCL) or the appropriate risk-
based concentration. These limits assume, as a worst case, that
the ground water in the till could be utilized as a lifetime
source of drinking water. Note that, however, use of the ground
water in the till as a source of drinking water was rejected as
infeasible in the ECC Remedial Investigation (RI), page 6-22.

Surface water concentrations are taken from the Record of
Decision (ROD) for the site, dated September 25, 1987.

Soil concentrations are selected in the following order: (1)
regulated cleanup level, as for PCBs; (2) background
concentrations, as for metals; or (3) lowest of the risk-based
concentrations for soil or ground water ingestion.

Table 2 presents the compounds detected in soils at the site at
levels above the proposed cleanup standards. Table 3 shows the
vapor pressure and solubility of these compounds.

3.0 VOLATILE ORGANICS (VOCS)

The vapor extraction system to be installed at the site,
consisting of trenches to inject/extract air from the soils, will
be able to reduce the current VOCs soil concentrations to the
levels shown in Table 1. Ground water concentrations in the till
will also be reduced by eliminating the source of VOCs, and by
extracting ground water from the till during the vapor extraction
activities.

09v£Mft~Novlft Central fct
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TABLE 2
COMPOUNDS DETECTED IN THE SOIL AT CONCENTRATIONS

ABOVE THE PROPOSED SOIL CLEANUP STANDARDS

Soil Concentration (ug/kg)

Compound

VOLATILE ORGANICS (VOCs):
Acetone
Chloroform
1 , 1-Dichloroethane
1 , 1-Dichloroethene
Ethylbenzene
Methylene Chloride
Methyl Ethyl Ketone
Methyl Isobutyl Ketone
Tetrachloroethene
Toluene
1,1, 1-Trichloroethane
1,1, 2-Trichloroethane
Trichloroethene

BASE NEUTRAL/ACID ORGANICS:
Bis(2-ethylhexyl)phthalate
Isophorone
Phenol

PESTICIDES/PCBs:
PCBs

INORGANICS:
Cadmium

Cleanup
Standard

490
2,300

5.7
120

1,200,000
20

780
8,900

130
1,250,000

7,200
22
240

5,500
52

9,800

10,000

10,000

Maximum '
Detected

Concentration

650,000
2,900
35,000

380
1,500,000
310,000

2,800,000
190,000
650,000

2,000,000
1,100,000

550
4,800,000

370,000
440,000
•570,000

39,000

27,000



li
TABLE 3

CHEMICAL PROPERTIES OF COMPOUNDS
DETECTED IN THE SOILS ABOVE CLEANUP STANDARDS

Compound
Solubility
(ug/1)

Vapor Pressure
(mm Hg)

VOLATILE ORGANICS (VOCs):
Acetone
Chloroform
1 , 1-Dichloroethane
1 , 1-Dichloroethene
Ethylbenzene
Methylene Chloride
Methyl Ethyl Ketone
Methyl Isobutyl Ketone
Tetrachloroethene
Toluene
1,1, 1-Trichloroethane
1,1, 2-Trichloroethane
Trichloroethene

BASE NEUTRAL/ACID ORGANICS:
Bis(2-ethylhexyl)phthalate
Isophorone
Phenol

PESTICIDES/PCBs:
Aroclor-1232
Aroclor-1260

1,000,000,000
8,200,000
5,500,000
2,250,000

152,000
20,000,000
268,000,000
17,000,000

200,000
535,000

4,400,000
4,500,000
1,100,000

1,300
12,000

93,000,000

1,450
2.7

270
151
182
600
7

362
77.5

6
17.8
28. 1
123
30

57.9

0.0000002
0.38

0.341

0.00406
0.0000405

REFERENCES:

U.S. EPA, Superfund Public Health Evaluation Manual, 1986

U.S. EPA, Water-Related Environmental Fate of 129 Priority
Pollutants, December 1979.



: 4.0 BASE NEUTRAL/ACID ORGANICS

, Isophorone and phenol will be reduced to acceptable levels by the
t: vapor extraction system. Bis(2-ethylhexyl) phthalate (EHP) will

not be extracted by soil aeration due to its low vapor pressure
ft (see Table 3) . However, the high affinity of EHP for organic

carbon in the soils will prevent any significant leaching to the
p ground water. In addition, EHP was detected in only 8 of 35 soil

samples collected during the RI and EHP is easily biodegraded
psi under aerobic conditions (like those existing during vapor

- extraction), with a half-life of about 2 weeks (USEPA, Water-
Related Environmental Fate of 129 Priority Pollutants, December,

•\ 1979) . Moreover, the risk from any kind of contact or ingestion
"~ will be eliminated by installation and maintenance of a cap over

[••
the site. Therefore, the overall risk to human health and the
environment resulting from contact to or migration of EHP is not

L-1 significant.

5.0 PESTICIDES/PCBS

PCBs were detected during the RI above the proposed cleanup
standard at only one location (TP-9, 1-3'). Overall, PCBs were
detected in only 6 of the 35 soil samples collected and, as EHP,
have a high affinity for organic carbon in the soils and thus,
will not be leached from the soils at any significant
concentration. Moreover, the risk from any kind of contact or
ingestion will be eliminated by installation and maintenance of a
cap over the site. Therefore, the overall risk to human health
and the environment resulting from PCBs in the soils is
negligible.

Rnourcts NonoBMmt* North Control inc



B 6.0 INORGANICS

r- Cadmium was the only inorganic compound detected at the site at
' concentrations above the respective cleanup standards, and only

in one location out of 36 samples collected (TP-8, 2.5-4'). As
iv? for EHP and PCBs, the risk from any kind of contact or ingest ion

will be eliminated by installation and maintenance of a cap over
f the site, and thus, the overall risk due to the presence of

cadmium in the soils is also not significant.

r
. vj 7.0 SUMMARY

A set of cleanup standards that are protective of human health
;'•., and the environment are proposed. Soil vapor extraction and

installation and maintenance of a cap over the site will reduce
•3 the risks from the site to human health and the environment to••>

within acceptable ranges.

I-'

I?



APPENDIX

CALCULATION OF PROPOSED RISK-BASED CLEANUP STANDARDS

[•- The equations used to calculate risk-based concentrations are
shown in Table Al. The ingestion rates and acceptable risks are

I listed in Table A2. The potency factors and reference doses for
compounds without any regulatory or background level are from a

P? memorandum from the USEPA Toxics Integration Branch, OERR,
'' Washington, D.C., dated December 19, 1988, with the Corrections

to the July, 1988 Update of the Characterization Tables in the
\

r Superfund Public Health Evaluation Manual.

f.
Table A3 presents the calculation of risk-based acceptable ground
water concentrations in the till for compounds without a drinking

1} water Maximum Contaminant Level. Table A4 shows that the
resulting concentrations of compounds at Unnamed Ditch will be
below the Stream Criteria presented in Table 1 of the Record of
Decision (ROD) for the site, dated September 25, 1987. The
dilution obtained from discharge of the ground water in the till
to Unnamed Ditch is 1:1800, as presented in Appendix C of the ECC
Remedial Investigation. Note that most of the calculated
concentrations in the ditch are below current detection limits.

['.: Tables A5 and A6 list the acceptable risk-based soil
concentrations, based on soil and ground water ingestion,
respectively. The calculation of acceptable soil concentrations
based on ground water ingestion follows the procedures presented

i in Appendix C of the ECC RI. It is assumed that the volume of
L leachate from the soils will be reduced by 99 percent from the

7.8 in/yr used in the RI, by installing the cap over the site.

J
Finally, Table A7 presents the complete list of references used

s for the calculation of the proposed cleanup standards.

-a
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TABLE Al
EQUATIONS USED TO CALCULATE RISK-BASED CONCENTRATIONS *

SOIL (concentrations in ug/kg):

Risk * Body Height (kg) * 1000 (ug/ng) * 1000 (g/kg)

Ingestion rate (g/d) * Potency Factor (mg/kg/d)-l

or

Risk * Body Weight (kg) * Reference Dose (mg/kg/d) * 1000 (ug/mg) * 1000 (g/kg)

Ingestion rate (g/d)

GROUND WATER (concentrations in ug/1):

Risk * Body Weight (kg) * 1000 (ug/mg)

Ingestion rate (1/d) * Potency Factor (mg/kg/d)-1

or

Risk * Body Weight (kg) * Reference Dose (mg/kg/d) * 1000 (ug/mg)

Ingestion rate (1/d)



TABLE A2
INGESTION RATES AND ACCEPTABLE RISKS

INGESTION RATES * :

I:
SOILS:

0.2 grams per day by a 70-kilogram person for 70 years

r
1 gram per day by a 17-kilogram child for 5 years

"- GROUND WATER:
E-;

2 liters of water per day by a 70-kilogram person for 70 years

ACCEPTABLE RISKS:

COMPOUNDS WITH POTENCY FACTORS:
i*
P -6
L 10

"\

••# _ COMPOUNDS WITH REFERENCE DOSES:

* From U.S. EPA, RCRA Facility Investigation Guidance, 1987



TABLE A3
ECC - ACCEPTABLE HEALTH-BASED GROUND WATER CONCENTRATIONS

fe

fi Compound

Acceptable
Potency Reference Ground Water
Factor (1) Dose (1) Concentration (2)
(mg/kg/d)-l (mg/kg/d) (ug/1)

VOLATILE ORGANICS (VOCs):
Acetone
Chlorobenzene
1, 1-Dichloroethane
Ethylbenzene
Methylene Chloride
Methyl Ethyl Ketone
Methyl Isobutyl Ketone
Tetrachloroethene
Toluene
1,1, 2-Trichloroethane
Total Xylenes

BASE NEUTRAL/ACID ORGANICS:
Bis (2-ethylhexyl ) phthalate
Di-n-Butyl Phthalate
Diethyl Phthalate
Isophorone
Naphthalene
Phenol

INORGANICS:
Antimony
Beryllium
Manganese
Nickel
Tin
Vanadium
Zinc
Cyanide

0. 1
0.03

0.091
0.1

0.0075
0.05
0.05

0.051
0.3

0.057
2

0.014
0.1
0.8

0.0041
0.4

0.04

0.0004
0.005
0.2

0.02
0.6

0.007
0.2

0.02

3,500
1,050
0.38
3,500

4.7
1,750
1,750
0.69

10,500 ^
0.61

70,000

2.5
3,500
28,000

8.5
14,000
1,400

14
175

7,000
700

21,000
245

7,000 ^
700

(1) From USEPA Toxics Integration Branch, OERR, Washington, D.C.
December 1988 correction to the July 1988 Update of the Risk
Characterization Tables in the Superfund Public Health Evaluation
Manual.

(2) Acceptable ground water concentrations calculated using an
ingestion rate of 2 liters per day by a 70 kg adult for 70 years.
Acceptable risk = IE-06 for compounds with potency and
1 for compounds with reference dose.



II
fc

r

l.

TABLE A4
COMPARISON OF SITE-SPECIFIC STREAM CRITERIA

WITH STREAM CONCENTRATIONS BASED ON DISCHARGE
OF GROUND WATER FROM THE TILL

Compounds

Acceptable
Stream

Concentration (1)
(ug/1)

Concentration at
Unnamed Ditch due

to Discharge 'of Till
Water at Acceptable
Concentrations (2)

(ug/1)

VOLATILE ORGANICS (VOCs):
Chloroform
1 , 1-Dichloroethene
Ethylbenzene
Methylene Chloride
Tetrachloroethene
Toluene
1,1, 1-Trichloroethane
1,1, 2-Trichloroethane
Trichloroethene

BASE NEUTRAL/ACID ORGANICS:
Bis ( 2-ethy Ihexyl )phthalate
Di-n-Butyl Phthalate
Diethyl Phthalate
Naphthalene
Phenol

INORGANICS:
Arsenic
Chromium
Lead
Nickel
Zinc
Cyanide

15.7
1.85

3,280
15.7
8.85
3,400
5,280
41.8
80.7

50,000
154,000
52,100

620
570

0.0175
11
10
100
47

5.2

0.056
0.0039

1.9
0.0026
0.00038

5.8
0.11

0.00034
0.0028

0.0014
1.9

15.6
7.8
0.78

0.028
0.028
0.028
0.39
3.9

0.39

(1) From Table 1 of the Record of Decision (ROD) for the site,
September 25, 1987.

(2) Assuming a dilution of 1:1800 for discharge of till ground
water at acceptable concentrations into Unnamed Ditch
(from ECC Remedial Investigation, Appendix C).



Compounds

TABLE A5
ECC - ACCEPTABLE SOIL CONCENTRATIONS

BASED ON SOIL INGESTION

Potency Reference
Factor (1)- Dose (1)
(mg/kg/d)-l (mg/kg/d)

Acceptable Soil
Concentrations (2)

(ug/k'g)

VOLATILE ORGANICS (VOCs):
Acetone
Chlorobenzene
Chloroform
1, 1-Dichloroethane
1 , 1-Dichloroethene
Ethylbenzene
Methylene Chloride
Methyl Ethyl Ketone
Methyl Isobutyl Ketone
Tetrachloroethene
Toluene
1,1, 1-Trichloroethane
1,1, 2-Trichloroethane
Trichloroethene
Total Xylenes

BASE NEUTRAL/ACID ORGANICS:
Bis(2-ethylhexyl)phthalate
Di-n-Butyl Phthalate
Diethyl Phthalate
Isophorone
Naphthalene
Phenol

INORGANICS:
Cyanide

0.0061
0.091
0.6

0.0075

0.051

0.057
0.011

0.014

0.0041

0.1
0.03

0.1

0.05
0.05

0.3
0.09

2

0.1
0.8

0.4
0.04

0.02

1,700,000
510,000
57,377
3,846
583

1,700,000
46,667
850,000
850,000
8,863

5, 100,000
1,530,000

6, 140
31,818

34,000,000

25,000
1,700,000
13,600,000

85.366
6,800, 000
680,000

340,000

(1) From USEPA Toxics Integration Branch, OERR, Washington, D.C.
December 19, 1988 corrections to the July 1988 Update of the
Characterization Tables in the Superfund Public Health Evaluation
Manual.

(2) Intake for compounds with potency: 0.2 g of soil/d by
70 kg resident adults.

Intake for compounds with reference dose: 1 g of
soil/d by 17 kg resident children.
Acceptable risks: IE-06 for compounds with potency and

1 for compounds with reference doses.



TABLE A6
ECC - ACCEPTABLE SOIL CONCENTRATIONS BASED ON GROUND WATER INGESTION AT THE SITE

Compound
Solubility (1)

(ug/1) Log Row (1) Kd (2)

Acceptable
Ground Water

Concentration (3)
(ug/1)

Acceptable
Leachate

Concentration (4)
(ug/1)

Acceptable Soil
Concentration (5)

(ug/kg)

VOLATILE ORGAN I CS (VOCs):
Acetone
Chlorobenzene
Chloroform
1 , 1-Dichloroe thane
1 , 1-Dichloroethene
Ethylbenzene
Methylene Chloride
Methyl Ethyl Ketone
Methyl Isobutyl Ketone
Tetrachloroethene
Toluene
1,1, 1-Trichloroethane
1,1, 2-Trichloroe thane
Trichloroethene
Total Xylenes

BASE NEUTRAL/ACID ORGANICS:
Bis( 2-ethylhexyl Jphthalate
Di-n-Butyl Phthalate
Diethyl Phthalate
Isophorone
Naphthalene
Phenol

1,000

8
5
2

20
268
17

4
4
1

4

93

.000
466
,200
,500
,250
152
,000
,000
,000
200
535
.400
.500
,100
198

1
13

,320
12
30

,000

,000
,000
,000
,000
,000
,000
,000
,000
,000
,000
,000
,000
.000
.000
.000

,300
,000
,000
,000
,000
,000

-0
21
1
1
3
1
0

2
2
2
2
2
3

3

3
1

.24

.84

.97

.79

.84

.15

.25

.26

.88

.69

.17

.17

.29

.2$

8.7
5.2
.22

.01

.46

0.00071
0.858
0.116
0.076
0.086
1.75
0.022

0.00226
0.02604

0.941
0.607
0.183
0.183
0.242
2.26

621472
197

2.06
0.031
1.269
0.036

3,500
1,050
100

0.38
7

3.500
4.7

1,750
1,750
0.69

10,500
200

0.61
I

70.000

2.5
3.500
28,000

3.5
14,000
1.400

RB
RB
MCL
RB
MCL
PB
RB
RB
RB
RB
RB
HCL
PB
KCL
RB

FB
FB
RB
RB
RB
RB

686,275
205,882
19,608
74.5
1,373

666,275
922

343,137
343,137

135
2.058,324

39,216
120
S60

13,725.490

490
6S6.175

5,490,196
1,667

2,745,098
274,510

1

1

30

304
134
11

3

490
176.620
2,269
5.70
118

.202.042
20.3
774

8,935
127

.250,377
7.193
21.9
237

,370,595

.643,220

.371,303
,298.207

51.7
,483,209

9,817

(1) Proa ECC RI, Table 4-4, and Verschueren, 1983, Handbook of Environmental Data on Organic Chemicals.
(2) From ECC RI, Table 4-4. Calculated as 10'log Row * OC, where OC= organic carbon content = 0.00124. For isophorone and

methyl isobutyl ketone, the Kd is obtained as Kd = Koc * OC, where Koc = organic carbon-water partition coefficient,
obtained from log Koc = (-0.55 * log S) + 3.64 (Exhibit A-l of the Superfund Public Health Evaluation Manual, 1986).

(3) RB = risk-based concentration, from Table A3. MCL = Maximum Contaminant Level, from Superfund Public Health Evaluation
Manual, update of November. 1987.

(4) Leachate discharge/ground water discharge = 0.0051 (Appendix C of the ECC RI; and reduction of the 7.8 in/yr recharge
used in the RI under the current conditions (page 5-8) by 99 percent due to the cap).

(5) Soil concentration (ug/kg) = Kd * Concentration in leachate (ug/1).
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EXHIBIT A

1.0 INTRODUCTION

This document is a Remedial Action Plan (hereafter, "Remedial
Action Plan") "Exhibit A" or the "Document11 and describes the
work to be performed at the Environmental Conservation and
Chemical Corporation ("ECC") Superfund site as required by the
1989 ECC Consent Decree ("Consent Decree" or "Decree"). This
document is attached as Exhibit A to, and is incorporated by
reference into and made an enforceable part of, that Decree.

The purpose of this Exhibit A is to set forth those remedial
activities to be performed at the ECC site necessary to achieve a
health-based cleanup so that the site will not, once the work is
performed, cause or present any risk to human health or the
environment. The settling defendants under the Consent Decree
("Settling Defendants") shall arrange to have the work required
hereunder performed by a Contractor or Contractors ("Contractor")
in accordance with the requirements and specifications set forth
herein.

2.0 REMEDIAL ACTION PLAN

This Remedial Action Plan (RAP) addresses, in a technically
feasible and cost-effective manner, all environmental concerns
regarding the ECC site, namely:

o Direct contact with soils containing volatile
organics (VOCs), base neutral/acid organics,
and heavy metals;
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o Contamination of ground water by
precipitation percolating through soils
containing VOCs, base neutral/acid organics,
and heavy metals;

o Contamination of surface waters by overland
migration of water in contact with soils
containing VOCs, base neutral/acid organics,
and heavy metals;

o Ingestion of ground water containing VOCs,
base neutral/acid organics, and heavy metals;
and

o Contamination of surface waters by discharge
of ground water containing VOCs, base
neutral/acid organics and heavy metals.

Additionally, the RAP complies with the Superfund Amendments and
Reauthorization Act (SARA) of 1986 by treating the contaminants
at ECC so that they do not present any current or currently
foreseeable future risk to health or the environment.

The RAP, which is described in detail in the following sections,
includes the components listed below:

o Soil vapor extraction, concentration, and
destruction;

o Installation of a RCRA-compliant cover;
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Establishment of access restrictions; and

Ground water and surface water monitoring.

The intent of this RAP is to provide for the implementation of a
comprehensive remedy that will remediate the site and will
constitute "clean closure" by removing and destroying wastes at
the site so as to preclude any risk to human health and the
environment through any media (air, soil, surface water, or
ground water). The soil vapor extraction system to be
implemented under this Document will result in a cleanup level
for constituents of concern in the site soils so as to obviate
the need for ground water interception/collection systems at the
site. Specifically, the soil vapor extraction system has been
designed and will be operated to achieve Cleanup Standards (as
specified in Table 3-1 below) in the soil as well as in the
ground and surface water at the site that will protect human
health and the environment.

Design of the vapor extraction system in the area beneath the
concrete slab and placement of the RCRA-compliant cover over the
site in advance of the vapor extraction process will prevent the
infiltration of water beneath the concrete slab and migration
through the subbase of the concrete slab.

Surface water and ground water sampling will be conducted during
and after the operation of the vapor extraction system to verify
the effectiveness of the RAP.
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The components of the RAP as presented herein are compatible with
the proposed remedy for the adjacent Northside Sanitary Landfill
(NSL) site. As the remedial design is finalized for the NSL
site, the respective RAPs for ECC and NSL will be reviewed to
ensure compatibility of design and construction schedules for
each system.

2.1 Elements of the RAP

2.1.1 Soil Vapor Extraction, Concentration and
Destruction

The objective of the soil vapor extraction activity is to remove
and destroy existing VOCs from the soils (as provided herein) and
thereby:

o prevent contact with contaminated soils;

o prevent migration of contaminants from the
soils to the surface water and ground water;
and

o prevent migration of contaminants from the
ground water to the surface water.

Enhanced soil vapor extraction has been selected as the
technology for removing the existing VOCs and certain base
neutral/acid organics of potential concern from the soils at the
ECC site. By systematically and uniformly moving air through the
zone of contamination, volatilization and hence removal of
organics are accelerated. For the ECC site, air movement through
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the soil will be controlled by a network of vertical trenches
installed throughout the zone of contamination. The process also
involves the continuous extraction of organics-laden air from the
trench system and treatment of the air by activated carbon to
remove the organics. The organics so collected will then be
destroyed off-site in conformance with applicable federal and
state requirements.

The effectiveness of vapor extraction for organics removal from
the ECC soils was demonstrated during a pilot test conducted by
Terra Vac in June, 1988. The description of the pilot test,
including the results obtained, was previously submitted to USEPA
and the State of Indiana, and is specifically incorporated by
reference herein and made a part hereof. The test showed an
initial high organics extraction rate of 1.9 pounds per day per
foot of trench that decreased over the course of the pilot test
to a steady state rate of approximately 0.25 pounds per day per
foot of trench. Although the Terra Vac pilot study provides the
foundation for the system designed herein for ECC, during the
conceptual and preliminary engineering phase, several engineering
and operational enhancements were developed which will improve
overall performance and effectiveness of the vacuum extraction
system to be implemented under this RAP. These system
enhancements are the result of consultations among ERM-North
Central, Inc., Midwest Water Resource, Inc. (MWRI), and Terra
Vac, Inc. A summary of the key improvements are:

o Virtual elimination of surface water
infiltration within the zone of
contamination;
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Substantial reduction in the volume of air
required for effective remediation;

Virtual elimination of atmospheric discharges
of treated extraction air;

Positive control (collection and removal) of
any till moisture encountered in the zone of
treatment; and

Uniform and essentially horizontal movement
of air through the zone of contamination
resulting in optimal air/organics contact
during operation.

The following discussion and drawings clearly illustrate the
design and operation details of the soil vapor extraction system.

The soil vapor extraction process is illustrated in Figures 2-1
and 2-2. The basic operation consists of extraction of air using
a single vacuum pump from a network of 30 extraction trenches
located throughout the site. Free liquid entrained in the air is
removed by gravity in an entrainment separator. Periodically,
water which accumulates in the entrainment separator is pumped to
an on-site storage tank for subsequent transport to an off-site
facility for treatment as necessary. From the vacuum pump, air
passes through the carbon adsorption system, which consists of
two upflow carbon columns connected in series. Off-gasses from
the carbon adsorption system are withdrawn by a pump which boosts
the pressure and reinjects air into a network of 26 injection
trenches located throughout the site. Each injection trench is
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located between and parallel to a pair of extraction trenches.
The injected air then migrates from the injection trench through
the soil towards the extraction trench. As the air migrates
through the soil towards the extraction trench, the organics are
vaporized into the air stream. A RCRA-compliant cover will be
placed over the entire trench network to prevent air and water
infiltration into the system during operation.

The major system components are:

o Extraction and injection trenches;

o Soil vapor extraction system;

o Water collection system;

o Carbon adsorption system;

o Air injection system; and

o RCRA-compliant cover.

A description of the design and operational features of each of
these components is presented below.

Extraction and Injection Trenches

The area where remedial activity will occur is depicted in Figure
2-3. The layout and construction details for the network of 30
extraction trenches and 26 injection trenches are presented in
Figures 2-4 and 2-5. Trench spacing varies between 17 and 18
feet, and trench length varies depending on the configuration of
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the site. The maximum length of any trench will be 165 feet.
Construction details of extraction trenches and injection
trenches are identical. By implementing minor above-ground
piping changes, injection trenches can and will be utilized as
extraction trenches. The work required under this RAP will
initially involve using the original extraction trenches for
extraction; at some point in the process, the extraction trenches
will be converted to injection trenches, and vice versa, to
ensure complete vapor extraction of the soil.

All trenches are to be a minimum of 9-feet deep as measured from
existing grade, and will be backfilled with washed "float" stone.
The trench width will be 12-15 inches. Soil removed from the
trench excavation will be spread over the surface during
construction of the cover system and covered in accordance with
the final RCRA-compliant cover detail illustrated in Figure 2-5.

Each trench will be equipped at one end with a vapor extraction
pipe and a water collection pipe as illustrated in Section A-A of
Figure 2-5. Both pipes will be 4-inch diameter, Schedule 40 PVC.
Each pipe segment will be equipped with pressure/vacuum
indicator, isolating valve and sample tap. A "T" at the top of
the water collection pipe will permit the future installation of
air piping to air lift water from the trench network, if
necessary. Individual 4-inch, Schedule 40 PVC pipes will be
routed from each extraction trench to the extraction module. The
extraction module will be located adjacent to the existing
concrete pad near the site entrance. Alternatively, two or three
extraction trenches will be manifolded together and conveyed to
the extraction module via a 4-inch, Schedule 40 PVC pipe.
Injection trench piping is identical to the extraction trench
piping and, as previously described, will permit it to be
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utilized as an extraction trench during the operation of the
vapor extraction system. To minimize field piping from the
extraction module to the injection trenches, 4 to 8 injection
trenches will be manifolded together. Four-inch, Schedule 40 PVC
pipe will be used to convey air returned from the extraction
module to the injection trench.

The EPA Sump will be backfilled with the trench backfill material
and a 4-inch PVC pipe will be installed between the sump and the
nearest extraction trench, thereby tying the EPA Sump directly
into the vapor extraction system.

Soil Vapor Extraction System

The vacuum pump will have a capacity of 500 standard cubic feet
per minute (SCFM) and will be capable of developing a vacuum of
18 inches Hg. The normal operating vacuum will be 12 inches Hg.
Based on MWRI's experience with soils characteristic of the ECC
site and on the Terra Vac pilot study results at the ECC site,
the zone of influence at the operating vacuum will be at least 40
feet (20 feet in either side of the trench) . The selected
spacing between trenches of 17 to 18 feet is well within this
zone of influence. The vacuum will be applied at the trench
outlet and will be uniformly distributed throughout the entire
length and vertical dimension of the trench. The highly porous
backfill material used will assure this uniform distribution of
vacuum throughout the extraction trench. The reinjection
pressure of air in each adjacent injection trench will be
approximately 37.4 inches Hg (1.25 atm). Therefore, the pressure
differential and driving force for air movement between injection
and extraction trenches is approximately 19.4 inches Hg (0.65
atm) .
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The selection of the design air volume of 500 SCFM is based upon
MWRl's experience. The criteria established is to provide at
least one air volume change per soil pore volume per day. Based
upon an area of treatment of 150,000 square feet, a depth of
contamination of 9 feet, and a soil porosity of 10%, 500 SCFM
exceeds the MWRI criteria by 400%.

The vacuum pump will operate continuously and will shut down in
the event of operating problems such as high operating
temperatures, excessive system pressures or vacuums, or high
water level in the water collection system. Each trench has a
compound pressure gauge which displays the operating
pressure/vacuum at each trench.

The air extracted from the system will be continuously monitored
by in-line instrumentation as shown on the process flow diagram
(Figure 2-2) and described on Table 2-1 (Instrument Summary
Sheet). The capability will exist to sample individual trench
exhausts or the combined air stream. Sample taps will be
provided to collect vapor samples for detailed chemical analysis.
The on-line instrumentation will consist of a photoionization
detector (PIO) and moisture analyzer. The vacuum pump, controls
and instrumentation are located in the extraction module
building.

Water Collection System

The high vacuum vapor extraction system selected will be capable
of entrainment and movement of water which accumulates in the
extraction trenches. Any free liquid in the extracted vapor will
be separated by gravity in an entrainment separator located in
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the vapor extraction module building. A level control system
will be utilized to control the removal of water which
accumulates in the entrainment separator as required. The
separator tank is equipped with a vacuum breaker system which
will open the tank to the atmosphere to permit water to be
transferred by pump from the separator to an on-site water
storage tank. The size of the tank will depend upon the off-site
handling/treatment option selected. The tank will be equipped
with level measurement and control to advise operating personnel
to the status of liquid accumulation in the storage tank.

Periodically, the contents of the water storage tank will need to
be removed. The removed water will either be sent to the
Indianapolis POTW via the NSL pipeline or truck, or to another
off-site facility for handling and treatment as necessary. Any
such off-site transportation and handling will be in accordance
with all applicable federal, state and local requirements.

Carbon Adsorption System

From the water entrainment tank, the air passes through a
particulate filter preceding the vacuum pump. The exhaust from
the vacuum pump will be piped directly to a two-stage carbon
adsorption system (primary and secondary). This system will
consist of two vessels in series each containing approximately
1,800 pounds of granular activated carbon. The organics
contained in the extracted air will be adsorbed on the activated
carbon. The moisture content of the air stream will be less
than 50% relative humidity and temperatures will be approximately
150°F, both acceptable for efficient operation of carbon
adsorption.
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During the initial phases of operation, when organics
concentrations in the air stream will be highest, the carbon
capacity for the organics is expected to be about 25% by weight.
During the latter phases of remediation as organic concentration
of vapor decreases, the projected carbon capacity for organics
will range between 10-15% by weight. Based upon an assumed total
mass of organics of about 5,000 pounds (Appendix A), the total
quantity of activated carbon required for the entire remediation
program is 25,000 pounds. This equates to fourteen 1800-pound
carbon vessels for the entire program.

The vapor from the primary carbon vessel will be monitored
frequently (approximately once per hour) by an on-line PID
analyzer. When the PID analyzer detects organic vapor in the air
stream between the primary and secondary carbon vessels, the
vacuum extraction system will shut down automatically to permit
the removal and replacement of the "spent" primary carbon vessel.
An operator will be alerted to this condition, and will
disconnect the primary carbon bed from the service. The spent
carbon vessel will be removed and replaced by a carbon vessel
containing fresh activated carbon. The unit previously serving
as the secondary carbon bed will become the primary carbon bed
and the unit just placed in operation will be the secondary
carbon bed. Once this switch is complete, the soil vapor
extraction system (i.e., vacuum pump and injection pump) will be
restarted, and the system operation resumed. The arrangement of
two activated carbon vessels in series (i.e., primary and
secondary) will permit optimal utilization of the activated
carbon, and efficient capture of the organics.

The spent carbon vessels will be stored on-site. Periodically
when a truckload quantity of vessels has accumulated, and at the
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conclusion of the vacuum extraction program, the vessels
containing the spent carbon will be transported in accordance
with applicable federal, state and local requirements to an off-
site facility where the carbon will be regenerated by high
temperature incineration, and in the process, the organics
adsorbed on the carbon will be destroyed.

Air Injection System

The exhaust air from the secondary carbon bed will be piped to
the injection pump located in the extraction module building.
The injection pump will be capable of delivering 500 SCFM at 10
psig (1.65 atm) . The discharge from the injection pump will be
distributed to the 26 injection wells via a system of manifolds.
Control of the injection pump will be interlocked with the vacuum
extraction pump. The pipe at each injection trench will be
equipped with a pressure/vacuum gauge so that injection pressure
at the trench can be periodically monitored.

During the soil vapor extraction program, the injection trenches
will be utilized as extraction trenches and vice versa. This can
be accomplished by minor above ground manifold piping
modifications. It is also planned that as the Cleanup Standards
set forth in Table 3-1 below are met for individual trench
"areas", the corresponding extraction and injection trenches will
be isolated from the extraction and injection operation by
closing the shut off valves located at each trench. This will
permit the soil vapor extraction system to concentrate on any
remaining areas which have not fully achieved the Cleanup
Standards specified in Table 3-1, thereby accelerating cleanup of
those areas.
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RCRA Compliant Cover

The operation of the vapor extraction system will be enhanced by
the installation of a RCRA-compliant cover over the entire site.
The final cover will be installed to seal the surface during the
vapor extraction program. Details of the final cover are
presented in Section 2.1.2.

Miscellaneous

o Each extraction trench is equipped with two
sample taps, one on the vacuum pipe and one
on the water collection pipe. Each of these
taps can be fitted with a sample bottle for
the collection of free moisture.

o Electrical service required for the site
remediation work will be 3-phase 460 volt.
Total electrical demand will be approximately
100 KVA. Power distribution will be to the
extraction module building. Operating
voltage for the extraction and injection
pumps will be 460 volts. A 110 volt supply
will be provided for miscellaneous site
lighting, equipment, instrumentation and
controls. Power distribution to any site
construction and office trailers will also be
provided.
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o Prior to construction of the trenches, the
following activities will be conducted
(although not necessarily by the Settling
Defendants):

1. The existing buildings will be
demolished and disposed of off-
site;

2. The existing tanks removed and
properly disposed of off-site; and

3. The site will be graded to fill
existing depressions and to
eliminate any sharp grade changes.

o As discussed in more detail in Section 3.7
below, if the Cleanup Standards set forth in
Table 3-1 are not achieved within 5 years,
additional work may need to be implemented
(see Section 3.7 for details).

2.1.2 RCRA-Compliant Cover

The RCRA-compliant cover installed over the site will:

o Prevent contact with underlying soil;

o Prevent contamination of surface runoff;
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Reduce the infiltration of water through the
soils thereby preventing ground water and
subsequent surface water contamination;

Enhance the efficiency of the soil vapor
extraction system;

Promote evapotranspiration;

Promote drainage of precipitation away from
the site; and

Mitigate erosion.

The RCRA-compliant cover will consist of a 1-foot layer of
compacted, highly impermeable native soil, a continuous welded 60
millimeter high density polyethylene (HOPE) plastic membrane, a
minimum 6-inch layer of compacted sand for drainage, and from 2
to 5 feet of top soil to support vegetation (Figure 2-5) . The
final grading plan will ensure a minimum slope of 2%. The native
soil used will be the silty clay till available in the area,
which can and will be compacted by standard methods to a
permeability of 10~7 or less. If soil from the NSL borrow area
is not available, material with similar performance will be
obtained from another source.

To provide a perimeter seal of the HOPE membrane, a 3 foot deep
"deadman trench" will be installed around the site boundary
(Figure 2-6). The HDPE membrane will be draped into this trench.
The trench will then be backfilled and compacted with native soil
(silty clay till) to a permeability of 10~7 or less.
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As previously described, the material excavated from the trenches
will be graded uniformly throughout the trench area and disced
into the top 6 to 12 inches of existing surface soil prior to the
construction of the final cover detail.

The RCRA-compliant cover will be installed over the entire site,
including the concrete pad, prior to initiation of the vapor
extraction process. At completion of the soil vapor extraction
program all surface piping will be removed from the site in
addition to any equipment, buildings or trailers. The extraction
and injection trench piping will be cut off at the current grade,
filled, with grout, and covered with a minimum of 1 foot of
topsoil, which will be vegetated. Vegetation which will be
established will be characterized by fibrous, shallow, laterally
growing roots, such as grass (which may include red fescue and
Kentucky blue grass).

2.1.3 Access Restrictions

The objectives of implementing access restrictions are to:

o Prior to implementation of the RAP, to
minimize the potential for contact with any
soils and water containing VOCs, base
neutral/acid organics, and heavy metals; and

o Prevent any contaminant migration that might
result from future excavation and
development.
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Access restrictions (which may not be the responsibility of
Settling Defendants) will consist of:

o Fencing around the site perimeter and posting
of signs;

o Filing of appropriate restrictions with the
County Recorder's Office prohibiting usage of
the site for excavation and development;

o Filing of appropriate restrictions with the
County Recorder's Office prohibiting usage of
ground water from the saturated till and the
underlying sand and gravel; and

o Filing of appropriate restrictions with the
County Recorder's Office prohibiting
installation of new water wells other than
monitoring wells.

Ground water use restrictions would be only temporary and will be
in place until compliance with the ground water Cleanup Standards
in Table 3-1 is achieved and, until such time, will extend to
areas where utilization of the shallow ground water could
potentially result in contamination being drawn to these
locations.

-18-



2.1.4 Ground Water and Surface Water Monitoring

The monitoring activities will:

o Detect any VOCs migration to the ground water
and surface water; and

o Monitor and verify the effectiveness of the
remediation.

Two separate types of ground water monitoring systems will be
operated under this RAP. The first is the on-site till
monitoring system described in Section 4.0 below; sampling
results from those wells will be compared to the ground water
Cleanup Standards in Table 3-1 and will be used to calculate soil
concentrations for comparison to the soil Cleanup Standards in
Table 3-1.

The second type of ground water monitoring system involves off-
site wells screened in the till and in the sand and gravel.
Sampling results from these wells will also be used to determine
compliance within the ground water Cleanup Standards in Table 3-
1. This latter ground water monitoring network will consist of
ten (10) wells, which will be located around the periphery of and
downgradient from the ECC site (Figure 2-7). Six (6) wells will
be installed in the till, completed in the saturated zone, and
four (4) wells will be completed in the sand and gravel unit
underlying the saturated surface till. The wells will be
constructed of 2-inch PVC pipe. Screen length will vary for each
well. Total depth for the wells completed in the till will be 1-
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2 feet less than total depth to the contact between the till and
underlying sand and gravel. Wells completed in the sand and
gravel will screen the total thickness of that sand and gravel
unit. Figures 2-8 and 2-9 illustrate well construction details
for the ground water monitoring wells in the till and in the sand
and gravel, respectively. The location of the monitoring wells
is based on the ground water elevation contours shown in Figure
2-10.

Samples from the off-site wells will be collected quarterly
during site soil remediation and analyzed for the parameters in
Table 3-1. Monitoring will be continued on a semi-annual basis
as specified below.

The surface water will be monitored by sampling the Unnamed Ditch
just upgradient and just downgradient of the ECC site as depicted
in Figure 2-7. Surface water will be sampled at the same
frequency as ground water and analyzed for the same parameters.

The semi-annual ground and surface water monitoring called for in
this Section 2.1.4 will terminate as follows: As mentioned
above, this RAP calls for sampling certain on-site ground water
monitoring wells screened in the till. As discussed in Section
4.0, once the laboratory analyses of samples from these on-site
till wells in two consecutive, quarterly sampling events lead to
the demonstration that the soil Cleanup Standards in Table 3.1
have been met, sampling of the on-site till wells will be
discontinued. Once that has occurred, sampling of the off-site
wells and surface water under this Section 2.1.4 will be
terminated when two consecutive, semi-annual sampling events
reveal that none of the Cleanup Standards in Table 3-1 have been
exceeded for the appropriate media. If such standards are not
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achieved for the on-site till wells, off-site wells, or surface
water, then additional monitoring activities under Section 3.7
may need to occur.

3.0 REMEDIAL ACTION CLEANUP STANDARDS

This section presents site-specific Cleanup Standards to be used
at the ECC site to determine the end point of remediation
activities and to accomplish clean closure of the site.
Achieving these standards will result in the cleanup of the soil
and ground water at the site so that without any further remedial
action thereafter, the site will not adversely affect any
environmental media, including ground water, surface water, or
the atmosphere, and so that direct contact through dermal
exposure, inhalation, or ingestion will not result in a threat to
human health or the environment. As discussed in Section 3.7
below, if these standards are not achieved in 5 years, then
alternative Additional Work as described in Section 3.7 may need
to be undertaken.

Sections 3.1 through 3.6 describe the standards to be met to
achieve a clean closure.

3.1 Cleanup Standards

To accomplish clean closure of the site, the following Cleanup
Standards will be met:

Soil concentrations will not exceed the soil
levels shown in Table 3-1;
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TABLE 3-1 (Pag* 1 of 2)
SITE-SPECIFIC CLEANUP STANDARDS

ENVIRONMENTAL CONSERVATION AND CHEMICAL CORPORATION (ECC) SITE

Acceptable
Ground Water

Concentration (1)
Compounds ' (ua/l)

VOLATILE ORGAN I CS (VOCs):
Acetone
Chlorobenzene
Chloroform
1,1-Oichloroethane
1,1-Oichloroethene
Ethyl benzene
Methylene Chloride
Methyl Ethyl Ketone
Methyl Isobutyl Ketone
Tetrachloroethene
Toluene
1,1,1-Trichloroethane
1 , 1 ,2-Trichloroethane
Trichloroethene
Total Xylenes

BASE NEUTRAL/ACID ORGAN I CS:
Bis(2-ethylhexyl)phthalate
Oi-n-Butyl Phthalate
Di ethyl Phthalate
Isophorone
Naphthalene
Phenol

INORGANICS:
Antimony
Arsenic
Bar i us
Beryllium
Caomiua
Chromiui
Lead
Manganese
Nickel
Silver
Tin
Vanadium
Zinc
Cyanide

PESTICIOES/PCBs:
PCBs

3,500
1,050
100

0.38
7

3.500
4.7

1.750
1,750
0.69

10,500
200

0.61
5

70,000

2.5
3.500
28,000

8.5
14.000
1,400

14
50

1,000
175
10
50
50

7,000
700
50

21,000
245

7.000
700

RB
RB
MCL
RB
MCL
RB
RB
RB
RB
RB
RB
MCL
RB
MCL
RB

RB
RB
RB
RB
RB
RB

RB
MCL
MCL
RB
MCL
MCL
MCL
RB
RB
MCL
RB
RB
RB
RB

Acceptable
Stream

(ug/l)

15.7

1.85
3,280
15.7

8.85
3.400
5,280
41.8
80.7

50,000
154,000
52,100

620
570

(6)

11
10

100

47
5.2

Acceptable
Soil Concentration

Value (ug/kg)

490
177,000
2,300

5.7
120

1,200,000
20
780

8,900
130

1,250,000
7,200

22
240

31,000,000

50,000
8.500,000
11,300,000

52
3,480,000

9,800

500,000
97,000

5,000,000
7,000
10,000

1.500.000
700,000

7,000,000
700,000
5,000
20,000
500,000

2,000,000
1,700,000

10,000

Method

(3)
(3)
(3)
(3)
(3)
(3)
(3)
(3)
(3)
(3)
(3)
(3)
(3)
(3)
C3>

(4)
(4)
(3)
(3}
(3)
(3)

(5)
(5)
(5)
(5)
(5)
<5)
(5)
(5)
(5)
(5)
(5)
(5)
(5)
(4)

<7>



TABLE 3-1 (Page 2 of 2)

MOTES:

(1) MCI » Drinking water Maximum Contaminant Level. 40 CFR 141.
RB • risk-based standard. U.S. EPA, Draft RCRA Facility Investigation
Guidance, 1987.

(2) Stream Criteria, from Table 1 of the Record of Decision for the
site, September 25, 1987.

(3) Acceptable soil value is based on Ingest ion of ground water at the
site boundary, assuming a dilution of leachate to ground water of 1:196
(Appendix B).

(4) Acceptable soil value is based on ingest ion of soil, assuming an ingest ion
rate of 0.2 grams of soil per day by a 17 kilogram child, as per the RCRA
Facility Investigation Guidance and the EPA MenoranduB on Interim Final
Guidance for Soil Ingestion Rates.

(5) Upper limit of background concentrations listed in U.S. Geological Survey.
Background Geochemistry of Some Rocks, Soils, Plants, and Vegetables in the
Conterminous United States, Professional Paper 574-F, 1975.

(6) Value in Table 1 of the ROD is below treatability and detection limits.
(7) 40 CFR Part 761.125 . Polychtorinated Biphenyls Spill Cleanup Policy Rule.



o Surface water concentrations from (ECC in
Unnamed Ditch south of the site) above the
levels shown in Table 3-1 will be prevented;
and

o Ground water concentrations above the levels
shown in Table 3-1 in the till and sand and
gravel monitoring wells will be prevented.

3.2 Calculation of Cleanup Standards

Table 3-1 lists the Cleanup Standards. The equations for
calculation of the risks, supporting data and complete references
are included in Appendix B.

The calculation of risk-based concentrations shown in Table 3-1
follows the procedures presented in the USEPA Draft RCRA Facility
Investigation (RFI) Guidance, July, 1987, and in the USEPA
Memorandum on Interim Final Guidance for Soil Ingestion Rates,
January 27, 1989. The assumed ingestion rates for soil are
either 0.1 grams of soil per day for a 70 kilogram person for 70
years (for compounds with potency factors) or 0.2 grams of soil
per day for a 17 kilogram child for 5 years (for compounds with
reference doses). The ingestion rate for ground water is 2
liters of water per day by a 70 kg person for 70 years.

Three columns of data, corresponding to ground water, surface
water, and soil Cleanup Standards, are presented in Table 3-1.
Ground water concentrations are based on either the drinking
water Maximum Contaminant Level (MCL) or the appropriate risk-
based concentration. These limits assume, as a worst case, that
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the ground water in the till could be utilized as a lifetime
source of drinking water. However, the use of the ground water
in the till as a source of drinking water was rejected as
infeasible in the ECC Remedial Investigation (RI), page 6-22. As
a result, the use of drinking water standards and risk-based
standards based upon daily, long-term human consumption of the
till water for Cleanup Standards under this RAP represents an
extremely conservative assumption when the real-life risks
presented by the ECC site are considered.

Surface water concentrations are taken from the Record of
Decision (ROD) for the site, dated September 25, 1987.

Soil concentrations are selected in the following order: (1)
regulated cleanup level, such as for PCBs; (2) background
concentrations, such as for metals; or (3) lowest of the risk-
based concentrations for soil or ground water ingestion.

Table 3-2 presents the compounds detected in soils at the site at
levels above the Cleanup Standards specified in Table 3-1. Table
3-3 shows the vapor pressure and solubility of these compounds.

3.3 Volatile Organics (VOCs)

The vapor extraction system to be installed at the site will
reduce the current VOCs soil concentrations to the levels shown
in Table 3-1. VOC concentrations in ground water in the till and
sand and gravel will also be reduced to the levels specified in
Table 3-1 by eliminating the source of VOCs, and by extracting
ground water from the till in the zone of treatment during the
vapor extraction activities.
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TABLE 3-2
COMPOUNDS DETECTED IN THE SOIL AT CONCENTRATIONS
ABOVE THE SITE-SPECIFIC SOIL CLEANUP STANDARDS

Soil Concentration (ug/kg)

Compound

VOLATILE ORGANICS (VOCs) :
Acetone
Chloroform
1 , 1-Dichloroethane
1, 1-Dichloroethene
Ethylbenzene
Methylene Chloride
Methyl Ethyl Ketone
Methyl Isobutyl Ketone
Tetrachloroethene
Toluene
1,1, 1-Trichloroethane
1,1, 2-Trichloroethane
Trichloroethene

BASE NEUTRAL/ACID ORGANICS:
Bis (2-ethylhexyl) phthalate
Isophorone
Phenol

Cleanup
Standard

490
2,300

5.7
120

1,200,000
20
780

8,900
130

1,250,000
7,200

22
240

50,000
52

9,800

Maximum
Detected

Concentration

650,000
2,900
35,000

380
1,500,000
310,000

2,800,000
190,000
650,000

2,000,000
1,100,000

550
4,800,000

370,000
440,000
570,000

PESTICIDES/PCBs;
PCBS

INORGANICS:
Cadmium

10,000

10,000

39,000

27,000



TABLE 3-3
CHEMICAL PROPERTIES OF COMPOUNDS

DETECTED IN THE SOILS ABOVE CLEANUP STANDARDS

Compound
Solubility
(ug/1)

Vapor Pressure
(mm Hg)

VOLATILE ORGANICS (VOCs) :
Acetone
Chloroform
1, 1-Dichloroethane
1, 1-Dichloroethene
Ethylbenzene
Methylene Chloride
Methyl Ethyl Ketone
Methyl Isobutyl Ketone
Tetrachloroethene
Toluene
1,1, 1-Trichloroethane
1,1, 2-Trichloroethane
Trichloroethene

BASE NEUTRAL/ACID ORGANICS:
Bis ( 2 -ethylhexyl ) phthalate
Isophorone
Phenol

PESTICIDES/PCBs:
Aroclor-1232
Aroclor-1260

1,000,000,000
8,200,000
5,500,000
2,250,000
152,000

20,000,000
268,000,000
17,000,000

200,000
535,000

4,400,000
4,500,000
1,100,000

1,300
12,000

93,000,000

1,450
2.7

270
151
182
600
7

362
77.5

6
17.8
28.1
123
30

57.9

0.0000002
0.38

0.341

0.00406
0.0000405

REFERENCES:

U.S. EPA, Superfund Public Health Evaluation Manual, 1986.

U.S. EPA, Water-Related Environmental Fate of 129 Priority
Pollutants, December 1979.



3.4 Base Neutral/Acid Organics

With the vapor pressures shown in Table 3-3, isophorone and
phenol will be reduced to acceptable levels by the vapor
extraction system.

Bis(2-ethylhexyl)phthalate (EHP) will not be significantly
extracted by soil vapor extraction due to its low vapor pressure
(see Table 3-3) . However, EHP does not and will not present any
risk to human health or the environment. First, EHP was only
detected in 8 of 35 samples at the site. Second, EHP is easily
biodegraded under aerobic conditions, with a half life of about
two weeks (USEPA, Water-Related Environmental Fate of 129
Priority Pollutants, December, 1979). The vapor extraction
system to be implemented by Settling Defendants will create an
aerobic environment conducive to accelerated biodegradation of
EHP even beyond that which may have occurred since the RI samples
were taken in 1984. Third, EHP has a high affinity for organic
carbon in soil. As a result, any amount of EHP that may remain
in the soil is unlikely to adversely impact ground water because
it will be chemically fixed to the soil and because the RCRA-
compliant cover will substantially reduce (by 99%) infiltration
through the soil. The RCRA compliant cover will also eliminate
any potential for risk from any possible contact with or
migration of EHP. Finally, the ground water and surface water
Cleanup Standards that are part of this RAP will ensure that
ground water and surface water are protected from adverse
impacts.
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As a result of the comprehensive remedy to be implemented by
Settling Defendants, no route of exposure (air, ground water,
surface water, or direct contact/ingestion) will create a risk to
human health or the environment.

3.5 Pesticides/PCBs

Due to their low vapor pressures (Table 3-3), the PCBs will also
not be removed by vacuum vapor extraction. However, PCBs also
will not present any risk to human health or the environment.
First, PCBs were detected above the soil Cleanup Standards at
only one location (TP-9, 1-2') and only detected at any level in
6 of 35 soil samples collected at the site. It is also
noteworthy that PCBs have never been detected in any ground water
monitoring wells at and around the site. Second, PCBs have an
extremely low solubility and a very high affinity for organic
carbon in soil and are, therefore, chemically fixed to the soil
and immobile at the site. As a result, any amount of PCBs
remaining in the soil is unlikely to adversely impact ground
water. Moreover, the RCRA-compliant cover will substantially
reduce (by 99%) infiltration through the soil thereby further
protecting the environment. Finally, the RCRA-compliant cover
will eliminate any potential for risk from any possible contact
with or migration of PCBs.

As a result of the measures to be implemented by Settling
Defendants, no route of exposure (air, ground water, surface
water, or direct contact/ingestion) will create a risk to human
health or the environment.
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3.6 Inorganics

Cadmium was the only inorganic compound detected at the site at
concentrations above the respective Cleanup standards specified
in Table 3-1. However, cadmium also does not and will not
present any risk to human health or the environment. First, and
like PCBs, cadmium was only detected above the cleanup standards
at one location (TP-8, 2.5-4'). Second, cadmium was only
detected in 6 of 36 soil samples collected at the site for
inorganics analysis. Third, cadmium is an element which occurs
naturally in the environment; its presence likely results from
natural weathering processes of soil in the environment. Fourth,
any amount of cadmium remaining in the soil is unlikely to
adversely impact ground water because the RCRA compliant cover
will substantially reduce (by 99%) infiltration through the soil.
Fifth, the RCRA compliant cover will eliminate any potential for
risk from any possible contact with or migration of cadmium.
Finally, the ground water and surface water cleanup standards
that are part of this RAP will ensure that ground water and
surface water are protected from adverse impacts. As a result,
no route of exposure for cadmium (air, ground water, surface
water, or direct contact/ingestion) will create a risk to human
health or the environment.

3.7 Additional Work

If Additional Work is required under Section VII of the Consent
Decree, Settling Defendants shall either perform such Additional
Work as the Parties may agree or shall arrange with a Contractor
to perform the following additional work at the site:
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o The RCRA-compliant cover will be maintained
and access and land use restrictions will
remain in effect.

o If ground water beneath the site exceeds the
Cleanup Standards in Table 3-1, a ground
water interception trench will be constructed
around the south and east sides of the ECC
site as depicted in Figures 3-1 and 3-2.

o Ground water that exceeds the Cleanup
Standards in Table 3-1 will be collected in
this trench, pumped out and transported to
the Indianapolis POTW (via the NSL pipeline
or tank truck) , or to such other facility,
for appropriate handling and treatment in
accordance with federal, state and local
requirements.

o Ground water will continue to be collected
and treated in this manner until two
consecutive, semi-annual ground water samples
collected from the trench show that the
ground water Cleanup Standards in Table 3-1
have been met unless the Parties to the
Decree otherwise agree or the Court orders
that said remedial action may be terminated.

o Semi-annual ground water sampling and
monitoring will continue so long as ground
water continues to be collected.
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Nothing in this Section 3.7 shall prevent the Settling Defendants
from undertaking additional work under this section before the
expiration of the 5 year period should it become evident that the
vapor extraction system will not achieve the Cleanup Standards in
Table 3-1.

4.0 REMEDIAL ACTION COMPLIANCE MONITORING

Remedial action compliance monitoring within the site (i.e.,
attainment of soil concentrations specified in Table 3-1) is
presented below.

Enhanced volatilization of compounds is designed to achieve the
required removals of VOCs, phenol and isophorone as presented in
Appendix C. The time required to accomplish this removal depends
on the type of compound and soil, air flow rate and temperature,
and on an efficient diffusion of air through the soil pores.
Therefore, both estimation of the time required for treatment
using vapor extraction models (Appendix C) and surrogate
analyses, as shown herein, will be used to determine the duration
of vapor extraction operation.

The two surrogate analyses to be used to verify that acceptable
soil concentrations have been reached are extracted vapor
analysis and on-site till water analysis. The only media that
come into contact with the on-site soils are air and water.
Sampling the extracted air and till water provides an accurate,
efficient and effective method of assaying what concentrations
are left in the soil. An additional benefit is that these
methods can be accomplished while preserving the integrity of the
RCRA- compliant cover to be placed on the site. As the only

-28-



media that come in contact with the soil will meet the Table 3-1
soil Cleanup Standards, then any concentrations that
theoretically could remain in the soil: (1) are not capable of
migrating; (2) cannot, by definition, result in a hazard to the
air or ground water; and (3) are effectively isolated from
contact and exposure by the cover.

4.1 Vapor Extraction Model

A computer model which simulates the vapor extraction system was
used to estimate the time required for removal of the maximum
detected soil concentrations to acceptable soil cleanup standards
specified in Table 3-1. Appendix C summarizes the
characteristics of the model and the data used. The air flow
rate was proportionately reduced from the total flow of 500 SCFM,
using the ratio of length of element to total length of trench,
and conservatively assuming an efficiency ratio for the operation
of 15 percent. Based on the model results, it is expected that
after one year of operation, all the VOCs, as well as phenol and
isophorone, will be below the soil Cleanup Standards in Table 3-1
in a "worst case" soil element which contains all the compounds
at their maximum detected concentrations.

4.2 Extracted Vapor Analysis

The vapor extraction system will be capable of providing vapor
samples from each individual extraction trench as well as from
the combined air flow.

The combined air flow will be sampled daily during the first week
of operation, weekly for the following 4 weeks, and monthly
thereafter. Samples will be analyzed for the VOCs of concern
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(Table 3-1), phenol and isophorone. Also, air flow rate will be
monitored and recorded, to provide sufficient data to calculate
the mass of organics removed from the soils and the effectiveness
of the system. These data will also aid in estimating the
treatment time remaining, based on the organics mass rate
extracted per day.

Air samples from individual extraction trenches will be collected
at the beginning of the vapor extraction system operation to
establish a baseline of organics removal per trench. These
samples will be analyzed for the VOCs of concern (Table 3-1) ,
phenol and isophorone. Once the mass rate extracted per day is
reduced to 5 percent of the initial week's rate, additional
samples of individual trenches will be collected every three
months, to determine when individual extraction trenches can be
shut down. The criterion for shutting down individual trenches
will be that two consecutive air samples from an individual
trench show vapor concentrations to be in equilibrium with the
soil Cleanup Standards in Table 3-1.

4.3 Till Water Analysis

Till water within the zone of soil vapor extraction treatment
will be collected from four monitoring wells completed in the
till. The wells will be 2-in. PVC and will be screened from one
foot above trenches bottom to 1-2 feet above the contact between
the till and underlying sand and gravel. Screens will have 0.01
inch openings. The wells will have a sand pack to one foot above
the top of the screen and a bentonite grout to ground surface.

Samples of the till water will be collected at the beginning of
the soil vapor extraction operation, and every three months
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thereafter. Every time till water is to be collected, the vapor
extraction system will be shut down, to allow water to stabilize
within the till. Samples will be collected and analyzed for the
VOCs of concern (Table 3-1) , phenol and isophorone. These
results will then be used to calculate soil concentrations (as
presented in Appendix B, Table B6). During construction of these
monitoring wells, soil samples will be collected from 1 to 9 feet
below the existing surface at 2-foot intervals and analyzed for
organic carbon content to provide site specific verification of
design calculations.

5.0 NISCELLANEOns PROVISIONS AND SCHEDULING

Attached to this Exhibit A as Appendices D, E, and F are the
Health and Safety Plan, the Quality Assurance Project Plan, and
the Field Sampling Plan, respectively, which provide additional
details on how the work described in earlier sections of this
Document will be accomplished.

Additional future activities will consist of preparing a document
package for EPA and State review that will include appropriate
construction contract specifications to facilitate competitive
bidding by potential contractors. This document package will be
submitted to EPA and the State within six (6) months of the entry
of the Decree and prior to the construction of the NSL pipeline.

Figure 5-1 sets forth the Remedial Action Implementation Schedule
for implementing the remedy required under the Consent Decree.
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APPENDIX A
ESTIMATE OF MASS OF ORGANICS IN THE SOILS

TO BE REMOVED BY VAPOR EXTRACTION

Location

TP-1
TP-2
TP-3
TP-4
TP-4
TP-5
TP-5
TP-6
TP-6
TP-6

TP-7
TP-7
TP-8
TP-8
TP-9
TP-9
TP-10
TP-10
TP-11
TP-11

TP-12
TP-12
SB-01
SB-02
SB-03
SB-04
SB-06
SB-08
SB-09
SB-01

SB-02
SB-04
SB-08
SB-09

Sampling
depth
ft

1 - 1.5
1 - 1.5
1 - 1.5
1 - 2

2.5 - 3.5
1 - 2
2 - 3
1 - 2
2 - 3
4 - 5

1 - 2.5
2.5 - 4
1 - 2.5
2.5 - 4
1 - 3
3 - 5
1 - 3
3 - 5
1 - 3
3 - 5

1 - 3
3 - 5
2.5 - 4
2.5 - 4
2.5 - 4
2 - 3.5
2 - 3.5
2.5 - 4
2.5 - 4
5.5 - 7

5.5 - 7
5 - 6.5
7 - 8.5
5.7 - 7

Assumed
contamination
depth, ft

2
2
2

2.5
4
2

1.5
2

1.5
1.5

2.5
2

2.5
2
3

2.5
3

2.5
3

2.5

3
2.5
3
3
3

2.5
2.5
3
3
2

2
2
2
2

Total VOCs
concentration

ug/kg

1,972
28

108,800
99,730
4,416
24,287

291
12,468,000

22,690
2,416

267,000
280,090
3,687

433,600
14,604,000

130
958
432
130
67

35,030
3,609
3,303
12,900
70,070

175
222,010

3,012
61,490

27

34
51
188

8,069

Mass of VOCs
Ib

0.271
0.004
14.978
17.162
1.216
3.343
0.030

1,716.410
2.343
0.249

45.946
38.559
0.634
59.692

3,015.694
0.022
0.198
0.074
0.027
0.012

7.234
0.621
0.682
2.664
14.469
0.030
38.204
0.622
12.698
0.004

0.005
0.007
0.026
1.111

TOTAL VOCS, Ib 4,995

The area contaminated is assumed to be a 25/x25/ square around
each sampling location. TP - test pit; SB - soil boring.
Soil concentrations from ECC RI, Section 4.
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APPENDIX B

CALCULATION OF RISK-BASED CLEANUP STANDARDS

The equations used to calculate risk-based concentrations are
shown in Table Bl. The ingestion rates and acceptable risks are
listed in Table B2. The potency factors and references doses for
compounds without any regulatory or background level are from a
memorandum from the USEPA Toxics Integration Branch, OERR,
Washington, D.C., dated December 19, 1988, with the Corrections
to the July, 1988 Update of the Characterization Tables in the
Superfund Public Health Evaluation Manual.

Table B3 presents the calculation of risk-based acceptable ground
water concentrations in the till for compounds without a
regulatory limit (drinking water Maximum Contaminant Level or
PCBs Spill Cleanup Policy level). Table B4 shows that the
resulting concentrations of compounds at Unnamed Ditch will be
below the Stream Criteria presented in Table 1 of the Record of
Decision (ROD) for the site, dated September 25, 1987. The
dilution obtained from discharge of the ground water in the till
to Unnamed Ditch is 1:1800, as presented in Appendix C of the ECC
Remedial Investigation. Note that most of the calculated
concentrations in the ditch are below detection limits.

Tables B5 and B6 list the acceptable risk-based soil
concentrations, based on soil and ground water ingestion,
respectively. The calculation of acceptable soil concentrations
based on ground water ingestion follows the procedures presented
in Appendix C of the ECC RI. Only those compounds without
regulatory limit or background levels in soils are listed in
Tables B5 and B6. Also, cyanide is not present for lack of a
organic carbon/water partition coefficient. It is conservatively
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TABLE B1
EQUATIONS USED TO CALCULATE RISK-BASED CONCENTRATIONS •

SOIL (concentrations in ug/kg):

Risk * Body Weight (kg) * 1000 (ug/mg) * 1000 (g/kg)

Ingest ion rate (g/d) * Potency Factor (mg/kg/d)-1

or

Risk * Body Weight (kg) * Reference Dose (mg/kg/d) * 1000 (ug/mg) * 1000 (g/kg)

Ingestion rate (g/d)

GROUND WATER (concentrations in ug/l):

Risk • Body Weight (kg) • 1000 (ug/mg)

Ingestion rate (l/d) • Potency Factor (mg/kg/dM

or

Risk * Body Weight (kg) • Reference Dose (mg/kg/d) * 1000 (ug/mg)

Ingestion rate (l/d)



TABLE B2
INGESTION RATES AND ACCEPTABLE RISKS

INGESTION RATES * :

SOILS:

0.1 grams per day by a 70-kilogram person for 70 years

or

0.2 grams per day by a 17-kilogram child for 5 years

GROUND WATER:

2 liters of water per day by a 70-kilogram person for 70 years

ACCEPTABLE RISKS:

COMPOUNDS WITH POTENCY FACTORS:

-6
10

COMPOUNDS WITH REFERENCE DOSES:

* From U.S. EPA, RCRA Facility Investigation Guidance, 1987, and
U.S. EPA, Office of Solid Waste and Emergency Response, Memorandum
on Interim Final Guidance for Soil Ingestion Rates, January 27,
1989.



TABLE 83
ECC - ACCEPTABLE HEALTH-BASED GROUND WATER CONCENTRATIONS

Compound (1) I

VOLATILE ORGAN I CS (VOCs):
Acetone
Chlorobenzene
1,1-Dichloroethane
Ethyl benzene
Hethylene Chloride
Methyl Ethyl Ketone
Methyl Isobutyl Ketone
Tetrachloroethene
Toluene
1,1,2-Trichloroethane
Total Xylenes

BASE NEUTRAL/AC 10 ORGAN I CS:
Bis<2-ethylhexyl)phthalate
Di-n-Butyl Phthalate
Diethyl Phthalate
Isophorone
Naphthalene
Phenol

INORGANICS:
Antimony
Berylliun
Manganese
Nickel
Tin
Vanadium
Zinc
Cyanide

Potency Reference
Factor (2) Dose (2) (
:mg/kg/d)-1 (mg/kg/d)

0.1
0.03

0.091
0.1

0.0075
O.OS
O.OS

O.OS1
0.3

0.057
2

0.014
0.1
0.8

0.0041
0.4
0.04

0.0004
0.005
0.2
0.02
0.6

0.007
0.2
0.02

Acceptable
Ground Water

:oncentration (3)
(ug/l)

3,500
1,050
0.38
3,500
4.7

1.750
1,750
0.69

10.500
0.61

70,000

2.5
3,500
28,000

8.5
14,000
1,400

14
175

7.000
700

21,000
245

7,000
700

(1) Only compounds without a regulatory Unit (drinking water Maximum
Contaminant Level [40 CFR 141] or PCBs Spill Cleanup Policy Rule
[40 CFR 761] level) are shown.

(2) From USEPA Toxics Integration Branch, OERR, Washington, D.C.
December 1988 correction to the July 1988 Update of the Risk
Characterization Tables in the Superfund Public Health Evaluation
Manual.

(3) Acceptable ground water concentrations calculated using an
ingestion rate of 2 liters per day by a 70 kg adult for 70 years.
Acceptable risk • 1E-06 for compounds with potency and
1 for compounds with reference dose.



TABLE B4
CONPAIIISOM OF SITE-SPECIFIC STREAM CRITERIA
WITH STREAM CONCENTRATIONS BASED ON NATURAL

DISCHARGE OF GROUND UATER FROM THE TILL

Compounds (1)

Acceptable
StreM

Concentration (1)
(ug/l)

Concentration at
Unnamed Ditch due

to Discharge of Till
Water at Acceptable
Concentrations (2)

(ug/l)

VOLATILE ORGAN I CS (VOCs):
Chloroform
1,1-Dichloroethene
Ethylbenzene
Methylene Chloride
Tetrach I oroethene
Toluene
1 ,1 , 1 -THchloroethane
1,1,2-Trichloroethane
Trich I oroethene

BASE NEUTRAL/ACIO ORGAN I CS:
Bi«(2-ethylhexyl )phthalate
Di-n-Butyl Ph thai ate
Di ethyl Phthalate
Naphthalene
Phenol

INORGANICS:
Arsenic
Chromiua
Lead
Nickel
Zinc
Cyanide

15.7
1.85
3,280
15.7
8.85
3.400
5,280
41.8
80.7

50,000
154,000
52,100

620
570

0.0175
11
10
100
47
5.2

0.056
0.0039

1.9
0.0026
0.00038

5.8
0.11

0.00034
0.0028

0.0014
1.9
15.6
7.8
0.78

0.028
0.028
0.028
0.39
3.9
0.39

(1) Fro« Table 1 of the Record of Decision (ROD) for the site.
September 25, 1987. Only those compounds detected in ECC
soil samples that are listed in this table are shown.

(2) Assuaing a dilution of 1:1800 for natural discharge of ti l l
ground water at acceptable concentrations into Unnamed
Ditch (fro* ECC Remedial Investigation, Appendix C).



TABLE B5
ECC - ACCEPTABLE SOIL CONCENTRATIONS BASED ON SOIL INCESTION

Compounds (1) 1

VOLATILE ORGAN I CS (VOCs):
Acetone
Chlorobenzene
Chlorofona
1,1-Dichloroethane
1.1-Dichloroethene
Ethylbenzene
He thy lent Chloride
Methyl Ethyl Ketone
Methyl Isobutyl Ketone
Tetrachloroethene
Toluene
1,1,1-Trichloroethene
1 , 1 ,2-Trichloroethane
Trichloroethene
Total Xylenes

BASE NEUTRAL/ACID ORGAN I CS:
Bts(2-ethylhexyl)phthalate
Di-n-Butyl Phthalate
Oiethyl Phthalate
I sophorone
Naphthalene
Phenol

INORGANICS:
Cyanide

Potency Reference
Factor (2) Dose (2)
[«8/kg/d)-1 (mg/kg/d)

0.1
0.03

0.0061
0.091
0.6

0.1
0.0075

0.05
0.05

0.051
0.3

0.09
0.057
0.011

2

0.014
0.1
0.8

0.0041
0.4
0.04

0.02

Acceptable Soil
Concentrations (3

<ug/kg)

8,500,000
2,550,000
114,754
7,692
1,167

8,500,000
93,333

4,250,000
4,250,000

13,725
25,500,000
7,650,000

12,281
63,636

170,000,000

50,000
8,500,000
68,000,000

170,732
34,000,000
3,400,000

1.700,000

Range of Acceptable
1} Soil Concentrations (4)

(ug/kg)

850,000-850,000,000
255,000-255,000,000
11,475-11,475,400

769-769,200
117-116,700

850,000-850,000,000
9,333-9.333,300

425,000-425,000,000
425,000-425,000,000
1.373-1.372.500

2,550,000-2,550,000,000
765,000-765,000,000
1,228-1,228,100
6,364-6,363,600

17,000,000-17,000,000,000

5,000-5,000,000
850.000-850,000,000

6,800,000-6,800,000,000
17,073-17,073,200

3,400,000-3,400,000,000
340,000-340,000,000

170,000-170.000,000

(1) Compounds shown are those without a regulatory limit or background level in soils.
(2) Fro* USEPA Toxics Integration Branch. OERR, Washington, D.C. December 19. 1988 corrections

to the July 1988 Update of the Characterization Tables in the Superfund Public Health
Evaluation Manual.

(3) Intake for compounds with potency: 0.1 g of soil/d by 70 kg resident adults.
Intake for compounds with reference dose: 0.2 g of soil/d by

17 kg resident children.
Acceptable risks: IE-06 for compounds with potency; 1 for compounds with
reference doses.

(4) Range shown is for risks of 10-4 to 10-7 for compounds with potency and 1 for compounds with
reference doses.



TABLE 46 (Pag* 1 of 2)
ECC - ACCEPTABLE SOIL CONCENTRATIONS BASED ON GROUND WATER INGESTION AT THE SITE (10-6 RISK)

Acceptable
Ground Water

Acceptable
Leachate Acceptable Soil

Compound (1)

VOLATILE ORGANICS (VOCt):
Acetone
Chlorobeniene
Chlorofona
1,1-Dlchloroethane
1,1-Dichloroethene
Ethyl benzene
Nethylene Chloride
Methyl Ethyl Ketone
Methyl Uobutyl Ketone
Tetrachloroethene
Toluene
1.1.1-Trichloroethane
1.1.2-Trichloroethane
Trichloroethene
Total Xylenea

BASE NEUTRAL/ACID ORGANICS:
B i a(2-ethylhexyl Jphthalate
Di-n-Butyl Phthalate
Di ethyl Phthalate
Isophorone
Naphthalene
Phenol

Solubility (2)
(ug/l) Log Kou (2)

1.000,000.000
466.000

8,200, 000
5.500.000
2,250.000
152.000

20.000,000
268,000,000
17,000,000
200.000
535.000

4,400,000
4,500,000
1,100,000
198,000

1,300
13,000

4,320,000
12,000
30,000

93,000,000

-0.24
2.84
1.97
1.79
1.84
3.15
1.25
0.26

2.88
2.69
2.17
2.17
2.29
3.26

8.7
5.2
3.22

3.01
1.46

Concentration (4)
Kd (3) (ug/l)

0.00071
0.858
0.116
0.076
0.086
1.75
0.022

0.00226
0.02604
0.941
0.607
0.183
0.183
0.242
2.26

621472
197

2.06
0.031
1.269
0.036

3,500
1,050
100

0.38
7

3,500
4.7

1,750
1,750
0.69

10,500
200
0.61

5
70,000

2.5
3.500
28,000

8.5
14,000
1,400

RB
RB
HCL
RB
MCL
RB
RB
RB
RB
RB
RB
MCL
RB
MCL
RB

RB
RB
RB
RB
RB
RB

Concentration (5) Concentration (6
(ug/l) (ug/kg)

686,275
205.882
19,608
74.5
1,373

686,275
922

343,137
343,137

135
2,058.624

39.216
120
980

13,725,490

490
686,275

5,490,196
1,667

2,745,098
274,510

490
176,620
2.269
5.70
118

1,202,042
20.3
774

8,935
127

1.250.377
7.193
21.9
237

30.970,595

304,643,220
134,871,303
11.298,207

51.7
3,483.209

9.817



TABLE 86 (Page 2 of 2)

(1) Compound* shown arc those without a regulatory Knit or a soil background level. Also, cyanide is not included
because a specific Kow is not available.

(2) from ECC Rl, Table 4-4, and verschueren, 1983, Handbook of Environmental Data on Organic Chemicals.
(3) Fro* ECC Rl, Table 4-4. Calculated as HTlog Kow * OC, where OC* organic carbon content * 0.00124. For isophorone and

•ethyl isofautyl ketone, the Kd is obtained as Kd « Koc • OC, where Koc « organic carbon-water partition coefficient,
obtained from log Koc « (-O.SS * log S) + 3.64 (Exhibit A-1 of the Superfund Public Health Evaluation Manual, 1986).

(4) RB • risk-based concentration, fro* Table B3. MCL • Maxima Contaminant Level, fro* Super fund Public Health Evaluation
Manual, update of Movenber, 1987.

(5) Leachate discharge/ground water discharge * 0.0051 (Appendix C of the ECC Rl; and reduction of the 7.8 in/yr recharge
used in the Rl under the current conditions (page 5-8) by 99 percent due to the cap).

(6) Soil concentration (ug/kg) > Kd * Concentration in leachate (ug/l).



assumed that the volume of leachate from the soils will be
reduced by 99 percent from the 7.8 in/yr used in the RI, by
installing the RCRA-compliant cover over the site.

A range of acceptable soil concentrations based on water
ingestion using the published ranges for organic carbon content
of till soils and the SARA range of risk for Superfund site
cleanups, is presented in Table B7. The concentrations shown in
Table B6 were used to determine the Cleanup Standards specified
in Table 3-1, using a risk of 10~6 and a soil organic carbon
content of 0.12%, as presented in the RI.

Finally, Table B8 presents the complete list of references used
for the calculation of the proposed Cleanup Standards specified
in Table 3-1.

B-2



TABLE 87
ECC • ACCEPTABLE SOIL CONCENTRATIONS BASED ON GROUND

WATER INGESTION AT THE SITE (RANGE OF RISKS)

Acceptable Soil Concentration (3)

Compound (1)

VOLATILE ORGAN I CS (VOCs):
Acetone
Chlorobenzene
Chloroform
1 , 1 -D i ch I oroethane
1,1-Dichloroethene
Ethylbenzene
Methylen* Chloride
Methyl Ethyl Ketone
Methyl Isobutyl Ketone
Tetrachloroethene
Toluene
1.1.1-Trichloroethane
1 . 1 ,2-Trichloroethane
Trichloroethene
Total Xylenes

BASE NEUTRAL/ACID ORGAN I CS:

Range of Kd (2)

0.000058-0.0044
0.069-5.24
0.0093-0.71
0.0062-0.47
0.0069-0.52
0.14-10.7

0.0018-0.14
0.00018-0.014
0.0021-0.16
0.076-5.78
0.049-3.72
0.015-1.14
0.015-1.14
0.020-1.52
0.18-13.7

Bis(2-ethylhexyl)phthalate 50100-3810000 2
Di-n-Butyl Ph thai ate
Diethyl Phthalate
I sophorooe
Naphthalene
Phenol

15.8-1200
0.17-12.9

0.0025-0.19
0.10-7.6

0.0029-0.22

(1) Compounds shown are those without a regulatory
not included because a

(2) For a range of organic

Range for 10-4 risk

40-3,019
14,200-1,080,000

182-13,900
46.2-3,500
9.47-714

96,800-7.340,000
166-12,900
61.8-4,800
721-54,900

1,028-78,200
101.000-7,660,000

588-44,700
179-13.600
19.6-1.490

2.470.000-188.000,000

,460.000,000-187.000,000.000
10,800.000-824.000.000

933,000-70,800,000
417-31.700

275,000-20.900,000
796-60.400

Range for 10-7 risk

40-3,019
14,200-1,080,000

182-13,900
0.046-3.50
9.47-714

96,800-7,340,000
0.166-12.9
61.8-4,800
721-54,900
1.03-78.2

101,000-7,660,000
588-44,700

0.179-13.6
19.6-1,490

2,470,000-188,000,000

2,460,000-187,000,000
10,800,000-824,000,000

933,000-70,800,000
0.417-31.7

275,000-20,900,000
796-60,400

linit or a soil background level. Also, cyanide is
specific KOM is not available.
carbon content of 0.0001 to 0.0019 obtained fron: U.S.Department of

(3)

Agriculture, Soil Classification - A Comprehensive System. Soil Conservation Service, 7th
Approximation, 1960. Calculated as presented in Table B6.
Acceptable soil concentrations at the risk shown (for compounds with potency) for a range of
organic carbon content of 0.0001 to 0.0076. Calculated as presented in Table B6.



TABLE B8

REFERENCES

CH2MHILL, Environmental Conservation and Chemical Corporation
Feasibility Study, December, 1986.

CH2HHILL, Environmental Conservation and Chemical Corporation
Remedial Investigation, March, 1986.

USEPA, Office of Solid Waste and Emergency Response, Memorandum
on Interim Final Guidance for Soil Ingestion Rates, January 27,
1989.

USEPA, Region V, Record of Decision for Environmental
Conservation and Chemical Corporation, and Northside Sanitary
Landfill, Zionsville, Indiana, September 25, 1987.

USEPA, Draft RCRA Facility Investigation Guidance, July, 1987,
OSWER Directive 9502.00-6C.

USEPA, National Primary Drinking Water Regulations, 40 CFR 141,
last amended by 53 FR 37408, September 26, 1988.

USEPA, Polychlorinated Biphenyls Spill Cleanup Policy Rule, 40
CFR Part 761, published in the Federal Register on April 2, 1987.

USEPA, Superfund Public Health Evaluation Manual, October, 1986,
PB87-183125 with updates of November 16, 1987 and July, 1988.

USEPA, Toxics Integration Branch, OERR, Washington, D.C.,
December, 198 Memorandum with Corrections to the July, 1988
Update of the Risk Characterization Tables in the Superfund
Public Health Evaluation Manual.

USEPA, Water-Related Environmental Fate of 129 Priority
Pollutants, December, 1979 PB80-204381.

US Geological Survey, Background Geochemistry of Some Rocks,
Soils, Plans, and Vegetables in the Conterminous United States,
Professional Paper 574-F, 1975.

Veschueren, K., Handbook of Environmental Data on Organic
Chemicals, 1983.



APPENDIX C

ECC - VAPOR EXTRACTION MODEL



APPENDIX C

ECC - VAPOR EXTRACTION MODEL

This program was written in FORTRAN by Michael C. Marley and
George E. Hoag and reported in "Induced Soil Venting for
Recovery/Restoration of Gasoline Hydrocarbons in the Vadose
Zone," Proceedings, Petroleum Hydrocarbons and Organic Chemicals
in Ground Water Conference, Houston, TX, 1984.

The program is based on the concentration of each component in
the vapor phase in the soil, using the partial pressure exerted
by each compound, as expressed by the following equation:

VP * X * V * MW
ZT - R * T

where:

ZT « concentration of the component in the vapor phase, mg/1
VP a vapor pressure of compound, mm Hg
X » mole fraction « moles of component/total moles of organics

in soil
V =» volume of element, liters
MW = molecular weight of component
R = gas constant =82.4 atm - cm3/gmoles°K
T - temperature - 294.25°K

C-l



The program uses the finite difference method to calculate the
change in number of moles of each component during a small time
interval (i) and then recalculate over the next time interval
(i+1) , using the reduced number of moles resulting from
subtracting the change in number of moles calculated for interval
i from the number of moles present in the soil at the beginning
of interval i.

The program runs for a finite length of time or until all the
components are removed. The program was rewritten in BASIC and
applied to the ECC site.

Table C-l shows the chemical data used to run the model. The
compounds to be evaluated are those shown in Table 3-2, except
for EHP, PCBs, and cadmium, which are not amenable to removal by
vapor extraction. The maximum detected soil concentrations were
taken from Section 4 of the ECC RI, while the vapor pressure and
molecular weight data are from USEPA, Superfund Public Health
Evaluation Manual, 1986.

As there was significant variation of compounds concentrations
between soil samples at the site, a theoretical block size was
chosen. This theoretical soil block is 10 ft x 10 ft x 2 ft deep
and was assumed to contain all components of interest at their
maximum detected concentrations (Table C-l). Furthermore, it was
conservatively assumed that the air flow through the soil would
only be 15% efficient in removing the organics. In effect, this
represents a worst case estimate of the time required to remove
the organics from the soils. The mass of this block was
estimated as 10,200 kg.

C-2



TABLE C1
ECC - CHEMICAL DATA OF COMPOUNDS

MaxilUi
Vapor Detected Soil

Conpourid (1) U

VOLATILE ORGANICS:
Acetone
Chlorofom
1,1-Oichloroethane
1,1-Dichloroethene
Ethyl benzene
Methylene Chloride
Methyl Ethyl Ketone
Methyl Isobutyl Ketone
Tetrachloroethene
Toluene
1 , 1 , 1-Trichloroethane
1 , 1 ,2-Trichloroethane
Trichloroethene

BASE NEUTRAL/ACID ORGANICS:
Phenol
Isophorone

Molecular
leight (2)

58.1
119
99
97
106
85

72.1
100
166
92.1
133
133
132

94.1
138

Pressure (2]
(DM Hg)

270
151
182
600
7

362
77.5
6

17.8
28.1
123
30

57.9

0.341
0.38

1 Concentration (3)
(ug/kg)

650,000
2,900
35,000

380
1,500,000
310,000

2.800,000
190,000
650,000

2.000,000
1,100,000

550
4,800,000

570,000
440,000

(1) Compounds shown are those avertable to soil vapor extraction.
(2) Fro* U.S. EPA, Superfund Public Health Evaluation Manual,

1986.
<3) Fro* ECC RI, March 1986.



The air flow rate was estimated as a fraction of the total air
flow rate to be used at the site (500 SCFM), based on the length
of injection trench influencing the assumed soil block (10 ft) as
a ratio of the total length of injection trenches (3,800 ft).
This represents an air flow rate of 37.26 liters per minute.

The results, summarized in Figure Cl, show that essentially no
VOCs will be present in the hypothetical soil element after 130
days of soil vapor extraction. To remove phenol and isophorone
to the Cleanup Standards in Table 3-1, operation of the vapor
extraction system for a total of approximately 360 days is
necessary.

Actual large-scale soil vapor extraction systems have been
operated with excellent removals of compounds such as
tetrachloroethene, trichloroethene, 1,3-dichloropropene, methyl
ethyl ketone, methyl isobutyl ketone, toluene, and xylenes. Some
published references are:

o Lisiecki, J.B., and F.C. Payne. "Enhanced
Volatilization: Possibilities,
Practicalities, and Performance." Presented
at the Engineering Foundation Conference,
Mercersburg, PA, August 7-12, 1988.

o Regalbuto, D.P., J.A. Barrera and J.B.
Lisiecki. "In-Situ Removal of VOCs by Means
of Enhanced Volatilization." Proceedings of
the Conference on Petroleum Hydrocarbons and
Organic Chemicals in Ground Water:
Prevention, Detection, and Restoration,
Houston, TX, November 9-11, 1988.
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Figure Cl

ECC VAPOR EXTRACTION MODEL RESULTS
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o Johnson, J.J., and R.J. Sterrett. "Analysis
of In-Situ Soil Air Stripping Data."
Proceedings of the 5th National Conference on
Hazardous Wastes and Hazardous Materials, Las
Vegas, Nevada, April 19-21, 1988.

A full-scale vapor extraction system (Lisiecki and Payne, 1988)
was able to remove tetrachloroethene from 5,600,000 ug/kg to 17
ug/kg, as found by soil sample analysis, in 280 days. Therefore,
both theoretical models and actual results show that the required
removals will be accomplished by vapor extraction.
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